Proposal Development 3+ months

Identified through data or stakeholder feedback, refined through an iterative process of public engagement, additional data collection and technical analysis Vetting

Vetted with
stakeholders,
scheduling team,
the Transportation
Management
Center, transit

division

dispatch and the

superintendent

Legislation
1 month

Reviewed by SFMTA Board and considered for legislation Scheduling

Scheduled into transit software

view

Reviewed and approved by union

10 days

Sign-ups 2 weeks

Operators signed-up and service implemented