

Van Ness Bus Rapid Transit



BOND STATUS

	Allocated	Spent	Remaining
Series 2013	\$2,250,879	\$2,250,879	\$0
Series 2014	\$124,000	\$124,000	\$0
Series 2017	\$48,000,000	\$48,000,000	\$0

RECENT PROGRESS

Sewer work and water work are completed; Red transit lanes have been finished; Overall construction is approximately at 83% completion. Tree planting, roadway paving, electrical work and bus pad work are continuing.

KEY MILESTONES

Substantial completion of the construction work is anticipated by end of 2021.