

	Project Title	Lead Agency	Project Manger (S)	Project Website	Phase	Activity in January 2018	Planned Activity in March 2018	Planned Completion Year
1	Balboa Park Eastside Project Phase 2	BART	Tim Chan	<a href="https://www.bart.gov/about/projects/">https://www.bart.gov/about/projects/</a>	Construction	Continue construction of headhouse	Continue construction of headhouse, start wayfinding signage installation.	2018
2	Balboa Park Modernization	BART	Tim Chan	<a href="https://www.bart.gov/about/planning/balboa-park">https://www.bart.gov/about/planning/balboa-park</a>	Planning	Refine draft station mod concepts	Community Outreach	2018
3	Kiss-and-Ride	BART	Tim Chan	Same as Balboa Park Modernization website starting March 2018	Planning	Develop draft concept	Community Outreach	Est 2020
4	Geneva/San Jose Intersection Study	SFMTA/SFCTA	Tony Henderson	<a href="https://www.sfmta.com/calendar/meetings/san-jose-geneva-intersection-study-open-house">https://www.sfmta.com/calendar/meetings/san-jose-geneva-intersection-study-open-house</a>	Planning	Develop draft concept	Community Outreach	2018 (planning only)
5	Upper Yard Redevelopment	MOHCD	Kevin Kitchingham	<a href="http://sfmohcd.org/nofas-rfp-rfq-bids-jobs">http://sfmohcd.org/nofas-rfp-rfq-bids-jobs</a>	Planning	Continued environmental review	Continued environmental review	2021
6	CCSF Master Plan - Ocean campus	CCSF		<a href="https://www.ccsf.edu/fmp">https://www.ccsf.edu/fmp</a>		<b>Information not available at this time</b>		
7	Geneva Car Barn	San Francisco Rec & Parks	Nicole Avril + Reem Assaf	<a href="http://www.genevacarbarn.org/">http://www.genevacarbarn.org/</a>	Planning	Finalize Contract with General Contractor; tax credit deal document/contract creation and execution	Ground Breaking	2019