

Balboa Park Station Work Plan Priorities		2017 - PROPOSED	
Project Title	Project Website	Lead Agency by Phase	Phasing
Upper Yard Redevelopment	http://sfmohcd.org/nofas-rfp-rfq-bids-jobs	MOHCD	2) Scoping
Geneva Car Barn	http://www.genevacarbarn.org/	Rec & Parks	3) Planning
M Line Terminal Study / Geneva-San Jose Intersection Study	https://www.sfmta.com/calendar/meetings/san-jose-geneva-intersecti	SFMTA/SFCTA	2) Scoping
Kiss-and-Ride	N/A	SFMTA/BART	2.5) Scoping
I-280 Interchange modifications (Southbound off-ramp) (Northbound on-ramp)	http://www.sfcta.org/I-280-interchange-modifications-balboa-park-pro	SFCTA	2) Scoping
Balboa Park Eastside Project Phase 2	N/A	BART	3.5) Planning
Balboa Park Modernization	N/A	BART	2) Scoping
Geneva Ave - 8 Bayshore Muni Forward	N/A	SFMTA	2) Scoping
CCSF Master Plan - Ocean campus	https://www.ccsf.edu/fmp	CCSF	2) Scoping