

**30 Crissy Field Extension**  
Daytime only off-wire pilot  
Evening terminal to remain in Marina  
Feb 2020

**30/45 Schedule Changes**  
Running time, recovery and  
headway adjustments (9-9-9)  
Feb 2020

**Stockton OCS Restoration**  
When subway construction complete  
(estimated Sept)

**4th St OCS Restoration**  
When subway construction complete  
(estimated Oct)

**IB 30 Permanent Alignment**  
To remain off-wire  
(re-poling location to be moved to stop)  
Future stop at 4th/Harrison  
TBD

**IB 45 Permanent Alignment**  
Using overhead once 4th St OCS restored  
Stops at 4th/Harrison, 5th/Brannan, Caltrain  
TBD

