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Project Title Lead Agency Project Manger (S) Project Website Phase Activity in January 2018 Planned Activity in March 2018 Planned 

Completion Year

1

Balboa Park Eastside 

Project Phase 2

BART Tim Chan https://www.bart.gov/about/projects/ Construction Continue construction of headhouse Continue construction of headhouse, 

start wayfinding signage installation.

2018

2

Balboa Park 

Modernization

BART Tim Chan  https://www.bart.gov/about/planning/balboa-

park

Planning Refine draft station mod concepts Community Outreach 2018

3

Kiss-and-Ride BART Tim Chan Same as Balboa Park Modernization website 

starting March 2018

Planning Develop draft concept Community Outreach Est 2020

4

Geneva/San Jose 

Intersection Study

SFMTA/SFCTA Tony Henderson https://www.sfmta.com/calendar/meetings/sa

n-jose-geneva-intersection-study-open-house

Planning Develop draft concept Community Outreach 2018 (planning only)

5

Upper Yard 

Redevelopment

MOHCD Kevin Kitchingham http://sfmohcd.org/nofas-rfp-rfq-bids-jobs Planning Continued environmental review Continued environmental review 2021

6

CCSF Master Plan - 

Ocean campus

CCSF

https://www.ccsf.edu/fmp

Information not available at this time 

7

Geneva Car Barn San Francisco 

Rec & Parks

Nicole Avril + Reem Assaf http://www.genevacarbarn.org/ Planning Finalize Contract with General Contractor; tax credit 

deal document/contract creation and execution

Ground Breaking 2019

Balboa Park Station Area CAC - Proposed 2018 Work Plan*

https://www.bart.gov/about/projects/
http://sfmohcd.org/nofas-rfp-rfq-bids-jobs

