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Overview 

This report to the San Francisco Municipal Transportation Agency (SFMTA) Bond Oversight 
Committee (BOC) covers the period through the first quarter of fiscal year 2019-20, which ended on 
September 30, 2019.  

All financial data is current through September 30, 2019. 



The following Series’ numbers reflect transactions through September 30, 2019. 

Series 2012B SFMTA Revenue Bond Recap $ Millions % of Total 

Total amount bonds expended to date 25.7 100.0% 

Amount encumbered 0.0 0.0% 

Remaining balance 0.0 0.0% 

Grand Total $25.7 100.0% 

Series 2013 SFMTA Revenue Bond Recap $ Millions % of Total 

Total amount bonds expended to date 75.0 100.0% 

Amount encumbered 0.0 0.0% 

Remaining balance 0.0 0.0% 

Grand Total $75.0 100.0% 

Series 2014 SFMTA Revenue Bond Recap $ Millions % of Total 

Total amount bonds expended to date 68.4 91.2% 

Amount encumbered 2.7 3.6% 

Remaining balance 3.9 5.2% 

Grand Total $75.0 100.0% 

Series 2017 SFMTA Revenue Bond Recap $ Millions % of Total 

Total amount bonds expended to date 183.0 96.3% 

Amount encumbered 6.7 3.5% 

Remaining balance 0.3 0.2% 

Grand Total $190.0 100.0% 
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Bond Expenditures 
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Bond Summary FY 2019-20 Q1 Jul-Sep 2019 Expenditures Series 2012B Bonds
Figures have been derived from BI Reports. Issued on July 11, 2012

ORIGINAL 
AMOUNT

REVISED 
AMOUNT 1

[A]

BOND FUNDING 
ALLOCATED 

[B]

ESTIMATED 
BONDS PAID 
JUL-SEP 2019

[C]

TOTAL BONDS 
PAID
[D]

ENCUMBERED
[E]

BOND AMOUNT 
AVAILABLE

[F]
(=B-D-E)

REMAINING TO 
BE ALLOCATED

BY PROGRAM
[G]

(=A-B)

126,234 -    126,234    -    -    
750,000    -    750,000    -    -    
481,267 -    481,267    -    -    

37,466 -    37,466   -    -    
250,000 -    250,000    -    -    

48,508 -    48,508   -    -    
142,825 -    142,825    -    -    

Systemwide Transit Access and Reliability Program TOTAL $1,500,000 $1,836,300 $1,836,300 -    $1,836,300 -    -    -
2,210,474 -    2,210,474    -    -    

Muni Metro Sunset Tunnel Rail Rehabilitation TOTAL $900,000 $2,210,474 $2,210,474 -    $2,210,474 -    -    -
1,635,366    -    1,635,366    -    

462,112    -    462,112    -    -    
Muni Metro Turnback Rehabilitation TOTAL $3,000,000 $2,097,478 $2,097,478 -    $2,097,478 -    -    -

2,100,000    -   2,100,000   -    -    
6,218,051    -    6,218,051    -    -    

Muni Green Light Rail Facility Rehabilitation TOTAL $7,200,000 $8,318,051 $8,318,051 -    $8,318,051 -    -    -
62,197   -    62,197   -    

Muni System Radio Replacement Project TOTAL $1,600,000 $62,197 $62,197 -    $62,197 -    -    -
6,175,500    -    6,175,500   -    -    

Muni Metro System Public Announcement and Public Display System Replacement TOTAL $6,500,000 $6,175,500 $6,175,500 -    $6,175,500 -    -    -
5,000,000    -    5,000,000   -    -    

TOTAL $5,000,000 $5,000,000 5,000,000    -    $5,000,000 -    -    -

$25,700,000 25,700,000   $25,700,000 $0 $25,700,000 $0 $0 $0

$25,700,000

SERIES 2012B SFMTA REVENUE BOND RECAP
TOTAL AMOUNT BONDS PAID TO DATE $25,700,000
AMOUNT ENCUMBERED $0
REMAINING BALANCE $0
GRAND TOTAL $25,700,000

TRANSIT INTEREST EARNED  through SEPTEMBER 30, 2019 
SSD & GARAGE INTEREST EARNED through SEPTEMBER 30, 2019 

1 Revised Amounts based on 05/16/2016 Memo to the SFMTA Board (6th Reallocation of Series 2012B Proceeds)

Muni Metro Turnback Water Intrusion Mitigation 

Parking Garage Projects - Condition Assessment,Waterproofing & Ventilation
Parking Garage Projects

PROJECTS

TOTAL (Allocated + To Be Allocated)

Muni Green Center Roof Rehabilitation

Muni System Radio Replacement Project

C3 Integrated Systems Replacement

$85,740

Bicycle Parking

PROJECT

Balboa Streetscape

$221,127

Muni Green Center Rail Rehabilitation 

Bicycle Strategy Capital Projects – Polk Street Northbound Separated Bikeway 
Church and Duboce Project

Exploratorium Crosswalk
Franklin Street Bulbouts

Geary-Gough Peter Yorke Bulbout

Muni Metro Sunset Tunnel Rail Rehabilitation

Muni Metro Turnback Rail Rehabilitation 

Page 8



[Page Blank] 

Page 9



Bond Summary FY 2019-20 Q1 Jul-Sep 2019 Expenditures 1 Series 2013 Bonds
Figures have been derived from BI Reports. 

Issued on November 13, 2013

ORIGINAL 
AMOUNT

REVISED 
AMOUNT 2

[A]

BOND FUNDING 
ALLOCATED 

[B]

ESTIMATED 
BONDS PAID 1

JUL-SEP 2019

[C]

TOTAL 
ESTIMATED 

BONDS PAID 1

[D]

ENCUMBERED1

[E]
BOND AMOUNT 

AVAILABLE
[F]

(=B-D-E)

REMAINING TO BE ALLOCATED
BY PROGRAM

[G]
(=A-B)

100,000 - 100,000 - - -
421,718 - 421,718 - - -
231,024 - 231,024 - - -
405,092 - 405,092 - - -
434,941 - 434,941 - - -
511,032 - 511,032 - - -
447,469 - 447,469 - - -

87,800 - 87,800 - - -
30,292 - 30,292 - - -

275,266 - 275,266 - - -
238,364 - 238,364 - - -
821,046 - 821,046 - - -
785,890 - 785,890 - - -
497,728 - 497,728 - - -

TOTAL $5,000,000 $5,369,496 $5,287,662 - $5,287,662 - - -
6,016,000 - 6,016,000 - - -
2,000,000 - 2,000,000 - - -

273,954 - 273,954 - - -
400,745 - 400,745 - - -
455,055 - 455,055 - - -
723,470 - 723,470 - - -

TOTAL $11,000,000 $10,070,755 $9,869,225 - $9,869,225 - - -
290,732 - 290,732 - - -

89,972 - 89,972 - - -
267,972 - 267,972 - - -
411,335 - 411,335 - - -

5,724,628 - 5,724,628
2,250,879 - 2,250,879 - - -

$0 - $0 - - -
$0 - $0 - - -

TOTAL $9,000,000 $9,068,091 $9,035,518 - $9,035,518 - - -
18,293,953 - 18,293,953

1,529,751 - 1,529,751 - - -
1,140,596 - 1,140,596 - - -
1,000,000 - 1,000,000 - - -

TOTAL $7,000,000 $21,967,836 $21,964,299 - $21,964,299 - - -
1,892,852 - 1,892,852 - - -

468,347 - 468,347 - - -
111,737 - 111,737 - - -

7,500,000 - 7,500,000
4,706,169 4,706,169 - - -

TOTAL $30,500,000 $14,359,632 $14,679,106 $14,679,106 - - -
14,164,190 - 14,164,190 - - -

TOTAL $12,500,000 $14,164,190 $14,164,190 - $14,164,190 - - -

$75,000,000 $75,000,000 $75,000,000 $0 $75,000,000 $0 $0 $0

$75,000,000

 SERIES 2013 SFMTA REVENUE BOND RECAP
TOTAL AMOUNT - ESTIMATED BONDS PAID TO DATE $75,000,000
AMOUNT ENCUMBERED $0
REMAINING BALANCE $0
GRAND TOTAL $75,000,000

TRANSIT INTEREST EARNED through SEPTEMBER 30, 2019 

SSD & GARAGE INTEREST EARNED through SEPTEMBER 30, 2019 

$939,303 

1 Due to F$P Conversion issues, please note that -
a) Bond figures as of FY 2019-20 are from BI report.

2 Revised Amounts based on 05/30/2018 Memo to the SFMTA Board (8th Reallocation of Series 2013 Proceeds)

Muni Metro Twin Peaks Tunnel Rail Replacement
Transit Fixed Guideway Improvements

Procurement of Light Rail Vehicles
MUNI Fleet

PROJECTS

TOTAL (Allocated + To Be Allocated)

$262,072 

Muni Metro Sunset Tunnel Rail Rehabilitation

Masonic Avenue Streetscape
Van Ness BRT

Street Capital Improvements
Islais Creek Phase II Improvements

Operator Restrooms (Operator Convenience Facilities Phase I)
Operator Restrooms (Operator Convenience Facilities Phase II)

Parking Garage Projects - Condition Assessment, Waterproofing & Ventilation
Facility Improvements

33 Stanyan Overhead Replacement Project Phase I
L Taraval Track Rail & Overhead Rehab

M Ocean View Track Replacement

Traffic Calming Backlog Implementation
Annual Traffic Calming Removal and Replacement

PROJECT

9th and Division Improvements

Traffic Calming Improvements - Site Specific

 Excelsior & South Bernal Areawides
Gough Street Pedestrian Safety Improvements

Lombard Street Safety Project
Pedestrian Countdown Signals (Design)

Persia Triangle Street Improvements
Safe Routes to School Projects - Alamo Elementary

Safe Routes to School Projects - Denman
Safe Routes to School Projects - Tenderloin

Traffic Calming Improvements - Applications
Traffic Calming Improvements - Area Wide

Traffic Calming Improvements - Backlog Spot Improvements

Above Grade PCS & Signal Visibility Improvement

Broadway Chinatown Streetscape

Pedestrian Safety & Traffic Signal Improvements
C3 Blue Light Emergency Phone Replacement

Radio Replacement
Transit Spot Improvement - 24th Street & Castro Bus Bulb Construction

Transit Spot Improvement - Columbus Bus Bulbs
Transit Spot Improvement - Muni Forward – 5 Fulton Mid Route Phase I

Transit Spot Improvement - Muni Forward – 5 Fulton Outer
Transit System Safety & Other Transit Improvements

Bicycle Strategy Capital Projects - Oak and Fell Bikeways Resurfacing
Bicycle Strategy Capital Projects - Polk Street Northbound Separated Bikeway

Bicycle Strategy Capital Projects - Wiggle Neighborhood Green Corridor
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Bond Summary FY 2019-20 Q1 Jul-Sep 2019 Expenditures1 Series 2014 Bonds
Figures have been derived from BI  Reports.

Issued on December 10, 2014

ORIGINAL 
AMOUNT

REVISED AMOUNT 
2

[A]

BOND FUNDING 
ALLOCATED 

[B]

ESTIMATED 
BONDS PAID 1

JUL-SEP 2019

[C]

TOTAL ESTIMATED 
BONDS PAID 1

[D]

ENCUMBERED1

[E]
BOND AMOUNT 

AVAILABLE
[F]

(=B-D-E)

REMAINING TO BE 
ALLOCATED
BY PROGRAM

[G]
(=A-B)

147,426 - 137,701 - 9,725
1,484,064 1,621 1,766,915 3,113 (285,964)
1,059,524 917 666,692 1,333 391,498

315,000 - 316,084 - (1,084)
700,000 - 683,606 - 16,394
891,725 - 864,204 18,151 9,370

2,000,000 4,244 2,050,294 - (50,294)
2,733,339 29,614 2,695,913 122,194 (84,767)

352,000 - 289,479 31,830 30,691
462,100 - 453,477 - 8,623
185,000 1,784 166,017 - 18,983
912,725 - 742,610 - 170,115

TOTAL $11,000,000 $11,242,903 $11,242,903 $38,181 $10,832,992 $176,620 $233,291 ($0)
186,000 - 100,980 - 85,020
540,000 (230) 307,853 21,502 210,645

3,500,000 - 3,500,000 - -
342,576 - 342,576 - (0)

11,000,000 - 11,000,000 - -
91,168 - 91,168 - (0)
71,000 - 47,017 - 23,983

124,000 - 124,000 - -
TOTAL $7,500,000 $15,886,000 $15,854,744 ($230) $15,513,594 $21,502 $319,648 $31,256

300,000 - 263,503 - 36,497
54,169 - 56,536 - (2,367)

573,487 3,217 540,423 - 33,064
13,746,693 2,690 10,076,116 979,357 2,691,220

147,189 - 139,600 - 7,589
163,099 - 178,945 - (15,846)

TOTAL $5,000,000 $14,984,637 $14,984,637 $5,908 $11,255,123 $979,357 $2,750,157 $0
345,569 - 345,569 - -

6,137,000 - 5,979,844 157,156 -
3,517,431 (37,882) 3,268,850 47,455 201,126

51,630 - 36,421 - 15,209
389,355 - 389,076 - 279
193,179 (39,773) 174,316 - 18,863

2,741,064 - 2,741,064 - (0)
2,424,411 - 2,314,411 - 110,000
5,045,000 119 5,124,882 - (79,882)
1,725,231 - 1,725,231 - 0
7,430,130 604,460 5,781,718 1,322,733 325,679

TOTAL $39,000,000 $30,000,000 $30,000,000 $526,924 $27,881,381 $1,527,344 $591,274 -
2,886,460 - 2,886,460 - -

TOTAL $12,500,000 $2,886,460 $2,886,460 - $2,886,460 - - -

$75,000,000 $75,000,000 $74,968,744 $570,783 $68,369,550 $2,704,824 $3,894,371 $31,256

$75,000,000

TOTAL AMOUNT - ESTIMATED BONDS PAID TO DATE $68,369,550
AMOUNT ENCUMBERED $2,704,824
REMAINING BALANCE $3,925,626
GRAND TOTAL $75,000,000

TRANSIT INTEREST EARNED through SEPTEMBER 30, 2019
SSD & GARAGE INTEREST EARNED through SEPTEMBER 30, 2019 1 $1,497,493 

Broadway Chinatown Streetscape

Parking Garage Project - Lombard Garage Waterproofing

Mission Valencia Raised Cycletrack
Safe Routes to School Projects - Tenderloin

Street Capital Improvements
Elevator Safety & Reliability Project
Islais Creek Phase II Improvements

Operator Restrooms (Operator Convenience Facilities Phase II)
Parking Garage Projects - Condition Assessment, Waterproofing & Ventilation

Parking Garage Project - Elevator Modernization Condition Assessment of 7 Garages
Parking Garage Project - Ellis O'Farrell Seismic Upgrade

Parking Garage Project - Golden Gateway Garage Ventilation

Masonic Avenue Streetscape

19 Polk: Polk Street Transit Priority Project
C3 Blue Light Emergency Phone Replacement

Mission and Silver Fast Track Transit Enhancements
Radio Replacement

Transit Spot Improvement - Columbus Bus Bulbs
Transit Spot Improvement - Evans at Phelps 

Van Ness Bus Rapid Transit Project
Transit System Safety & Spot Improvements

7th and 8th Street Streetscape
Bicycle Strategy Capital Projects - Oak and Fell Bikeways Resurfacing

Contract 64 Signals 

PROJECT

9th and Division Improvements

1 California: Laurel Village Transit Priority Project

Columbus Ave. Streetscape Project
Diamond Heights Boulevard Pedestrian Safety Improvements

Geary BRT Phase I
Lombard Street Safety Project

Pedestrian Countdown Signals (Construction)
Polk Streetscape

Polk Street Signal Upgrade
Safe Routes to School Projects - Denman

Traffic Calming Improvements - Backlog Spot Improvements
Traffic Calming Program Implementation 

Pedestrian Safety & Traffic Signal Improvements

Parking Garage Project - Japan Center Garage Ventilation

 SERIES 2014 SFMTA REVENUE BOND RECAP

$429,807 

Parking Garage Project - Sutter Stockton Garage Ventilation

Facility Improvements
Procurement of Light Rail Vehicles

MUNI Fleet

PROJECTS

TOTAL (Allocated + To Be Allocated)

PX Parcs Replacement -20 Garage

1 Due to F$P Conversion issues, please note that -

                                        
a)  Bond figures as of FY 2019-20 are from BI report.
b)  Encumbered amounts from F$P FY 2019-20 BI Report were used                                                                                                        

2 Revised Amounts based on 5/30/2018 Memo to the SFMTA Board (3nd Reallocation of Series 2014 Proceeds) Page 12
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Bond Summary FY 2019-20 Q1 Jul-Sep 2019 Expenditures1 Series 2017 Bonds
Figures have been derived from BI Reports.

Issued on June 7, 2017

ORIGINAL 
AMOUNT

REVISED AMOUNT2

[A]
BOND FUNDING 

ALLOCATED 
[B]

ESTIMATED 
BONDS PAID 1

JUL-SEP 2019
[C]

TOTAL 
ESTIMATED 

BONDS PAID 1

[D]

ENCUMBERED1

[E]
BOND AMOUNT 

AVAILABLE
[F]

(=B-D-E)

REMAINING TO BE 
ALLOCATED
BY PROGRAM

[G]
(=A-B)

128,000,000 263,094 123,745,937          3,990,652              263,411 
TOTAL $107,000,000 $128,000,000 $128,000,000 $263,094 $123,745,937 $3,990,652 $263,411 -

48,000,000 454,219 45,436,962            2,563,038              $0
TOTAL $48,000,000 $48,000,000 $48,000,000 $454,219 $45,436,962 $2,563,038 $0 -

14,000,000            290,324 13,771,040            158,294 70,667 
TOTAL $35,000,000 $14,000,000 $14,000,000 $290,324 $13,771,040 $158,294 $70,667 -

$190,000,000 $190,000,000 $190,000,000 $1,007,637 $182,953,939 $6,711,984 $334,077 $0

$190,000,000

SERIES 2017 SFMTA REVENUE BOND RECAP
TOTAL AMOUNT - ESTIMATED BONDS PAID TO DATE $182,953,939
AMOUNT ENCUMBERED $6,711,984
REMAINING BALANCE $334,077
GRAND TOTAL $190,000,000

TRANSIT INTEREST EARNED through SEPTEMBER 30, 2019

MUNI Fleet

PROJECT

Procurement of Light Rail Vehicles

$2,819,534

1 Due to F$P Conversion issues, please note that -
a) Bond figures as of FY 2019-20 are from BI report.
b) Encumbered amounts from F$P FY 2019-20 BI Report were used

Van Ness Bus Rapid Transit Project
Van Ness Bus Rapid Transit Project

Mission Bay Transportation Capital Improvements
Mission Bay Transportation Capital Improvements

PROJECTS

TOTAL (Allocated + To Be Allocated)

2 $21M for the 4 LRV's are a sub component of the Mission Bay project.
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Project Status Reports 

One project report is provided for each scope component, even if the project receives funding 
from more than one bond series.  No project report is provided for scope components that have 
fully expended revenue bonding. 
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

Approved 02/13/2017 02/13/2017

Approved 12/01/2015 04/26/2019

Approved 03/01/2018 02/28/2019

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $800,000 $1,396,000 $186,000
Funding Series Detail: $0 (2012); $0 (2013); $186,000 (2014); $0 (2017)

Contractor is working to add conduit to inbound and outbound shelter at California and Spruce. Work to be completed 6/20.

Contractor is working to add conduit to inbound and outbound shelter at California and Spruce. Work to be completed 6/20.

Contractor is working to add conduit to inbound and outbound shelter at California and Spruce. Work to be completed 6/20.

$100,980

TOTAL BOND 
FUNDING  EXPENDED

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

02/28/2019

12/01/2015

1 California: Laurel Village Transit Priority Project

As part of Muni Forward, and in conjunction with the San Francisco Department of Public Works (SFDPW) California Laurel Village 
Streetscape Project, a proposal has been developed to improve transit safety and reliability, as well as reduce travel time on the 1 
California Muni line from Spruce Street to Laurel Street. The proposal includes four (4) bus bulbs, three (3) stop optimizations and 
two (2) traffic signal upgrades.  By implementing this proposal, transit riders will benefit from faster and more reliable trips and 
experience enhanced transit safety and overall effectiveness. 

Construction
Bauman Landscape Construction

01/05/2018

Shue, Kevin
$4,139,000

Page 18
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Approved

Approved 08/01/2016 12/31/2017

Approved 01/31/2017 06/30/2017

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $1,393,331 $1,393,331 $300,000
Funding Series Detail: $0 (2012); $0 (2013); $300,000 (2014); $0 (2017)

Project in closeout

None at this point

None at this point

$263,503

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

06/30/2017

04/01/2015

7th and 8th Street Streetscape

Implement bicycle and pedestrian improvements along 7th and 8th Street, between Harrison Street and Market Street, aligned with 
the Eastern Neighborhoods Transportation Implementation Planning Study (ENTRIPS). The scope will include a concrete buffered 
bike lane, concrete boarding islands, potential alley traffic signals, sidewalk bulbs, new striping, traffic lane reduction, safe hit posts, 
and possibly a limited amount of paving.

Closeout
Force Account - City Labor

Uy, Alan
$389,264
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET

APPROVED 
BUDGET BOND FUNDING

Approved

Approved

Approved

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $147,426 $137,701
Funding Series Detail: $0 (2012); $0 (2013); $147,426 (2014); $0 (2017)

Project is in closeout.

Project is in closeout.

None at this time

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

7/5/2016

9th and Division Improvements

Install parking buffered bike lanes on Division Street, both sides, between 10th Street/Potrero Avenue and 9th Street/San Bruno Avenue (moves the existing bike 
lanes curb side and uses floating parking to create a buffer between the bike lanes and east and west bound travel lanes). Install curb side buffered bike lane on 
Division Street, north side, between 9th Street/San Bruno Avenue and Vermont Street (moves existing west bound bike lane curb side). Add buffer to existing bike 
lane on Division Street, south side, between 9th Street/San Bruno Avenue and Vermont Street. Replace channelized right turn lane with right turn pocket west bound 
Division Street approaching 9th Street (creates large open space with potential for activation). Install painted bulbout on the north west corner of 9th and Division. 
Install buffers and turn guidelines on the southeast and southwest corners of Division and 9th Street/San Bruno Avenue. Establish two-way traffic on 9th Street 
between Brannan and Division Streets (9th Street is currently one-way north bound with two travel lanes. Two-way 9th Street will maintain two north bound travel 
lanes and have one south bound travel lane). Establish 2-hour time limit and 90 degree angled parking on the west side of 9th Street between Brannan and Division 
Streets.

Closeout
A. Ruiz 

2/23/2015

Wong, Jennifer
$9,228,964
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2/1/2014 7/4/2017

7/04/2017



PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

M Squared Construction, Inc.
05/11/2016

Gill, Deborah
$13,180,740

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

01/04/2018

05/14/2015

19 Polk: Polk Street Transit Priority Project

Design and implementation of three bus bulbs along Polk Street at Union, Broadway, and Sutter Streets as part of the larger Public 
Works Polk Streetscape Project.

Closeout

None at this time; project is in closeout.

Project is currently in closeout with DPW.

None at this time.

$329,355 

TOTAL BOND 
FUNDING EXPENDED

20202017 2018 2019

PROJECT TOTALS $540,000 $614,000 $540,000
Funding Series Detail: $0 (2012); $0 (2013); $540,000 (2014); $0 (2017)

Start Finish
Project Phase

Approved 02/13/2017 01/04/2018

Approved

Approved

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Esquivel Grading & Paving, Inc.
04/01/2014

Growney, Maurice
$5,758,436

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

12/29/2017

06/18/2015

Columbus Ave. Streetscape Project 

Construction of pedestrian bulb-outs along Stockton Street at Green, Vallejo, and Grant Streets and with 5 other bulb-outs being 
installed in conjunction with a street paving contract.

Construction

None at this time

None

None

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $514,459 $1,573,983 $1,059,524
Funding Series Detail: $0 (2012); $0 (2013); $1,059,524 (2014); $0 (2017)

$668,026

Approved 06/18/2015 02/25/2019

Approved 04/01/2014 12/29/2017

Approved

Start Finish
Project Phase
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Bay Area Lightworks

De Leon, Geraldine
$0

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

12/30/2019

02/01/2017

Contract 64 Signals

The scope of Contract 64 is to design and construct new traffic signals at nine locations. New traffic signals will be installed at 7th 
Street/Minna Street, 15th Street/Dolores Street, Alemany Boulevard & Foote Avenue, Bryant Street & Sterling Street, Campus Way & 
Owens Street, Ellis Street & Webster Street, Highland Avenue & Mission Street, Leavenworth Street & Washington Street, and 
Mariposa Street & Pennsylvania Avenue. Revenue bonds funded the intersections of Alemany & Foote and Ellis & Webster.

Const / Proc / Imp

60% of project construction is complete at N. Kobayashi . Construction of conduits, pullboxes and pole foundations completed all 
intersections. Curb ramp work was completed at 4 of 5 intersections with active curb ramp construction at Alemany and Foote. Poles 
arrived and are being installed. Still awaiting vehicle signal shipment to arrive. Seven of 9 cabinets have been programmed and 
tested.  PG&E service was activated and sewer work was completed at Mariposa & Pennsylvania.  Held pre-construction meeting 
with Caltrans for Bryant & Sterling construction.

Curb ramp work to be completed at Alemany and Foote.  Poles, cabinets and signals to be installed.  Construction to begin at Bryant 
and Sterling.  Waiting for PG&E to provide service connections for 8 of 9 intersections.

Experiencing problems with PG&E not responding to scheduling requests to connect power to our intersections after months of 
requests. One intersection with power, 2 scheduled, 6 not scheduled.

$540,423

TOTAL BOND 
FUNDING  EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $700,001 $7,864,041 $573,487
Funding Series Detail: $0 (2012); $0 (2013); $573,487 (2014); $0 (2017)

Start Finish
Project Phase

Approved 06/18/2018 12/30/2019

Approved 02/01/2017 03/30/2018

Approved 02/01/2017 12/30/2019
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

Approved 10/01/2014 10/01/2015

Approved 10/01/2015 12/30/2016

Approved 10/01/2014 05/18/2018

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $700,000 $700,000 $700,000
Funding Series Detail: $0 (2012); $0 (2013); $700,000 (2014); $0 (2017)

Received Final Completion Letter in November 2019 and beginning closeout of work authorization with PW

Received Final Completion Letter in November 2019 and beginning closeout of work authorization with PW

None 

$683,606

TOTAL BOND 
FUNDING EXPENDED

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

05/18/2018

10/01/2014

Geary Bus Rapid Transit (BRT) Phase I

This project funds near-term improvements to the Geary corridor before the larger Geary Rapid Project (formerly Geary Bus Rapid 
Transit Phase 1).  Specifically, it funds traffic signal upgrades and new pedestrian bulb-outs at Baker Street, which is being 
coordinated with Kaiser's project in that area.  This project will improve pedestrian conditions for residents, Muni customers using the 
local bus stops, local employees, and visitors.  The work will be constructed through the Muni Forward As-Needed construction 
contract.

Construction
A. Ruiz 

01/08/2018

Mackowski, Daniel
$593,511
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

DMZ Builders
4/17/2018

Mau, Robert
$0

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

08/30/2019

05/02/2016

King Street Substation Upgrade

Install upgrades and additional power capacity at the King Street Power Substation to provide capacity to support light rail vehicles 
along the Embarcadero. Additional capacity is needed to accommodate planned system growth as well as to support special event 
service associated with AT&T Park and the proposed Warriors Arena.

Construction

SFMTA and PG&E approved the indemnification agreement.  Substation main construction contract is currently on hold pending on 
PGE site review and approval for service connection. Project team issued a task order to SFMTA JOC contractor for the installation of 
conduit work at 4th & King in preparation of PGE.  SFMTA also met with Contract 1304 contractor regarding the change order work 
that will be needed once the contract work resumes.

None at thit time

The construction work is still on hold because of PG&E energization delay.  Project team has been contacting PG&E to conduct site 
meeting regarding the energization schedule.

$6,354,291

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $1,500,000 $23,000,000 $6,555,000
Funding Series Detail: $0 (2012); $0 (2013); $0 (2014); $6,555,000 (2017)

Start Finish
Project Phase

Approved 06/01/2018 06/30/2020

Approved 11/08/2016 05/30/2018

Approved 05/02/2016 11/09/2016

Page 25

The schedule dates for project phases are approved at the SFMTA transportation capital committee.



PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

$1,317,296

Approved

Start Finish
Project Phase

Approved 08/06/2015 05/17/2019

Approved 08/06/2015 04/28/2020

20202017 2018 2019

PROJECT TOTALS $3,567,793 $11,298,314 $1,402,757
Funding Series Detail: $0 (2012); $434,941 (2013); $891,725 (2014); $0 (2017)

Project is 34% complete. 

All work is continuing.

None at this time

TOTAL BOND 
FUNDING EXPENDED

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

04/28/2020

03/15/2015

Lombard Street Safety Project

Design and construct traffic calming and pedestrian safety treatments at all intersections between Richardson Avenue/Francisco 
Street and Lombard Street/Franklin Street. Proposed treatments include: daylighting, leading pedestrian bulbs, advanced stop bars, 
continental crosswalks, upgrading signal conduit, bulb-outs, pedestrian islands, transit bulbs, and/or removal of actuated pedestrian 
buttons. This work is being coordinated with the San Francisco Public Utilities Commission (SFPUC) and the California Department 
of Transportation (Caltrans).

Construction
M Squared

05/11/2018

Shue, Kevin
$26,982,625
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Approved

Start Finish
Project Phase

Approved

Approved 10/15/2015 12/14/2018

20202017 2018 2019

PROJECT TOTALS $29,340,000 $17,841,396 $19,445,884
Funding Series Detail: $0 (2012); $5,739,191 (2013); $13,746,693 (2014); $0 (2017)

$16,794,664

Project is in closeout

None at this time

None at this time

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

12/14/2018

01/01/2014

Masonic Avenue Streetscape

The Masonic Avenue Complete Streetscape project's goal is to increase safety and accessibility for all modes of travel on Masonic 
Avenue, from Fell Street to Geary Boulevard (an eight block segment that is about 2/3 of a mile).  Masonic Ave. is a major north-south 
arterial in San Francisco, and is also the chief bike and transit route through the area.  The street is auto-dominated, and has had a 
high rate of pedestrian and bicycle collisions.  This project will re-allocate space to calm traffic, provide dedicated space for people on 
bicycles, and provide pedestrian enhancements, such as median refuge islands, bus boarding islands, and sidewalk landscaping.  

Closeout
Shaw Pipelines

03/10/2016

Growney, Maurice
$18,300,000
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PROJECT INITIATION: CONTRACTOR:

CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Anvil Builders (Public Utilities Commission 
contract)

01/29/2016

Ream, Charles
$63,415

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

02/01/2017

04/01/2013

Mission Valencia Raised Cycletrack

Funds will pay for the construction management, meter and sign work portion of the Mission Valencia Green Gateway (MVGG) 
Project, Public Utilities Commission (PUC) led green infrastructure project on Valencia Street between Cesar Chavez and Mission 
Streets.  

Complete

Project is complete

None at this time.

None at this time.

$139,600

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $142,066 $142,066 $147,189
Funding Series Detail: $0 (2012); $0 (2013); $147,189 (2014); $0 (2017)

Start Finish
Project Phase

Approved 01/01/2016 02/01/2017

Approved

Approved
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

TriNet (for Daly City BART site)
05/01/2016

Mau, Robert
$2,400,000

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

02/28/2019

08/01/2014

Operator Restrooms (Operator Convenience Facilities Phase II)

Design and construct a minimum of nine operator convenience facilities at various locations in the city.

Contract Closeout

Contractor completed the remaining punch list items for the restroom site at 48th & Rivera site.  Project team is working with SFPW to 
resolve the remaining change order funding needs. 

Close out project

Project will need additional funding to resolve the change order work

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $5,150,000 $4,616,998 $4,658,027
Funding Series Detail: $0 (2012); $1,140,596 (2013); $3,517,431 (2014); $0 (2017)

$4,456,900

Start Finish
Project Phase

Approved 08/04/2014 05/31/2019

Approved 10/26/2015 01/16/2017

Approved 08/01/2014 05/06/2016
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

5/1/2014

Parking Garage Projects - Condition Assessment, Waterproofing & Ventilation

This project will focus on waterproofing repair for various garages. The project comprises primarily patching and crack repair of and 
application of waterproofing to the top parking level slab at multiple garages.

Closeout
Various

6/1/2014

20202017 2018 2019

PROJECT TOTALS $6,051,630 $6,051,630 $51,630 $36,421
Funding Series Detail: $0 (2012); $0 (2013); $51,630 (2014); $0 (2017)

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

Start Finish
Project Phase

Approved

Approved

Approved

None

Malone, Rob

Project is in closeout.

Project is in closeout.
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

BASELINE 
BUDGET

APPROVED 
BUDGET BOND FUNDING TOTAL BOND 

FUNDING EXPENDED

2017 2018

Approved

2019

Approved

Start Finish
Project Phase

Approved

This project was completed and closed.

This project was completed and closed.

None

PROJECT TOTALS $417,000 $12,030,844 $389,355 $389,076
Funding Series Detail: $0 (2012); $0 (2013); $389,355 (2014); $0 (2017)

2020

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

1/2/2015

Parking Garage Project - Elevator Modernization Condition Assessment of 7 Garages

Phase 1: This phase is complete. Equipment of garage elevators is far past its useful life and analysis was completed to scope 
required repair and replacement of machine room areas, hoistway equipment, entrances, signal equipment, and Americans with 
Disabilities Act compliance.
Phase 2: Design, Bid and Construction of improvements based on the findings and recommendation of the assessment (Phase 1).

Complete

Malone, Rob
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

BASELINE 
BUDGET

APPROVED 
BUDGET BOND FUNDING TOTAL BOND 

FUNDING EXPENDED

2017 2018

Approved

2019

Approved

Start Finish
Project Phase

Approved

The project is in closeout.

The project is in closeout.

None.

PROJECT TOTALS $3,140,000 $3,140,000 $2,424,411 $2,314,411
Funding Series Detail: $0 (2012); $0 (2013); $2,424,411 (2014); $0 (2017)

2020

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

4/30/2014

Parking Garage Project - Japan Center Garage Ventilation

The mechanical and electrical upgrades and replacement of the ventilation system (air handling units, exhaust fans, supply air, 
ducts, louvers), carbon monoxide monitoring systems and controls, and associated electrical support for the Japan Center parking 
garage.

Contract Closeout
Alpha Bay Builders

8/1/2015

Malone, Rob
$2,046,313
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PROJECT INITIATION: CONTRACTOR:

CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Approved

Approved

Approved 10/01/2016 07/31/2020

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $29,346,155 $181,970 $7,430,130
Funding Series Detail: $0 (2012); $0 (2013); $7,430,130 (2014); $0 (2017)

$7,104,451

1-15. Install substantially complete at first 14 of 21 garage facilities.
16. Install 70% complete at Union Square Garage
17. Install 60% complete at Mission Bartlett Garage.
18. Make-ready construction 65% complete at Sutter Stockton.
19. Make-ready construction 30% complete at 5th & Mission

Substantial completion has been made at the Union Square Garage.        Ongoing 
make-ready work at Mission Bartlett, Sutter Stockton, and 5th & Mission.

None at this time

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

08/13/2018

PARCS replacement project for 20 garages

A complete replacement of the Parking Access and Revenue Control System (PARCS) components at 22 parking facilities. This 
includes new system servicers, cashier stations, ticket spitters, barrier gates, payment machines, etc. and the installation of new utility 
infrastructure required to support the new equipment.

Construction

Make-Ready Construction - PW JOC Progam
Skidata Inc.- PARCS Equipment 

Malone, Rob
$0
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

M Squared
11/07/2016

De Leon, Geraldine
$502,457

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

12/31/2018

03/20/2014

Polk Street Signal Upgrade

The scope for Polk Streetscape is to construct new Americans with Disabilities Act compliant accessible curb ramps at 9 
intersections on Polk Street: Union, Broadway, Pacific, Jackson, Washington, Clay, Sacramento, California and Post (funded by 
Revenue bond). It will also construct traffic signal modifications at 5 intersections on Polk Street: McAllister, Sutter, Pine, Bay, and 
North Point (funded by Proposition K). 

Construction

Polk Street Traffic Signal Upgrade Project (F2, L1): In contract closeout phase. Polk Streetscape (L3 13): Completion of punch list 
items and final inspection pending.

Additional final inspection to be held after completion of remaining punch list work.

None at this time

$321,309

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $1,745,000 $1,745,000 $352,000
Funding Series Detail: $0 (2012); $0 (2013); $352,000 (2014); $0 (2017)

Start Finish
Project Phase

Approved 03/01/2016 12/31/2018

Approved 03/20/2014 09/30/2016

Approved
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

M Squared
05/02/2016

Lasky, Matt
$13,180,740

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

07/31/2019

11/01/2014

Polk Streetscape

A component of the large Polk Streetscape Project is to implement aesthetic and safety improvements for all users of Polk Street 
between McAllister and Union Streets, a 20 block segment. Specific improvements include pedestrian bulbouts at Polk and 
California, and full traffic signal upgrades along Polk Street at Turk, Eddy, Ellis, and Geary.

Construction

None at this time

None at this time

None at this time

$2,733,339

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $2,733,339 $2,733,339 $2,733,339
Funding Series Detail: $0 (2012); $0 (2013); $2,733,339 (2014); $0 (2017)

Start Finish
Project Phase

Approved 07/05/2016 07/31/2019

Approved 03/05/2015 10/11/2016

Approved
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Siemens Industry Inc.
09/19/2014

Gallegos, Janet
$1,192,651,577

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

12/31/2025

12/01/2012

Procurement of New Light Rail Vehicles (LRV4)

To procure up to 260 light rail vehicles (LRVs). The project scope includes the design, manufacture, delivery and test of LRVs.  Also 
included are spare parts, special tools, training, documentation and associated services. This procurement includes the purchase of 
151 LRVs to replace the existing fleet, 24 LRVs to start new revenue service on Central Subway Extension and to handle current 
demand, and 85 LRVs to accommodate projected ridership increase in the coming ten years. Current approved budget is for Phase I.

Const / Proc / Imp

There are 61 cars now revenue service ready and in operations. An additional 3 cars are on-site in the process of testing, 
commissioning and burn-in. First phase of LRV delivery has been completed. Field modifications are underway for some systems 
including aux power and hydraulic power units. The reliability program is underway. Parts and special tools delivery, manuals 
updates, and other support services continue.

Phase 1 delivery of 68 vehicles was completed in early October. Set of change orders being negotiated to implement design 
enhancements for Phase 2. Some of these changes will also be retrofit on Phase 1 vehicles. Changes will include interior 
reconfiguration to address seating complaints. The contract modification will be presented to the SFCTA Board and the SFMTA Board 
prior to Phase 2 commencing.

The reliability and availability of the fleet are improving and now need to be sustained. Problems with the hydraulic power unit have 
been diagnosed and now need to be implemented.

$144,787,239

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

20202017 2018 2019

PROJECT TOTALS $0 $1,113,375,000 $145,050,650
Funding Series Detail: $0 (2012); $14,164,190 (2013); $2,886,460 (2014); $128,000,000 (2017)

Start Finish
Project Phase

Approved 07/01/2014 12/31/2025

Approved

Approved
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

None

Curtis, Damon

Project is complete

Project is complete

Approved

Approved

Approved

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $1,271,528 $230,933 $462,100 $453,477
Funding Series Detail: $0 (2012); $0 (2013); $462,100 (2014); $0 (2017)

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

6/1/2012

Safe Routes to School - Denman

Denman SRTS construction - Remove free right-turn lanes and decrease turning radius, construct bus bulb, bulb-outs and curb 
ramps. 

Complete
Empire Construction & Engineering Inc.

2/12/2016
$740,293
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

None at this time

Curtis, Damon

Project is complete

Project is complete

Approved

Approved

Approved

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $532,400 $532,400 $185,000 $166,017
Funding Series Detail: $0 (2012); $0 (2013); $185,000 (2014); $0 (2017)

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

1/2/2017

Traffic Calming Improvements - Backlog Spot Improvements

Construct 9 traffic islands, 3 traffic circles, and up to 10 curb ramp locations from the Traffic Calming backlog of projects.

Complete
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

None at this time

Hildreth, Casey

None at this time. Project is complete.

None at this time. Project is complete.

Approved 08/03/15 05/20/16

Approved

Approved 02/01/16 6/30/20

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $0 $400,000 $912,725 $742,610
Funding Series Detail: $0 (2012); $0 (2013); $912,725 (2014); $0 (2017)

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

06/30/2020

8/1/2014

Traffic Calming Program Implementation

Design engineering, legislation, environmental clearance, neighborhood balloting, and construction of 18 traffic calming projects that 
were accepted as part of the 2014/2015 traffic calming program. 

Construction
Force account - city labor

$0
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

M Squared

Kwong, Kenneth
$0

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

07/01/2020

01/30/2016

Transit Spot Improvement - Evans and Phelps

Build bus bulb at the intersection of Evans and Phelps Streets in coordination with paving work under the Bayview Transportation 
Improvement Project.  The bus bulb provides additional waiting space at the bus stop due to the narrow sidewalk.  In addition, it 
allows the bus to fully use the bus stop and allow for easier boarding by customers and reduces the delay for the bus waiting to get 
back into traffic after boarding customers.

Construction

Bulb-out work substantially completed. Punchlist pending.

None at this time

None at this time

TOTAL BOND 
FUNDING EXPENDED

20202017 2018 2019

PROJECT TOTALS $195,000 $71,000 $71,000
Funding Series Detail: $0 (2012); $0 (2013); $71,000 (2014); $0 (2017)

$47,017

Start Finish
Project Phase

Approved 07/01/2016 07/01/2020

Approved 04/11/2016 01/28/2019

Approved 01/28/2019 02/01/2019

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Approved 07/17/2015 07/10/2020

Start Finish
Project Phase

Approved 02/17/2017 05/10/2018

Approved 07/17/2015 07/10/2020

20202017 2018 2019

PROJECT TOTALS $28,665,000 $28,665,000 $7,445,000
Funding Series Detail: $0 (2012); $0 (2013); $0 (2014); $7,445,000 (2017)

$7,445,000

Project team is working with contractor to resolve changer order work and remaining punch list items.

Complete the remaining change order work and punch list items.

None 

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

04/09/2019

07/17/2015

UCSF Platform Extension and Crossover Track

This project will extend the University of California, San Francisco (UCSF) northbound platform by approximately 160 feet and 
potentially the southbound platform. The work will require matching of existing platform finishes, railing, and lights. Work will also 
include replacement of the trackway due to existing trackway grades and platform. Further, work will include modifying the overhead 
catenary system tangent span, feeder span, poles and adjustments. Potentially work may include sewer and Muni duct bank work. 
The construction of new track cross overs.

Construction
Balfour Beatty Infrastructure, Inc.

03/06/2018

Mau, Robert
$33,249,065
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PROJECT INITIATION: CONTRACTOR:
CURRENT PROJECT PHASE: CONTRACT AWARD DATE:
SUBSTANTIAL COMPLETION DATE: CONTRACT AWARD VALUE:
PROJECT MANAGER:

ACCOMPLISHMENTS THIS PERIOD:

UPCOMING PROJECT MILESTONES: (3 MONTH LOOK-AHEAD)

PROJECT CHALLENGES / AREAS OF CONCERN:

FUNDING/SCHEDULE

J F M A M J J A S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

CONCEPTUAL

DETAIL DESIGN

CONSTRUCTION

Approved 11/26/2012 08/08/2014

Approved 06/09/2014 12/16/2016

Approved 10/24/2016 12/16/2022

Start Finish
Project Phase

20202017 2018 2019

PROJECT TOTALS $154,475,000 $178,889,464 $50,374,879
Funding Series Detail: $0 (2012); $2,250,879 (2013); $124,000 (2014); $48,000,000 (2017)

Mission sewer work is on-going. Phase 1A punch list items are almost completed and 90% of the sidewalk work is complete. 
Phase 1B most of the Sewer/ Water work has been completed, 90% and 60% side walk has been completed; about 45% of the 
pole foundations are complete.

Partial opening of Phase 1D to do limited work on sewer and water. Continue work on Phase 1C.

Night noise and the mitigation is a continuing issue the Construction Management (CM) team and the contractor are working through.  
Lack of realistic schedule from the contractor and the potential project completion date is a major issue the CM team continue to 
request the contractor to produce.

$50,374,879

TOTAL BOND 
FUNDING EXPENDED

BASELINE 
BUDGET APPROVED BUDGET BOND FUNDING

FY 2019-20 Quarterly Project Status Report Quarter 1: 7/1/2019 - 9/30/2019

07/04/2020

09/17/2012

Van Ness Bus Rapid Transit (BRT)

Construct a package of transit, streetscape and pedestrian safety improvements along a two-mile corridor of Van Ness Avenue 
between Mission and Lombard Streets. Key features include conversion of two mixed-flow traffic lanes into dedicated bus lanes, 
consolidated transit stops, high quality stations, transit signal priority, all-door low floor boarding, elimination of most left turn 
opportunities for mixed traffic, and pedestrian safety enhancements. 

Construction
Walsh Construction

10/17/2016

Gabancho, Peter
$193,027,555
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Appendix 1: Fully Expended Revenue Bond Projects 

2012B Projects Bond Expenditures 

Balboa Streetscape $126,234 

Bicycle Parking $750,000 

Bicycle Strategy Capital Projects – Polk Street Northbound Separated Bikeway $481,267 

C3 Integrated Systems Replacement $6,175,500 

Church and Duboce Project $37,466 

Exploratorium Crosswalk $250,000 

Franklin Street Bulbouts $48,508 

Geary-Gough Peter Yorke Bulbout $142,825 

Muni Metro Sunset Tunnel Rail Rehabilitation $2,210,474 

Muni System Radio Replacement Project $62,197 

Muni Metro Turnback Rail Rehabilitation  $1,635,366 

Muni Metro Turnback Water Intrusion Mitigation  $462,112 

Muni Green Center Rail Rehabilitation  $2,100,000 

Muni Green Center Roof Rehabilitation $6,218,051 

Parking Garage Projects – Condition Assessment, Waterproofing & Ventilation $5,000,000 
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2013 Projects Bond Expenditures  
33 Stanyan Overhead Replacement Project Phase I $1,892,852 

Above Grade PCS & Signal Visibility Improvement $421,718 

Annual Traffic Removal and Replacement $0 

Bicycle Strategy Capital Projects - Oak and Fell Bikeways Resurfacing $290,732 

Bicycle Strategy Capital Projects – Polk Street Northbound Separated Bikeway $89,972 

Bicycle Strategy Capital Projects - Wiggle Neighborhood Green Corridor $267,972 

Broadway Chinatown Streetscape $411,335 

C3 Blue Light Emergency Phone Replacement $6,016,000 

Excelsior & South Bernal Areawides $231,024 

Gough Street Pedestrian Safety Improvements $405,092 

Islais Creek Phase II Improvements $18,293,953 

L Taraval Track Rail & Overhead Rehab $468,347 

Lombard Street Pedestrian Improvements $434,941 

Masonic Avenue Streetscape $5,724,628 

M Ocean View Track Replacement $111,737 

Muni Metro Sunset Tunnel Rail Rehabilitation $7,500,000 

Muni Twin Peaks Tunnel Rail Rehabilitation $4,706,169 

Operator Restrooms (Operator Convenience Facilities Phase I) $1,529,751 

Operator Restrooms (Operator Convenience Facilities Phase II) $1,140,596 

Parking Garage Projects - Condition Assessment, Waterproofing & Ventilation $1,000,000 

Pedestrian Countdown Signals Design and Construction $511,032 

Persia Triangle Street Improvements $447,469 

Procurement of Light Rail Vehicles $14,164,190 

Radio Replacement $2,000,000 

Safe Routes to School Projects – Alamo Elementary $87,800 

Safe Routes to School Projects – Denman $30,292 

Safe Routes to School Projects – Tenderloin $275,266 

Traffic Calming Improvements – Applications $238,364 
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Traffic Calming Improvements - Area Wide  $821,046 

Traffic Calming Backlog Implementation $0 

Traffic Calming Improvements - Backlog Spot Improvements $785,890 

Traffic Calming Improvements - Site Specific  $497,728 

Transit Spot Improvement - 24th Street & Castro Bus Bulb Construction $273,954 

Transit Spot Improvement - Columbus Bus Bulbs $400,745 

Transit Spot Improvement - Muni Forward – 5 Fulton Mid Route Phase I $455,055 

Transit Spot Improvement - Muni Forward – 5 Fulton Outer $723,470 

Van Ness Bus Rapid Transit Project $2,250,879 



Page 46 

Bond Expenditures 
$1,484,064 

 $54,169 

$3,500,000 

$315,000 

$345,569 

$6,137,000 

$342,576 

$2,000,000 

$193,179 

$5,045,000 

$1,725,321 

$2,741,064 

$2,272,460 

2014 Projects 

Broadway Chinatown Streetscape 

Bicycle Strategy Capital Projects - Oak and Fell Bikeways Resurfacing 

C3 Blue Light Emergency Phone Replacement 

Diamond Heights Boulevard Pedestrian Safety Improvements 

Elevator Safety & Reliability Project 

Islais Creek Phase II Improvements 

Mission and Silver Fast Track Transit Enhancements 

Pedestrian Countdown Signals Design and Construction 

Parking Garage Project - Ellis O’Farrell Seismic Upgrade 

Parking Garage Project - Lombard Garage Waterproofing 

Parking Garage Project - Sutter Stockton Garage Ventilation  

Parking Garage Project - Golden Gateway Garage Ventilation  

Procurement of Light Rail Vehicles 

Radio Replacement 

Safe Routes to School Projects - Tenderloin 

Transit Spot Improvement - Columbus Bus Bulbs 

Van Ness Bus Rapid Transit Project 

$11,000,000 

$163,099 

$91,468 

$124,000 
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