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Project Presentations by Division
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•UCSF Platform Extension and Crossover Track

• Van Ness Bus Rapid TransitCP&C

• Procurement of Light Rail VehiclesTransit
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UCSF Platform Extension and Crossover Track

KEY MILESTONES
• Substantial Completion August 6, 2019.

RECENT PROGRESS
• Contractor completed the axel 

counter work and worked on 
other corrective actions.

Bond Allocated Spent Remaining

Series 2017 $7,445,000 $7,445,000 $0

BOND STATUS
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Van Ness Bus Rapid Transit

RECENT PROGRESS
• Overall Sewer pipe work is about 84% and 

Water pipe work is about 71% completed. 
Phase 1C and Phase 1 D work is still 
progressing. Overall Sidewalk work is 
about 43% done.

KEY MILESTONES
• BRT phase to start in May-June 2020, the 

planning is underway. Continue work on 
the sidewalk construction and completion 
of punch list item work for sewer and 
water work.

Allocated Spent Remaining

Series 2013 $2,250,879 $2,250,879 $0

Series 2014 $124,000 $124,000 $0

Series 2017 $48,000,000 $48,000,000 $0

BOND STATUS
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Procurement of Light Rail Vehicles
BOND STATUS

Bond Allocated Spent Remaining

Series 2013 $14,164,190 $14,164,190 $0

Series 2014 $2,886,460 $2,886,460 $0

Series 2017 $128,000,000 $127,977,719 $22,281
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RECENT PROGRESS
• There are 66 cars now revenue service ready.
• An additional two cars are on-site in the 

process of testing, commissioning and burn-in. 
Field modifications are underway for some 
systems including brake calipers and the 
passenger information system. The reliability 
program is underway. Parts and special tools 
delivery, manuals updates, and other support 
services continue.

• All 68 expansion vehicles are expected to be 
accepted by July 2020.

KEY MILESTONES
• Contract Modification 7 was 

approved by SFMTA Board in March 
2020, initiating Phase 2 of the project 
to procure 151 replacement LRVs. 
Interior changes such as seating 
configurations were also approved in 
this contract modification.



Thank You.
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