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1 California: Laurel Village Transit Priority Project

KEY MILESTONES
All construction work has been completed. 

RECENT PROGRESS
Finalizing all project change orders 
before proceeding with Project closeout.

Bond Allocated Spent Remaining

Series 2014 $186,000 $100,980 $85,020

BOND STATUS
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Contract 64 Signals

KEY MILESTONES
97% Construction Complete.

RECENT PROGRESS
Conducted Punch List inspections with SF 
Public Utilities Commission and finalizing 
Punch List to be issued to Contractor in 
January.

Bond Allocated Spent Remaining

Series 2014 $573,487 $573,487 $0

BOND STATUS
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King Street Substation Upgrade

KEY MILESTONES
PG&E service connections to the mobile 
station are completed and all testing to 
the Mobil Station and the Communication 
Center are complete.

RECENT PROGRESS
• Contractor delay claims are being 

reviewed by SFMTA.
• Project site is inaccessible due to delays 

of the Central Subway Project.

Bond Allocated Spent Remaining

Series 2017 $6,555,000 $6,270,224 $284,776

BOND STATUS
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Lombard Street Safety Project

KEY MILESTONES
Construction is substantially complete.

RECENT PROGRESS
Several traffic signal issues were discovered 
during the Punch List walkthrough. These 
things need to be resolved before closing 
the project.

Bond Allocated Spent Remaining

Series 2013 $434,941 $434,941 $0

Series 2014 $891,725 $897,689 ($5,964)

BOND STATUS
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PARCS Replacement Project for 20 Garages

KEY MILESTONES
• Install substantially complete at first 19 of 21 

garage facilities.

RECENT PROGRESS
• Golden Gateway go live on Skidata for Phase 

2 lanes to be completed in February 2021.
• Moscone make-ready construction started 

in January 2021.

Bond Allocated Spent Remaining

Series 2014 $7,430,130 $7,256,604 $173,527

BOND STATUS
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Procurement of Light Rail Vehicles
BOND STATUS

Bond Allocated Spent Remaining

Series 2013 $14,164,190 $14,164,190 $0

Series 2014 $2,886,460 $2,886,460 $0

Series 2017 $128,000,000 $126,304,627 $1,695,373
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RECENT PROGRESS
The Phase Two Car shell Facility has been set-
up and the first two car shells have been 
completed and returned to the Main 
Production Facility.KEY MILESTONES

• All Phase One vehicles have been 
delivered and accepted. 

• Contract Modification 8 was 
approved and modifies the rearview 
monitors and cameras for improved 
functionality.



Van Ness Bus Rapid Transit

RECENT PROGRESS
Sewer work is 78% complete, water is 94% 
complete, roadway is 71% complete and sidewalk 
is 61% complete.  Phases 1A, 1B, 1C, and 1D work 
are still in progress with planned Construction 
Completion in December 2022.

KEY MILESTONES
BRT Phase work started in June 2020.  Work will 
continue on the BRT Lanes and sidewalk 
construction.

Allocated Spent Remaining

Series 2013 $2,250,879 $2,250,879 $0

Series 2014 $124,000 $124,000 $0

Series 2017 $48,000,000 $47,939,735 $60,265

BOND STATUS
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Thank You.
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