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Coronavirus Pandemic (COVID 19) - On March 17, 2020, the Mayor and the City’s Health Office issued 
a Public Health Order to “Shelter-In-Place” in response to the COVID-19 pandemic.  With conditions in 
the Bay Area improving, the City has adjusted various restrictions which limit indoor and outdoor activities 
and placed the City and County in the "Yellow Tier" which is less restricitive.  The City's Health Office an-
ticipates further adjustment to these restrictions as conditions for COVID-19 improves in the Bay Area 
and the State of California. The City has adjusted its "Shelter-In-Place" guidelines and is allowing some 
non-essential staff to return to work.  Construction of the Central Subway project continues to progress, 
and Construction Management team continues to monitor impact of the COVID restrictions on project 
schedule. No cases were reported in April.  The Contractor continues to follow the required protocol to 
maintain the safety of the work force. The project has determined that these restrictions have some im-
pacts to the project efficiency and schedule. The project continues to progress towards substantial com-
pletion and startup and testing.  The project has worked with our funding partners and has issued a re-
vised Full Funding Grant Agreement requesting extension to the Revenue Service Date (RSD). While the 
COVID restrictions have been adjusted, the project team continues to only have essential project staff on 
site to ensure safety of the staff and allow other staff to telecommute. (For additional discussion, please 
see Safety and Security section on pg. 33) 

Chinatown Station -   Completed installing electrical communication conduits at Station Agent Booth at 
Concourse level.  Completed installing Elevators 1 and 2.  Completed installing overhead signage along 
North/South Cavern Platform.  Continued street work (minor), ongoing monitoring and surveying. 

Union Square/Market Street Station - Completed installation of lights in Elevators 1, 2 and 3.  Complet-
ed installation of FHC, stand pipes on exposed piles and adjustment/programming of art lights on Con-
course level.  Completed installation of art, framing of kiosk and FHC, bench, traction conduits, traction 
pull boxes, OCS brackets and signage on Platform level.  Completed working on Station Agent Booth. 

Yerba Buena/Moscone Station -  Completed FA system with DBI.  Completed outlet test for kiosks at 
Concourse and Platform levels.  Completed low voltage transformers field quality control test.  Completed 
CCTV testing (except CCTV at Elevators).  Completed 95% metal cladding installation at Escalator 1 & 2.  
Installed door sensor plates at Mezzanine level. 

Surface, Track and Systems– Completed FED installation near 4th St. portal (except telephone).  Con-
tinued traction power conduit and other electrical conduit installation inside tunnel.  Continued installation 
of ATCS and radio system testing.  Started 4th/King OCS installation.   

Total net incurred costs for the project are $1,828.79 million, a $10.46 million increase over last month. 
The total cost to date has exceeded the total project budget of $1.877 billion.  The project continues to 
review the overall cost.  The current Estimate at Completion (EAC) is projected to be $1.891B or $313M 
above the original budget of $1.578B.  The project shows a forecast Revenue Service Date of Spring 
2022.  (For additional discussion, please see Costs and Schedule on pg.7)  

The Stations Contractors’ Safety Reports should show any accidents that may occur during the current 
month.  The rates of work site accident incidents by the man hours worked continue to be below industry 
standards - see tables on page 34.   

Executive Summary 

Kiosk in YBM station 
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  Key Milestones 

 

View of YBM station at the Surface 

MILESTONE DATE EXPECTED 

General  

Revenue Service Spring 2022 

Contract 1300 Stations, Surface, Track, Systems 

Notice to Proceed (NTP 1) June 17, 2013 (A) 

Notice to Proceed (NTP 2) February 12, 2014 (A) 

Substantial Completion Spring 2021 

 

Workers on the platform at UMS 
View of surface level and plaza at CTS 
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Costs and Schedule 
Costs (See Appendix A for Details) 
The revised Cost Estimate (CCE) for the Central Subway Project is $1.829 billion in year of expenditure 
dollars ($YOE).  The project continues to work with our funding partners to address the current funding 
issues. Currently, the project estimates the Estimate at Completion (EAC) to be $1.891B or $313M above 
the original budget of $1.578B. These revised estimates have been shared with our board and funding 
partners.  Based on the additional funding requirement, the project has received additional $299M from 
capital contingency funds.  The project will continue to work with Finance and Grants to secure the re-
maining funds which will come from redirecting flexible funds from other funded capital projects.  EAC 
has been incorporated with claim settlements, contract modifications and delayed cost due to the current 
pandemic. With the revised EAC, the team continues to update the various cost sheets to reflect the re-
vised budget and EAC along with any impacted appendix. The team anticipates that this will take several 
reporting cycles to adjust. The team continues to work with SFMTA Finance and Grants to book the re-
maining funds as they are identified and become available to the program.  

Total net incurred costs for the project are $1,828.79 million, a $10.46 million increase over last month. 
The cost to date figure reflects expenditures through FAMIS 786 Report ($1,833.02 million) plus the utili-
ties joint trench Form B Reimbursement payment ($12.51 million), invoices currently being processed 
($4.76 million) and estimates of outstanding pay requests credits of ($21.47 million). The revised total 
project budget is $1.877 billion due to additional local funds received.  

The current funding level to date has already been fully met which includes excess local funds consisting 
of Operating funds of $71,600,000 appropriated in April 2021 .  The original total project budget of $1.578 
billion has already completed its original funding of the program in July 2020.  The project team will con-
tinue to work with our financial partners to ensure that impacts to the project are minimized and the addi-
tional funds are secured. 

Earned Value Analysis 
In April 2021 Report, the Preliminary Earned Value Analysis reports is based on the SFMTA March 
Schedule Update. The Planned Value, Earned Value, Actual Cost, Percent Complete and resulting 
indexes as follows: 

Preliminary April Earned Value 
Overall Budgeted Cost:      $1,877,153,762 

Planned Value:       $1,593,491,019 

Earned Value:        $1,492,163,448 

Actual Cost:        $1,828,785,137 

Schedule Performance Index (SPI):                                 0.94 

Cost Performance Index (CPI):            0.82 

Percent Complete:                                                                                      93.6% 

*April 2021 Notice:  The City continues to experience problems that were caused by error and inaccuracy from the transi-
tion from FAMIS to Financial System Project (FSP).   An updated methodology has been implemented within the financial 
reporting that will provide more accurate figures for transactions occurring in fiscal year 2021. 

 As we continue to address these data quality problems through data cleaning, you will continue to see monthly fluctuations 
as we detect and remove errors and inconsistencies from data in order to improve on the quality of data so that we will be 
able to report accurate data.   
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Schedule Highlights 

The Master Project Schedule (MPS) below includes progress through April 2021. The April 2021 
Schedule Update submittal from Contract 1300 Contractor was not submitted as the CN1300 Con-
tractor has not provided the updated corrections to their June 2017, through July 2018 Schedule Up-
dates.  The Contract 1300 schedule represented in this report is based on the SFMTA April 2021 
Schedule Update. 

The MPS shows a forecast Revenue Service Date of Spring 2022 based on a revised assessment of 
the overall schedule and the current project conditions related to work efficiency due to COVID. The 
revised Revenue Service Date of Spring 2022 has been shared with our funding partners and a re-
vised request to extend the Full Funding Grant Agreement with the revised date has been submitted 
to Federal Transit Administration (FTA) for approval.  The project continues to evaluate this date with 
potential impact from COVID restrictions. The schedule team is assessing the risk with these issues 
and identifying potential mitigation to reduce the risk to the overall schedule.  

Currently we are experiencing day-to-day delays caused by TPC’s electrical work in the tunnel im-
pacted by lack of resources. These issues have impacted TPC’s Substantial Completion date, we 
have mitigated the delay by accelerating rail activation activities. TPC and SFTMA are working to 
reach scope and cost agreements for these contract modifications as TPC refuses to commence 
work without an approved Contract Modification. The controlling critical (longest) path of the MPS 
runs through the electrical activities within the tunnel which are impacting the TPC’s Startup and 
Testing and subsequently the rail activation process. The latest schedule shows the longest path 
running through the Surface, Tracks and Systems (STS).  

SFMTA continues to meet with Contractor to discuss all schedule concerns and comments. TPC has 
not been able to correctly staff the project which could potentially delay the project.  In order to 
achieve the Baseline work productivity, TPC needs to increase the number of crews assigned to 
electrical work, allowing concurrent work within the tunnel and stations in order to make this comple-
tion date possible. It also requires that the front-end portion of ATCS Startup and Testing is per-
formed concurrently with TPC’s Startup and Testing followed by ATCS software testing in coordina-
tion with SFMTA Operations. 

Contract 1300 Contractor submitted fifty-four (54) Schedule Updates from December 2014 to July 
2019. SFMTA rejected twenty-eight (28) Schedule Updates from January 2016 to April 2016 and 
June 2016 to July 2018 due to multiple and repetitive issues that vary from incorrect working se-
quences to unrealistic forecasted completion dates to artificially steering the schedule longest path 
through certain portions of the project.  SFMTA approved as noted December 2014 through Decem-
ber 2015, and May 2016 Schedule Updates. Contractor has been directed to provide a Revised 
Schedule as required by the overall settlement agreement to maintain the forecasted project comple-
tion. 

Contract 1300 - WP1253 UMS / WP1254R CTS / WP1255 YBM / WP1256 STS:  

The Contractor, Tutor Perini Corporation’s (TPC) baseline schedule is incorporated into the master 
program schedule. The preliminary SFMTA Contract 1300 April 2021 schedule is used within the 
September Report. The SFMTA Contract 1300 April 2021 schedule is based on the approved base-
line schedule logic with adjustments made as mentioned above. The SFMTA will continue to use the 
SFMTA Contract 1300 schedule update as a forecasting tool going forward until the Contract 1300 
Contractor submits an acceptable schedule that addresses all of SFMTA scheduling concerns. 
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Schedule Highlights - Continued 

Work Package P-1254R (CTS) has performed the following work this month: 

 Completed installing electrical and communication conduits at Station Agent Booth at Con-
course level 

 Continued terminating wires at Main Electrical and Traction Power rooms at Headhouse Plat-
form level 

 Continued installing plumbing at Plaza level 

 Completed installing Elevators 1 and 2 

 Continued installing Elevators 3 and 4 

 Continued installing GFRC panels at Plaza level 

 Continued testing board and panels, transformers, and lighting 

 Continued installing GFRC panels along the Northern exterior wall 

 Completed installing overhead signage along North/South Cavern Platform 

 Continued testing Traction Power and Train Control components  

 Continued Power and Lighting testing. 

 Continued Fire Alarm /PA / Security System testing. 

 Begin testing enclosed switches 

 Begin testing circuit breakers 

 Begin testing for FSS SCADA soft point 

 Continued street work (minor), ongoing monitoring and surveying 

 

Work Package P-1253 (UMS) has performed the following work this month: 

Continued construction, installation and testing of the following items: 

 Began installation of drywall ESC, CMU wall and escalator side walls/cladding at north & 
south ends Platform level 

 Began cleaning and adjustment of escalators 

 Began Installation of anti-graffiti film 

 Continued installation of cabinets in the break room 

 Continued painting traction power conduits at Platform level 

 Continued painting conduits on north & south ends of the Platform 

 Completed installation of lights in Elevators 1, 2 and 3 

 Completed installation of FHC, stand pipes on exposed piles and adjustment/programming of 
art lights on Concourse level 

 Completed installation of art, framing of kiosk and FHC, bench, traction conduits, traction pull 
boxes, OCS brackets and signage on Platform level 

 Completed working on Station Agent Booth  
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Schedule Highlights - Continued 

 

Work Package P-1255 (YBM) has performed the following work this month: 

 Completed FA system with DBI 

 Completed outlet test for kiosks at Concourse and Platform levels 

 Completed low voltage transformers field quality control test 

 Completed 60% of kiosk installation at Concourse 

 Completed 75% kiosks installation at Platform level 

 Completed CCTV testing (except CCTV at Elevators) 

 Completed 95% metal cladding installation at Escalator 1 and 2 

 Completed 90% metal cladding for Escalator 3 

 Installed door sensor plates at Mezzanine level 

 

 

Work Package P-1256 (STS) has performed the following work this month: 

 Continued 4th/Brannan platform construction 

 Continued traction power conduit and other electrical conduit installation inside tunnel for 
CCTV, telephone, tunnel lighting, and tunnel electrical power 

 Continued traction power cable installation, terminations, and installation of cross bonds 
throughout the tunnel 

 Continued OCS support, riser, and wire installation throughout the tunnel and portal 

 Continued fiber system installation and terminations in comm rooms (SFDT) 

 Continued ATCS and radio system testing 

 Completed FDC installation near 4th St. portal (except telephone) 

 Started 4th/King OCS installation 



11 

 
M

as
te

r 
P

ro
je

ct
 S

ch
ed

u
le

  



12 

 

View of the ticketing hall at CTS 

Contracts & Construction 

Slurry wall preparation work on at the TBM launch site under Hwy. 80. 

Construction Contracts In Progress 
Contract 1300:  Combined Work Packages 1253, 1254, 1255, 1256 

 Contractor:    Tutor - Perini Corporation 
 Amount:   $1,143.30 million 
 Contract Status:  95.7% completed construction 

Contracts Completed      See Appendix D 
Contract 1250: Moscone Station and Portal Utilities Relocation 

Contract 1251: Union Square/Market Street Station Utility Relocation 

Contract 1277: Pagoda Theater Site Demolition (Funded separately from the CS Project budget) 

Contract 1252:  Central Subway Tunneling 

Contract SBE Participation (Updated Quarterly) See Appendix E 
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Description of Work 
The Contract 1300 scope is to construct the Central Subway’s three subway stations, one sur-
face station, construct the 2,000 feet of surface track, and install track and operating systems 
throughout the new alignment.  The separate station and systems work packages are presented 
in the following pages. 

Work includes station finishes, AC and DC substations, elevators, escalators, lighting, emergen-
cy ventilation fans, HVAC fire alarm/ suppression/ protection, Cutter Soil Mixing, secant pile bot-
tom up and Sequential Excavation Method construction, settlement monitoring, building protec-
tion, connecting to and modifying the BART Powell Street Station, PA, CCTV, signage, installa-
tion of fare collection equipment and station start-up and commissioning. 

 Stations, Surface, Track and Systems 

Contract 1300 Contractor: Tutor-Perini Corporation 

Contract Awarded: May 21, 2013 

Notice to Proceed: June 17, 2013 

Substantial Completion: Spring 2021 

Contract Award Value: $839,676,400  

Modifications to Date ($):  $303,622,187 

Modifications to Date (Days):  1,052 

Contract	Details	

Current Contract Value: $1,143,298,587 

Budget/Expenditures	

Current Budget $1,130,545,999 

Expenditures to Date $1,114,236,997 

Other Project Offset 
Credits 

$12,483,280 

1300 Summary Schedule  
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Chinatown Station 

Contract 1300 - Work Package 1254R 

Description of Work 
This Work Package is to construct one subway 
station. Includes station finishes, AC and DC 
Traction Power substations elevators, escala-
tors, lighting, emergency ventilation fans, 
HVAC fire alarm/ suppression/ protection, slur-
ry wall top-down construction, settlement moni-
toring, building protection, PA, CCTV, signage, 
installation of fare collection equipment and 
station start-up and commissioning. 

Current Work Status 
 Completed installing electrical and 

communication conduits at Station Agent 
Booth at Concourse level 

 Continued terminating wires at Main 
Electrical and Traction Power rooms at 
Headhouse Platform level 

 Continued installing plumbing at Plaza 
level 

 Completed installing Elevators 1 and 2 

 Continued installing Elevators 3 and 4 

 Continued installing GFRC panels at Plaza 
level 

 Continued testing board and panels, 
transformers, and lighting 

 Continued installing GFRC panels along 
the Northern exterior wall 

 Completed installing overhead signage 
along North/South Cavern Platform 

 Continued testing Traction Power and 
Train Control components  

 Continued Power and Lighting testing. 

 Continued Fire Alarm /PA / Security 
System testing. 

 Begin testing enclosed switches 

 Begin testing circuit breakers 

 Begin testing for FSS SCADA soft point 

 Continued street work (minor), ongoing 

monitoring and surveying 

Work Expected Next Month 
 Complete terminating wires at Main 

Electrical and Traction Power rooms at 
Headhouse Platform level 

 Complete installing plumbing at Plaza 
level 

 Complete installing Elevators 3 and 4 

 Complete installing GFRC panels at Plaza 
level 

 Complete traction power conduit 
installation 

 Begin installing Train Platform Kiosks  

 Begin installing Kiosks at Concourse 
Ticketing Hall 

 Complete testing board and panels, 
transformers, and lighting 

 Complete testing Traction Power and 
Train Control components 

 Complete Power and Lighting testing 

 Continue Fire Alarm /PA / Security 
System testing. 

 Complete construction of PCC 50 
Chinatown Plaza 

 Continue testing electrical and mechanical 
components testing 
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  Chinatown Station 

 Begin commissioning electrical and 
mechanical systems 

 Begin testing deluge piping system 

 Continue testing enclosed switches 

 Continue testing circuit breakers 

 Continue testing for FSS SCADA soft point 

 Continue street work (minor), ongoing 
monitoring and surveying 

Three Month Look Ahead 
 Complete component testing for enclosed 

switches 

 Complete component testing for circuit 
breakers 

 Complete component testing for panel 
boards 

 Complete reactivation of existing AWSS 
pipeline along Stockton Street 

 Abandon dewatering wells on Stockton 
Street 

 Complete commission testing for primary 
switch gear SGTV 

 Complete commission testing for FSS 
SCADA soft point 

 Complete commission testing for traction 
power gear 

 Complete commission testing for EV Fan 
Reversal 

 Complete Systems Start up and Acceptance 
Testing 
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CTS—continued 
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Contract Awarded: May 21, 2013 

Notice to Proceed: June 17, 2013 

Substantial Completion: Spring 2021 

Contract Award Value: $247,567,810 

Modifications to Date ($): $156,181,923 

Current Contract Value:                   $403,749,733 

Contract	Details		

Modifications to Date (Days):  1,052 

Budget/Expenditures		

Current Budget $392,247,198 

Expenditures to Date         $386,758,958 

Other Project Offset 
Credits $9,435,183 

CTS Three Month Schedule 

Chinatown Station Construction Status - Continued 

 

Schedule: Contract 1300 April 2021 Update 
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Description of Work 
This Work Package is to construct one subway sta-
tion and perform related street work.  Includes sta-
tion finishes, AC and DC traction power, substations 
elevators, escalators, lighting, emergency ventilation 
fans, HVAC fire alarm/ suppression/ protection, slur-
ry wall top-down construction, settlement monitoring, 
building protection, PA, CCTV, signage, installation 
of fare collection equipment and station start-up and 
commissioning.  This work package also involves 
reconstruction Street work which includes Geary St, 
O’Farrell St, Ellis Street and Stockton street from 
Post Street to the intersection of 4th / Ellis St / Market 
St. 

Union Square/Market Street Station 

 

Contract  1300 Work Package1253 

Current Status This Month 
Continued construction, installation and test-
ing of the following items: 

 Began installation of drywall ESC, CMU 
wall and escalator side walls/cladding at 
north & south ends Platform level 

 Began cleaning and adjustment of escala-
tors 

 Began Installation of anti-graffiti film 

 Continued installation of cabinets in the 
break room 

 Continued painting traction power conduits 
at Platform level 

 Continued painting conduits on north & 
south ends of the Platform 

 Completed installation of lights in Elevators 
1, 2 and 3 

 Completed installation of FHC, stand pipes 
on exposed piles and adjustment/
programming of art lights on Concourse 
level 

 Completed installation of art, framing of 
kiosk and FHC, bench, traction conduits, 
traction pull boxes, OCS brackets and 
signage on Platform level 

 Completed working on Station Agent 
Booth  

 

Work Expected Next Month 
Continued construction, installation and test-
ing of the following items:  

 Continue installation of FHCs 

 Continue installation of traction power 
conduits and traction pull boxes 

 Continue installation of side walls of es-
calators 

 Continue painting of conduit on the plat-
form level 

 Complete frame work for glass at escala-
tors 

 Complete installation of cabinets in the 
break room 

 Continue application of Anti-graffiti Film 

 Complete painting of walls in the train 
control HVAC Room 

 

Three Month Look Ahead 
Completion of the following: 

 Stairs, elevators and escalators 

 Emergency lighting at tunnel tie-in on 
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Union Square/Market Street Station 

 

Contract  1300 Work Package1253 

Platform level 

 CCTV/Communication at tunnel tie-in on 
Platform level 

 Application of anti-graffiti 

 

Continued construction / begin installation and 
testing of the following: 

 Overhead plumbing, fire protection piping 
and overhead fixture and electrical  

 Frames and pressurized doors at Intermedi-
ate Strut level 

 Access controls 

 HVAC and EV Startup and Testing 

 Power and Lighting Startup and Testing 

 Fire Alarm /PA / Security System Startup 
and Testing 

 Permanent PG&E historic streetlights at 
O’Farrell and Stockton Street  

 Traffic cabinets 

 OCS installation 

 Complete testing of deluge system 

 IR testing of low voltage transformer 

View from the Powell street BART entrance  
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UMS—continued 

Station Excavation and Construction Progress Section 
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 Union Square Market Street Station Construction - Continued 

UMS Three Month Schedule 

Budget/Expenditures		

Current Budget $314,030,590 

Expenditures to Date $311,590,748 

Contract Awarded: May 21, 2013 

Notice to Proceed: June 17, 2013 

Substantial Completion: Spring 2021 

Contract Award Value: $294,030,590  

Modifications to Date ($): $20,744,337 

Modifications to Date (Days):  1,052 

Current Contract Value: $314,774,927 

Contract	Details	

Schedule: Contract 1300 April 2021 Update 
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Description of Work 
This Work Package is to construct one subway station. Includes station finishes, AC and DC 
Traction Power substations elevators, escalators, lighting, emergency ventilation fans, HVAC fire 
alarm/ suppression/ protection, slurry wall top-down construction, settlement monitoring, building 
protection, PA, CCTV, signage, installation of fare collection equipment and station start-up and 
commissioning. 

 

Yerba Buena/Moscone Station 

Contract 1300 - Work Package 1255 

Current Status 
 Completed FA system with DBI 
 Completed outlet test for kiosks at Con-

course and Platform levels 
 Completed low voltage transformers field 

quality control test 
 Completed 60% of kiosk installation at Con-

course 
 Completed 75% kiosks installation at Plat-

form level 
 Completed CCTV testing (except CCTV at 

Elevators) 
 Completed 95% metal cladding installation at 

Escalator 1 and 2 
 Completed 90% metal cladding for Escalator 

3 
 Installed door sensor plates at Mezzanine 

level 

 

Work Expected Next Month 

 Complete installing handrails at ingress/
egress Stair 8 & 9  

 Complete interior finishes on Concourse lev-
el within Station Box  

 Complete interior finishes on Mezzanine  
 Complete installation of sculpture at Surface 

level  
 Complete alignment and bolt down traction 

power gear and install bus duct at TP room 
 Complete installation of Platform and Con-

course kiosks  

 Complete Station Agent Booth  
 Complete traction power gear testing 
 Complete traction power SCADA test-

ing 
 Complete SAB panel signoff 
 Complete installing track lights at SAB 
 Complete CCTV testing for elevators 
 Deluge Spray Pattern demonstration 

with SFFD 
 Heat Recovery Coils and Air Balance 
 Complete metal cladding installation at 

Escalator 1 and 2 
 Complete metal cladding installation at 

Escalator 3 
 

Three Month Look Ahead 

 Complete installing handrails at in-
gress/egress Stair 8 & 9  

 Complete interior finishes on Con-
course level within Station Box  

 Complete interior finishes on Mezza-
nine  
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Yerba Buena/Moscone Station 

Contract 1300 - Work Package 1255 

 Complete installation of sculpture at Sur-
face level  

 Complete alignment and bolt down trac-
tion power gear and install bus duct at TP 
room 

 Complete installation of Platform and Con-
course kiosks  

 Complete Station Agent Booth  
 Complete traction power gear testing 
 Complete traction power SCADA testing 
 Complete SAB panel signoff 
 Complete installing track lights at SAB 
 Complete CCTV testing for elevators 
 Deluge spray pattern demonstration with 

SFFD 
 Heat recovery coils and air balance 
 Complete metal cladding installation at 

Escalator 1 and 2 
 Complete metal cladding installation at 

Escalator 3 

 

Lobby hall at YBM 
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YBM - continued 

Station Excavation and Construction Progress Section 
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 Yerba Buena Moscone Station Construction - Continued 

Contract	Details	

Contract Awarded: May 21, 2013 

Notice to Proceed: June 17, 2013 

Substantial Completion: Spring 2021 

Contract Award Value: $158,089,000  

Modifications to Date ($): $4,889,959 

Current Contract Value: $162,978,959 

Modifications to Date (Days):  1,052 

Budget/Expenditures		
Current Budget $173,089,000 

Other Project Offset 
Credits $415,331 

Expenditures to Date $160,273,560 

YBM Three Month Schedule 

 

Schedule: Contract 1300 April 2021 Update 
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Description of Work 
This Work Package is to construct one Surface Station. Includes light rail track and systems, 
track invert, track safety walkways; light rail track and systems constructed on the 2,000 foot sur-
face for the alignment from the tunnel portal, south to the tie-in to the existing Muni T-Line at 
Fourth and King Streets; and the surface Fourth and Brannan Street (FBS) Station. 

 

 

Systems, Trackwork, & Surface Station 

Contract 1300 - Work Package 1256 

Current Status  
 Continued 4th/Brannan platform construction 

 Continued traction power conduit and other 
electrical conduit installation inside tunnel 
for CCTV, telephone, tunnel lighting, and 
tunnel electrical power 

 Continued traction power cable installation, 
terminations, and installation of cross bonds 
throughout the tunnel. 

 Continued OCS support, riser, and wire in-
stallation throughout the tunnel 

 Continued installation of ATCS and radio 
system testing 

 Continued fiber system installation and ter-
minations in comm rooms (SFDT) 

 Completed FDC installation near 4th St. por-
tal 

 Started 4th/King OCS installation 

Work Expected Next Month 
 Continue 4th/Brannan platform construction 

 Continue surface signaling work on 4th St. 

 Continue traction power conduit and other 
electrical conduit installation inside tunnel 
for CCTV, telephone, tunnel lighting, and 
tunnel electrical 

 Continue traction power cable testing, instal-
lation and terminations 

 Continue OCS support, riser, and wire in-
stallation 

 Continue fiber system installation and termi-
nations in comm rooms (SFDT) 

 Continue ATCS and radio system testing 

 Continue 4th/King OCS installation 

Three Month Look Ahead 
 Complete OCS/street light pole installation 

 Continue OCS support/wire installation in 
tunnel and on 4th Street 

 Continue 4th/Brannan platform construction 

 Continue surface signaling, traffic signal 
and street lighting work on 4th St. 

 Continue electrical conduit installation in-
side tunnel for CCTV, telephone, tunnel 
lighting and tunnel electrical power 

 Continue OCS support, riser, and wire in-
stallation 

 Continue pulling traction power feeder ca-
bles on surface 

 Continue train case fabrication and testing 
for 4th/King and Bluxome Crossover 

 Complete surface signaling to existing sys-
tem at 4th/King 

 Continue fiber system installation and ter-
minations in comm rooms (SFDT) 

 Continue ATCS and radio system testing 
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Systems, Trackwork, & Surface Station Construction - Continued 

Systems, Track and Surface Station Three Month Schedule 

Budget/Expenditures	

Current Budget $242,642,502 

Other Project Offset 
Credits $2,632,766 

Expenditures to Date $255,613,731 

Contract	Details	
Contract Awarded: May 21, 2013 

Notice to Proceed: June 17, 2013 

Substantial Completion: Spring 2021 

Contract Award Value: $139,989,000  

Modifications to Date ($): $121,805,969 

Current Contract Value: $261,794,969 

Modifications to Date 
(Days):  1,052 

Schedule: Contract 1300 April 2021 Update 
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Community Outreach 
Outreach public information, events and presentations for April 2021 include: 

 Conducted Chinatown Merchants Meeting (virtual) 
 Ongoing outreach to merchants and residents by email and social media 
 Produced quarterly construction update video and other multimedia content 
 Responded to constituent complaints and questions 
 Preparation and dissemination of construction notices 

 
 
Outreach in Support of Mitigation and Monitoring 

 Team members participated in weekly teleconference meeting to address neighborhood con-
cerns 

 Weekly photo documentation of project work and editing 
 Weekly construction update emails sent to list of approximately 700 residents and stakehold-

ers  
 

       

Program Components 

No media coverage in April 
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Quality Assurance  
Project Quality Assurance provides oversight of the implementation of the SFMTA Quality Assur-
ance Program as it is applied to the Central Subway Project. Project Quality Assurance (QA) per-
forms surveillances, audits and provides proactive feedback to the Project team. The team con-
sists of designers, construction management staff, resident engineers, QA inspectors, the prime 
construction contractor, its quality control, subcontractors and suppliers. 

Stations and Systems Contract CN1300 Quality Assurance Monitoring Activities 

Project Quality Assurance performs the following activities to ensure that the quality program 
complies with project quality requirements: 

 QA observation of all work in progress for all work packages 
 QA observations of QC inspection, testing and documentation by Smith Emery for all work 

packages 
 QA observation of station construction at CTS, UMS, and YBM 
 QA observation of STS invert and plinth concrete placement and track installation 
 QA observation of STS rail preparation and installation 
 QA review of TPC’s Quality Control (QC) Daily Inspection Reports posted to project records 

CM13 which includes TPC’s Specialty Subcontractor’s QC checklists, associated documenta-
tion and Smith Emery inspection and testing reports provided by TPC’s subcontractor that 
provides laboratory and inspection services – including special inspections required for the 
City of San Francisco’s Department of Building Inspection (DBI) for all permitted work 

 QA participation in definable feature of work preparatory and initial phase meetings as sched-
uled by the contractor’s QC manager 

 QA participation in Weekly Work Package Progress Meetings for STS, YBM, UMS and CTS 
 QA participation in Monthly Project Risk Mitigation, Safety and Security, and weekly Con-

struction Management Board (CMB) meetings as scheduling constraints allow 
 
Document comment and review: 

 QA staff reviews quality related submittals, other submittals and Requests for Information 
(RFIs) as needed and requested to support the RE’s and CM administration of the Quality As-
surance Program 

 QA staff performs random checks of the Contractor’s independent field inspection and testing 
laboratory reports and results as provided by the Contractor’s testing laboratory  

Contractor Non Conformance Reports (CNCR) Status as indicated in the TPC QC CNCR 
Log: 

 

During this period, seven CNCRs were opened and one CNCR was closed. 

 590 CNCRS are currently posted to the CNCR Log 

 50 CNCRs are currently posted to the CNCR Log as OPEN 
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Notice of Non-compliance (NCN): 

In the event, for whatever reason, that the Contractor neglects or refuses to generate a Contrac-
tor Non-Conformance Report, the Engineer may issue a Non-Compliance Notice to the Contrac-
tor for any detected non-compliance in the Work or portion thereof that has not been performed 
in accordance with the Contract Documents. 

 Project QA has issued 35 NCNs 

Audits: 

 Previously, Project QA performed an audit of the Contractor’s compliance with specified re-
quirements for Project Coordination and Management Staff. The audit resulted in five find-
ings and five Corrective Action Requests.  These findings remain open 

 During this period, Project QA initiated an audit of the Contractor’s compliance with docu-
ment control and quality records requirements for the period 

 
QA Issues:   

 The Contractor is required to provide a Quality Control (QC) Daily Inspection Report. No re-
ports were provided during this period. 

 The Contactor is required to submit a revised Quality Control Program anytime there are 
changes to the program.  In June, the Contractor was asked to submit a revised plan.  The 
Contractor has not submitted a revision. 

 The Contactor does not currently have the required number of QC staff. Four (4) full-time As-
sistant Contractor Quality Managers are required by Contract. Currently there are three va-
cancies 

 The Contractor does not have a QC manager on the site at all times during construction as 
required by contract 

 The Contractor continues to perform work in some instances prior to receipt of approved re-
quired submittals (including product information, coordination and shop drawings) and RFIs 
with or without knowledge of the Contractors QC or responsible production supervision. This 
presents potential risk. 

 
QA Concerns:   

 The Contractor continues to furnish and install nonconforming OCS support brackets and 
hangers which do not meet certification and inspection requirements. 

 The contractor continues to furnish and install OCS poles without meeting prerequisite certifi-
cation requirements. Project QA issued STS NCN 003. The Contractor has not responded to 
the NCN 

 The Contractor continues to VOID CNCRs without demonstrating that the work meets Con-
tract requirements 

 The Contractor is not identifying all nonconforming work as required by contract 

 The Contractor continues to perform CNCR repairs prior to receiving approval of the pro-
posed repair procedures 

 The untimely identification and mitigation (SFMTA approval) of “last minute items” remains 
an ongoing challenge to all involved and often generates nonconforming work.  Project quali-

Quality Assurance - Continued 
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ty has not suffered to date; however the aforementioned concern remains 
 Project schedule compression demands disrupting RE, design staff priorities, and work flows as 

mentioned above; quality has not suffered but the concern remains  
 
Program QA Practices Implemented: 
 Close-out of Corrective Action Requests:  Close outs continued as required from Quality Assurance 

staff’s audits, surveillances and PMOC quarterly reviews. The status is tracked in the Corrective Ac-
tion Log that is available to the project team and the FTA PMOC 

 Project QA continues to hold weekly meetings with the Resident Engineers, Assistant Resident En-
gineers, and QA inspectors of all stations to review project quality assurance procedures and re-
quirements and to discuss contractor quality control requirements 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Quality Assurance - Continued 
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Risk Management 
A Risk Mitigation Management Meeting did not take place in April, however, the members will 
reconvene in May 2021 to review the top risk items in accordance with the risk summary sheet, 
which have been given a rating by the Committee of six and above. The Committee continues 
to discuss impacts of COVID to construction efficiency and impact to the schedule.  

COVID related impacts to the project are continually being monitored and updated by the risk 
owner under risk #265.  Currently, thirty-six (36) construction risks, two (2) revenue service risk 
and one (1) remaining requirement risk, are being tracked on the Project’s Risk Register; in ad-
dition to, establishing strategies for mitigation and evaluating potential unforeseen issues or 
conditions.  

The Committee continues to follow risks and statuses updated with the use of the risk mitiga-
tion status sheets, providing monthly updates by the Risk owner to demonstrate the assigned 
mitigation strategy is being implemented. The program has submitted to FTA and other funding 
partners with a revised Full Funding Grant Agreement (FFGA) which has adjusted the Revenue 
Service Date (RSD) and the Estimate at Completion (EAC) based on the analysis of the current 
risk, schedule, and cost. The program notified FTA with revised FFGA and schedule and 
EAC.  The program has validated the program risks and issued risk analysis as part of the re-
quest to extend the FFGA Revenue Service Date (RSD) and adjusted cost in compliance with 
FFGA requirements to ensure that the program has sufficient schedule and cost contingency. 

 

Top Risks 
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Program Safety & Security 
On March 17, 2020, the Mayor and the City’s Health Office issued a Public Health Order to 
“Shelter-In-Place” in response to the COVID-19 pandemic.  With conditions in the Bay Area im-
proving, the City has adjusted various restrictions which limit indoor and outdoor activities and 
placed the City and County in the "Yellow Tier" which is less restricitive.  The City's Health Office 
anticipates further adjustment to these restrictions as conditions for COVID-19 improves in the 
Bay Area and the State of California.  The City has adjusted its "Shelter-In-Place" guidelines and 
is allowing some non-essential staff to return to work.  The Contractors have implemented a re-
vised site Safety and security plans to incorporate various requirements of the or-
der. Construction of the Central Subway project continues to progress, and Construction Man-
agement team continues to monitor progress and to monitor the Contractor and Subcontractors 
compliance with the site safety plan.      

The Contractor reported no cases in April.  The current cumulative number of staff that have un-
dergone quarantine for the project remains at twenty-nine.  All quarantined personnel have followed 
the appropriate procedures to return to work. The Contractor is following the required protocol to maintain 
the safety of the work force.  Safety and CM team continues to monitor these cases to ensure com-
pliance with the Safety and Security protocols. CM team has added additional resources to mon-
itor these cases along with others that are already identified with the project. The schedule team 
continues to monitor impacts to the production rate with these reported cases. 

The San Francisco Municipal Transportation Agency is committed to the highest practical level 
of safety and security standards and practices in the public transit industry. The Safety and Se-
curity Management Plan (SSMP) components are reported on below as appropriate including, 
Safety and Security Committee, the Fire Life Safety and Security Committee the Construction 
Conformance Verification and Documentation and Contractor Safety and Security. 

Project Management/Construc on Management (PMCM) Team 
Safety bulletin boards have subjects covering the daily job briefings.  Weekly safety meetings are 
held on a weekly basis so all staff has an opportunity to attend.  In response to shelter-in place, 
we have transitioned the weekly in person safety meetings to interfacing online via the Microsoft 
teams app platform. 
 

Safety Summary for the 1300 Sta ons Systems Track Construc on Package  
In the month of April, there was no recordable injury.   
Table 1300 Sta ons Construc on Safety Record 
Table 1300 below summarizes the Month to Date and Project to Date for the Stations, Systems and 
Track Construction contractor and subcontractors.  
 
 
Next Month Look Ahead 
1300 Contract 
 
1. At CTS, we continue to do installations related to electrical, communication, and sidewalk 

restoration. 

2. At UMS, we continue to work on installation of drywall, CMU wall, anti-graffiti film and cab-

inets. 

3. At the YBM station, we continue to install metal cladding and CCTV testing. 

4. At the STS station, we continue traction power, fiber and other electrical conduit installa-

tion inside the tunnel. 
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Program Safety & Security - continued 
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Technical Capacity 
The program has added staff to Construction Management and Safety team to monitor the new 
requirements related to COVID.  Additionally, the Program continues to identify other staff for 
the construction management team.  These staff are needed to provide support for the current 
construction activities and Start-Up and Testing activities. These additional staff will supplement 
the existing staff to properly support ongoing effort to complete the project.  

 

Worker on the platform at CTS 
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Staffing 
 

The Central Subway Staffing Table shows Planned and Actual full-time equivalent staff (FTEs) 
working on the Program by organizational function and responsibility. 

 

 

*FTE counts may change at a later date due to additional information becoming available, 
thereby, changing the numbers on the chart. 
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Third-Party Agreements 
No activity in this reporting month. 
 

LRV Procurement 
SFMTA has initiated a new light rail vehicle procurement to acquire up to 260 vehicles over the 
next 15 years. The scope includes the design, manufacture, delivery and testing of up to 260 
light rail vehicles together with associated services, spare parts, special tools, training and docu-
mentation. This includes an initial delivery of 24 cars, scheduled for delivery from 2017 - 2018 to 
supplement the fleet when the SFMTA’s Third Street Phase 2 - Central Subway Project exten-
sion opens.  

The delivery of 24 vehicles related to Central Subway has been completed. 

Stair case leading up to Geary street 
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Current ConstrucƟon AcƟvity 
 

 
 

 
 

 

4th St. Surface Track, Systems (STS) 

Yerba Buena/Moscone (YBM) 

Union Square/Market Street (UMS) 

Chinatown (CTS) 

Pacific Street 

Green St. 

Sacramento St. 
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CTS 

Mezzanine level 1 progress at  Rose Pak-Chinatown Station 

Station entrance at CTS 

View of the ticketing hall at CTS 
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View of the ceiling light artwork over the escalators at UMS 

View of the kiosk at UMS 

UMS 
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YBM 

View of the concourse at YBM 

View of the stair case leading out of YBM 
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STS 

View of the artwork on 4th street  

Workers installing overhead wiring at the portal  

 



 

 

 
 
 

 
 

Appendix A 
 

DETAIL COST REPORTS 
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*April 2021 Notice:  The City continues to experience problems that were caused by error and inaccuracy from the 
transition from FAMIS to Financial System Project (FSP).   An updated methodology has been implemented within 
the financial reporting that will provide more accurate figures for transactions occurring in fiscal year 2021. 
 
1. PROJECT COST 

The revised Cost Estimate (CCE) for the Central Subway Project is $1.829 billion in year of 
expenditure dollars ($YOE).  The project continues to work with our funding partners to 
address the current funding issues. Currently, the project estimates the Estimate at 
Completion (EAC) to be $1.891B or $313M above the original budget of $1.578B. These 
revised estimates have been shared with our board and funding partners.  Based on the 
additional funding requirement, the project has received additional $299M from capital 
contingency funds.  The project will continue to work with Finance and Grants to secure the 
remaining funds which will come from redirecting flexible funds from other funded capital 
projects.  EAC has been incorporated with claim settlements, contract modifications and 
delayed cost due to the current pandemic. With the revised EAC, the team continues to 
update the various cost sheets to reflect the revised budget and EAC along with any 
impacted appendix. The team anticipates that this will take several reporting cycles to 
adjust. The team continues to work with SFMTA Finance and Grants to book the remaining 
funds as they are identified and become available to the program.  
  
Total net incurred costs for the project are $1,828.79 million, a $10.46 million increase over 
last month. The cost to date figure reflects expenditures through FAMIS 786 Report 
($1,833.02 million) plus the utilities joint trench Form B Reimbursement payment ($12.51 
million), invoices currently being processed ($4.76 million) and estimates of outstanding pay 
requests credits of ($21.47 million). The revised total project budget is $1.877 billion due to 
additional local funds received.  
  
The current funding level to date has already been fully met which includes excess local 
funds consisting of Operating funds of $71,600,000 appropriated in April 2021 .  The original 
total project budget of $1.578 billion has already completed its original funding of the 
program in July 2020.  The project team will continue to work with our financial partners to 
ensure that impacts to the project are minimized and the additional funds are secured. 
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2. CONTINGENCY ALLOCATIONS AND USAGE 

The Contingency Drawdown Curve is shown in Report 7.3.  Follows by Report 7.4 
Contingency Management Trend Report with the Remaining Contingency after Approved 
Changes Deducted contingency items in column “i”.  

In this reporting period, CN1300 Station did not process any contract modifications. Refer to 
Report 7.5 for approved contract modifications and potential changes.   

 
3. BUDGET TRANSFERS 

An overall amount of $71,600,000 was used to re-align the SCC categories; $8,500,000 to 
increase SCC 50; $61,100,000 to SCC 20 category and $2,000,000 to SCC 80.03-80.04 
categories.  Refer to Report 7.7 Column C for budget transfers. 

 
 
4. FORM B 

The Utilities Joint Trench Form B Details is listed in the Table A2 below. Total utilities joint 
trench Form B Reimbursement payment to three construction contracts is $12.51 million. 
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5. EARNED VALUE (EV) ANALYSIS 
 
In April 2021 Report, the Preliminary Earned Value Analysis reports is based on the SFMTA 
April Schedule Update. The Planned Value, Earned Value, Actual Cost, Percent Complete 
and resulting indexes as follows: 
 
 
 
Preliminary April Earned Value 
Overall Budgeted Cost:       $1,877,153,762 
Planned Value:       $1,593,491,019 
Earned Value:       $1,492,163,448 
Actual Cost:       $1,828,785,137 
Schedule Performance Index (SPI):                         0.94 
Cost Performance Index (CPI):                         0.82 
Percent Complete:                      93.6% 
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Earned Value Analysis and Definitions 
 

SPI is a measure of schedule efficiency on a project. It is the ratio of earned value (EV) to 
planned value (PV). A SPI equal to or greater than one indicates more work was completed 
than planned and a value of less than one indicates less work was completed than planned. 
A value of less than 0.9 is unfavorable.  

CPI is a measure of cost efficiency on a project. It is the ratio of earned value (EV) to actual 
cost value (AC). A CPI equal to or greater than one indicates a cost under run and a value 
of less than one indicates a cost overrun. A value of less than 0.9 is unfavorable. 
 
The following earning rules are established for each of the phase: 
 

Cost Element Group  
Planned Value 

(Primavera) 
Earned Value 
(Primavera) 

Actual Cost 
(SFMTA Cost Accounting 

(SAP) 

Prelim. Engineering 
Expenditure Plan Level 
of Effort (LOE) 

Equals to Planned 
Value (LOE) 

Time Keeping; Vendor Accruals 
and Invoices 

Final Design 
Expenditure Plan Level 
of Effort (LOE) 

Equals to Planned 
Value (LOE) 

Time Keeping; Vendor Accruals 
and Invoices 

Procurement Planned Delivery Date 
Actual Delivery 
Date 

Time Keeping; Vendor Accruals 
and Invoices 

Real Estate 
Expenditure Plan Level 
of Effort (LOE) 

Equals to Planned 
Value (LOE) 

Time Keeping; Vendor/ Material 
Accruals and Invoices 

Construction Schedule of Work 
% Complete* x 
Budget at 
Completion (BAC) 

Vendor Accruals and Invoices 

Sub-Total 
Performance 
Measurement Baseline 
(PMB) 

Total Earned Value Total Actual Cost 

Below the Line + Contingency     

Total Approved Budget     
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6. FUNDING SUMMARY 

The Funding Available Table below shows the total awarded funds to date vs. the total 
committed funds from the Project’s funding sources. 

 
 

7. LIST OF COST REPORTS 

7.1 Program Project Budget 

7.2  Earned Value Cash Flow  

7.3  Contingency Drawdown Curve 

7.4  Summary Contingency Management Trend Report 

7.5  Detail Contingency Usage Report 

7.6  Budget Revisions: Report sorted by Construction Packages & Soft Costs 

7.7  Project Budget & Expenditure Report: Sorted by SCC Summary 

7.8  Budget & Expenditure Report: Sorted by SCC Details 

7.9  Detail Monthly Expenditure Report: grouped by Project Phase 

7.10 Cost Report Notes  

 



Report Period: April 2021
7.1 PROGRAM PROJECT BUDGET

A.   Central Subway Project 

Project Name Amount PM Funding Source Reporting

Cost Report 

Notes

1 CPT544 Central Subway Project $1,601,008,106 J. Funghi 62% Fed, 30% State, 8% Local yes 1

Total:   $1,601,008,106

B.  Related SFMTA Capital Improvement Projects

Project Name Amount PM Funding Source Reporting

2 CPT690 TBM Retrieval Shaft Relocation $9,700,000 Funghi/Magary MTA Operating Funds no 2

3 CPT718 Chinatown Metro Plaza $6,980,000 J. Funghi Transbay Redevelopment no 3

4 CPT665 Central Subway Project ‐ Goodwill $2,367,750 K. Magary I‐Bond Interest no 4

5 CPT705 MOH ‐ Broadway/Sansome $8,000,000 K. Magary MTA Operating Funds no 5

Total:   $27,047,750

C.  Central Subway Project ‐ Project Offset Credits

From Amount Index Notes Reporting

1 2009‐2016 Utility Co. ‐ Form B Reimbursement $12,227,954 ‐ ‐ Construction contracts yes 6

2 2017‐2019 PG&E ‐ Power Feed Reimbursement $7,624,540 ‐ ‐ Not yet bill PG&E yes 7

3 6/26/2013 BART Elevator  $90,000 68CPT544135B Not yet rec'd BART Funds yes 8

4 11/6/2013 Tutor Perini ‐ CAD Files $2,500 68CPT5441236 Deposit to Design Index yes 9

5 1/27/2014 SFPUC ‐ Sewer Main $2,925,296 68W251 Certified in Contract 1300 yes 10

6 8/27/2014 SFMTA Traffic Effectiveness Project funded  $694,651 68W324/686D42 Contract 1252 CMod #40 yes 11

7 9/27/2014 SFPUC ‐ 24" Water Main $328,860 68CPT544135A Contract 1252 CMod #41  yes 12

8 2/15/2015 Chinatown Plaza Construction Estimate $75,000 68CPT7181341 Contract 1300 CMod #6  yes 13

9 3/27/2015 SFPUC ‐ 24" Water Main Additional Work $112,102 68W409 Contract 1252 CMod #48 yes 14

10 3/15/2016

Support for North Beach Restoration, OCS and 

Streetlighting  $155,468 68T7373342D2/D3  Contract 1252 CMod #51 yes 15

11 6/27/2016 DPW ‐ MOU for Water Line above YBM Station $438,218 68W592 Contract 1300 CMod #20 yes 16

12 12/9/2016

SFWD ‐ 8' water line at the intersection of Fourth and 

Jessie Street $21,020 68W456

Contract 1252 CMod #49 partial 

($2,102) and #60 yes 17

13 1/15/2020 CS‐Chinatown Metro Plaza ‐ CN1300 $9,360,183 68CPT7181341

Contract 1300 CMOD #123 

partial yes 17a

Total:   $34,055,792
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Earned Value Cash Flow Curve

 Planned Value (PV)

 Earned Value (EV)

 Actual Cost (AC)

60% Budget

30% Budget

90% Budget

PV = 1,593 Million
EV = 1,492 Million
AC = 1,829 Million

SPI = 0.94%
CPI = 0.82%

Funding to Date = 1,877.15 Million

Report Period: April 2021
7.2 EARNED VALUE CASH FLOW
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7.3 CONTINGENCY DRAWDOWN CURVE
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Report Period: April 2021

7.4 CONTINGENCY MANAGEMENT TREND REPORT

BUDGET VARIANCE

COST ELEMENT

ORIGINAL 
CONTRACT VALUE

/ 
September 2013 

SUPPLEMENTAL 
BUDGET

APPROVED 
CHANGES 

CURRENT
CONTRACT

VALUE 

[a + b]

 POTENTIAL 
CHANGES 

ESTIMATE AT 
COMPLETION

(EAC)

[c + d]

ORIGINAL 
CONTINGENCY

/
Sep 2013 SUPPLE-

MENTAL 
CONTINGENCY

(Include CN 1250 & 
CN1251)

CONTINGENCY 
ADJUSTMENT 
TRANSFERS

REVISED 
AUTHORIZED 

CONTINGENCY

(Include CN1250 
& CN1251)

[f + g]

REMAINING 
CONTINGENCY 

AFTER APPROVED 
CHANGES 

DEDUCTED

[h - b]

REMAINING 
CONTINGENCY 

AFTER POTENTIAL 
CHANGES 

DEDUCTED
[i - d]

ORIGINAL 
CONTRACT

VALUE
+

REVISED 
AUTHORIZED 

CONTINGENCY

[a + h]

BUDGET
-

ESTIMATE AT 
COMPLETE

[j - e]

Cost 
Report 
Notes

a b c d e f g h i j j k

SCC 10-50 CONSTRUCTION  CONTRACT PACKAGES

1250 UTILITY RELOCATION PACKAGE #1 9,273,939 2,694,211 11,968,150 11,968,150 1,953,377 740,834 2,694,211 11,968,150 18

Contract 1250 Department of 
Technology

166,756 166,756 166,756 166,756

1251 UTILITY RELOCATION PACKAGE #2 16,832,550 3,836,531 20,669,081 20,669,081 5,367,297 (1,530,766) 3,836,531 20,669,081 19

Contract 1251 Department of 
Technology

75,615 75,615 75,615 75,615

1252 GUIDEWAY TUNNEL 233,584,015 (72,762) 233,511,253 -                        233,511,253 23,658,464 (23,731,226) (72,763) 233,511,253 (1) 20
1300 STATIONS 839,676,400 303,622,187 1,143,298,587 2,132,848             1,145,431,436 20,000,000 280,369,599 290,869,599 (12,752,588) (14,885,437) 1,130,545,999 (14,885,437) 21

1253 UNION SQUARE/MARKET ST 
STATION [UMS]

294,030,590 20,744,337 314,774,927 751,832                315,526,758 5,000,000 15,000,000 20,000,000 (744,337) (1,496,168) 314,030,590 (1,496,168)

1254 CHINA TOWN STATION [CTS] 247,567,810 156,181,923 403,749,733 641,179                404,390,911 5,000,000 139,679,388 144,679,388 (11,502,535) (12,143,713) 392,247,198 (12,143,713) 22
1255 YERBA BUENA/ MOSCONE 
STATION  [YBM]

158,089,000 4,889,959 162,978,959 343,999                163,322,958 5,000,000 10,000,000 15,000,000 10,110,041 9,766,042 173,089,000 9,766,042

1256 SURFACE TRACKWORK & 
SYSTEMS [STS]

139,989,000 121,805,969 261,794,969 395,839                262,190,808 5,000,000 115,690,211 111,190,211 (10,615,758) (11,011,597) 251,179,211 (11,011,597)

OTHER 39,923,508 23,775,304 63,698,812 63,698,812 2,056,645 10,560,000 26,958,595 3,183,291 3,183,291 66,882,103 3,183,291 23
SCC 10 - 50 Construction Sub-total   1,139,532,783 333,855,472 1,473,388,254 2,132,848             1,475,521,103 53,035,782 266,408,441 324,286,173 (9,569,297) (11,702,146) 1,463,818,956 (11,702,146) 24

SCC 60-80 SOFT COSTS PACKAGES

60
ROW, LAND, EXISTING 
IMPROVEMENTS 36,511,799 (4,265,478) 32,246,321 32,246,321 1,000,000 (1,000,000) 0 0 0 32,246,321 0 25

70 VEHICLES 24,108,712 (7,308,712) 16,800,000 16,800,000 2,276,941 (7,076,941) (4,800,000) (4,800,000) (4,800,000) 12,000,000 (4,800,000) 26
80 PROFESSIONAL SERVICES 310,518,041 56,410,151 366,928,192 366,928,192 18,221,079 (16,862,657) 1,358,422 1,358,422 1,358,422 368,286,614 1,358,422 26a

SCC 60 - 80 Construction Sub-total   371,138,552 44,835,961 415,974,513 0 415,974,513 21,498,020 (24,939,598) (3,441,578) (3,441,578) (3,441,578) 412,532,935 (3,441,578)

SCC 90 UNALLOCATED CONTINGENCY
3,845,945 (261,295,781) (257,449,836) 801,869 801,869 801,869 801,869 27

TOTAL 1,510,671,335         378,691,433 1,889,362,768              2,132,848             1,891,495,616           78,379,747                   (19,826,938)        63,394,759           (8,469,002)               (8,469,002)               1,877,153,760             (14,341,856)                

Total Project Budget 1,877,153,760 28
Estimate At Completion 1,891,495,616 29

Note #17 - Adjusted Contract 1252 Guideway Tunnel contingency "column g" to reflect construction contract modifications #20, #40, #41,#48, #51 and #60 were funded by other funding sources. Variance 14,341,856 30

CONTRACT COST CONTINGENCY



Report Period: April 2021
7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Potential Changes 751,832 641,179 343,999 395,839 31
Change Order - Pending

CTS COR 1568 Elevators 1 & 2 Routin 27,484
CTS COR 2251 2" PVC Casings Con 0
CTS COR 2253 Cement Type to Match P 53
CTS COR 2430 Vent Riser vs GFRC 10,379
CTS COR 529 Rock Mass at Elev 37' 91,000
CTS PCC 760 Elev 1&2 and MEP confli 17,640
CTS PCC 774 Tomie Arai Artwork Supp 28,281
CTS PCC 863 Stair Nosing 1,788
CTS PCC 956 Add drinage system 1,742
CTS PCC 991 Panic Door Hardware 885
Job Readiness - CTS (195,000)
Job Readiness - STS (70,000)
Job Readiness - UMS (195,000)
Job Readiness - YBM (70,000)
STS COR 2129 Confirm Revised Routin 5,850
STS COR 2266 Escalator Ultra violet 0
STS COR 2424 SS Box and GRS Conduit 13,479
STS COR 2585 ELEVATOR and ESCALATOR 26,856
STS PCC 835 PDS Sign Support at CTS 773
STS PCC 908 Additional Radio Work 24,327
STS PCC 940 SCADA Points List Revis 8,365
STS PCC 954 Add FDC at 4th/Harrison 13,329
STS PCC 981 TP Lighting Arrestors 61,179
UMS COR 1509 Conc. Demo @ S Corbels 10,387
UMS COR 2578 PSC Chgs to FP Deluge 12,722
UMS PCC 842 Relocate Supply Fans at 13,204
UMS PCC 985 Add Neg Rtn Wiring Gap 23,162
YBM COR 2065 Added Cladding to Esca 0
YBM COR 2229 Concrete Wall and Elev 0
YBM COR 2257 Missing Existing OCS w 13,000
YBM PCC 824 Station Signage Revise 9,285
YBM PCC 955 Wall Dtls to Fill Gap U 6,016
YBM PCC 976 Sta Agent Booth Door Ja 31,503
YBM PCC 986 Relocate Camera MOS-P20 2,802

Change Order Request (COR)

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

1 of 9



Report Period: April 2021
7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CTS COR 1042 SFWD Delay 230
CTS COR 1966 Add'l Revision to Elev 514
CTS COR 2165 Rebar at Stair 7 Slab 965
CTS COR 2166 Layer of Rebar to CC A 1,966
CTS COR 2330 Move Concrete Wall 1,652
CTS COR 2350 Landscape Des. Issues 4,665
CTS COR 2354 GFRC-1 Panel Det 8,218
CTS COR 2363 Reloc. Switch Bank 24,779
CTS COR 2385 Elev Rough Opening 3,191
CTS COR 2398 GFRC Soffit 5,381
CTS COR 2423 DBI Relocating Signs 3,215
CTS COR 2433 H Beam Angle Rev 7,119
CTS COR 2446 Chgs to Glass at Coil 15,155
CTS COR 2447 EXP Joint Cover 8,210
CTS COR 2449 Circuit Breaker Change 6,243
CTS COR 2453 Rail Mod Due to Damper 5,109
CTS COR 2461 Vent Shaft Drainage 11,136
CTS COR 2477 Stair Glass & Framing 17,370
CTS COR 2495 Demountable GFRC 4,460
CTS COR 2499 PSC Added Esc Barrier 382
CTS COR 2520 Beam Conflict Stair 6 2,999
CTS COR 2530 GFRC Panels Over Doors 10,398
CTS COR 2558 power for door operato 3,485
CTS COR 2567 GFRC plate details 6,964
CTS COR 2575 Rolling Gate Add Hardw 723
CTS COR 2576 additional finish requ 4,711
CTS COR 2594 Parapet Wall at Plaza 36,516
CTS COR 2606 anti static floor 2,316
CTS COR 2611 location of switches 4,337
CTS COR 2615 relocation of cmu wall 9,532
CTS COR 2622 added bathroom accesso 1,606
GEN COR 1686 T&M Delay Impacts 645,754
STS COR 1676 Pavement Renovation De 88
STS COR 2002 All Stations Keying Sc 343
STS COR 2362 Doors Project Delay Im 24,748
STS COR 2383 Signal Power Wiring De 1,018
STS COR 2390 Termination Details fo 8372 of 9



Report Period: April 2021
7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

STS COR 2434 Facilitate Routing of 11,014
STS COR 2441 SCADA PLC Cabinet Powe 4,543
STS COR 2452 Revise Radio Mount due 3,397
STS COR 2493 Elevator Cabs CCTV Cab 9,516
STS COR 2533 Excavation Permit to P 817
STS COR 2601 Plumbing and Fire Perm 895
STS COR 428 Sewer Roof Repair Detai 4,274
STS COR 487 Re inspection of 4th an 12,777
UMS COR 2467 RPSC Change Door Stops 1,172
UMS COR 2475 Acc Ctrl @ Door CN34B 1,604
UMS COR 2500 Bart Powell New Elev E 1,916
UMS COR 2565 Bart Elv Rebar Scannin 1,901
UMS COR 2593 Bart Elv Storage Fee 9,444
UMS COR 2610 Elv Relocatn of Existi 157,540
UMS COR 2616 Bart Elv - Survey Moni 6,176
YBM COR 2375 Access control for eme 26,037
YBM COR 2399 Beam and Door Conflict 3,039
YBM COR 2425 Surface Level Exterior 2,513
YBM COR 2429 pump excess water 2,286
YBM COR 2451 Revise slab Edge Dimen 4,645
YBM COR 2465 Remove Wire, Relocate 3,367
YBM COR 2474 Revisions at Elevators 22,244
YBM COR 2480 Metal panel cut-outs a 8,129
YBM COR 2494 Instl LEO Door OPR 3,153
YBM COR 2496 Elevator 3 & 4 Hoistwa 3,728
YBM COR 2526 Relocation of Light Sw 3,270
YBM COR 2536 Escalator 1 & 2 Side C 32,169

Negotiation
CTS 2602 Station Agent Booth Cab Do 2,136
CTS COR 2050 Grating at PlatformLvl 1,131
CTS COR 2416 Rev Floor Mounting 4,672
CTS COR 2484 Reloc.&Instl Sprinkler 427
CTS COR 2487 Recess in Conc. Wall 996
CTS COR 2504 Terrazzo Machine Room 3,663
CTS COR 2525 Provide OH Elect DD El 3,651
CTS COR 2532 Provide SPEC & DES Det 2,398
CTS COR 2538 PSC Provide REV Mounti 7123 of 9
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7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CTS COR 2554 Plaza Lvl Fireproofed 762
CTS COR 2560 conflict with sprinkle 9,747
CTS COR 2574 Finish on Concrete Wal 1,070
CTS COR 2584 Painting GSM Coping 317
CTS COR 2588 Stair 7 Handrail Termi 893
CTS COR 2591 stair 6 col, beam, sla 1,609
CTS COR 2595 added ss closure 18,520
CTS COR 2604 cmoke door adj 299
CTS PCC 924 Access for Pipes at CMU 3,922
CTS PCC 943 Reactivate 12'' AWSS 47,690
CTS PCC 960 Cement Board for Terraz 6,200
CTS PCC 993 12’ Vehicular Lane 3,983
STS COR 2549 DSC NOD Miss 2'' Sleev 152
STS COR 2557 Changes to End of Plat 6,936
STS PCC 1011 ATCS Relocate Procure 45,875
STS PCC 504 Traffic Control Require 5,598
STS PCC 803 Add COVID Monitoring 18,660
STS PCC 807 Cross Passage Door Fram 6,587
STS PCC 942 location of Directional 2,495
STS PCC 957 ATCS RLB Support Mod 3,300
STS PCC 980 Spot Acceleration 14,650
UMS COR 2032 Mountaining Dtl Lght 3,213
UMS COR 2297 Steel Ch @ Joint 811
UMS PCC 1006 Bird Netting Placement 16,715
UMS PCC 802 Dlt BART Faregate (1,244)
UMS PCC 979 Hoistway Light Fixtures 33,919
YBM COR 390 Chip Mezzanine Headwall 7,801
YBM PCC 1000 Esc 1 & 2 Cladding Fla 25,758
YBM PCC 748 Added FSDs in Sector 3 13,815
YBM PCC 770 Revised Wall Panels 12,457
YBM PCC 889 Replace Transformer T-1 20,020
YBM PCC 970 Non-compliance Rectific 130,251
YBM PCC 997 Change Door Stops 389

Proposed Contract Change (PCC)
CTS PCC 486Rev 1 Structural Slab Cha 4,954
CTS PCC 548 Spot Acceleration 260,000
CTS PCC 728Rev 1 Rev to Restroom Plz 1,3564 of 9
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7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CTS PCC 932 Power to Rails 1,300
CTS PCC 934 Re-groutable Hose Inje 6,500
CTS PCC 937 Switchgear Anchor in TP 650
CTS PCC 946 Cavern Grout Equivalent 22,640
CTS PCC 971 Sidewalk Blockout for S 650
CTS PCC 992 Protection for Cables 650
CTS PCC628 Police Officer at Powell 19,500
CTS PCC746 GFRC Framing Support 939
STS PCC 1003 Traction Power K-6 Tie (650)
STS PCC 1019 OCS Revisions at CTS 3,900
STS PCC 618 Mod Swoosh Arm P1 P2 1,223
STS PCC 725 ATS for CP5 Sump Pump 4,182
STS PCC 790 4th Street Portal Gate 19,500
STS PCC 831 ATCS Equip Transport 6,481
STS PCC 921 OCS Dead End Revisions 6,500
STS PCC 922 4th Bryant Add Taffic S 89,006
STS PCC 938 Electrical Cabinet Revi 59
STS PCC 958 Asbestos Testing Abate 1,300
STS PCC 974 OCS Modifications CTS 7,694
STS PCC 978 Delete Tiles & Barriers (437)
UMS PCC 1027 Relocate S Pltfrm CCTV 650
UMS PCC 930 Pwr for Gap Breaker Rm 1,038
UMS PCC 941 EV Fan Damper Guardrail 2,600
UMS PCC 984 Elev. Escal. Rms Resolu 13,590
YBM PCC 1001 Rplc DC P1 w Cmbo Star 751
YBM PCC 1010 Missing UPS Wiring 1,048
YBM PCC 817 Revise Spindle Length 1,300
YBM PCC 933 Lighting Revisions in M 13,000
YBM PCC 949 Dtls for Esc Cladding 3,526
YBM PCC 982 Protection for Neg Rtrn 1,100

Approved 20,744,337 156,181,923 4,889,959 121,805,969
Contract Modification

CMod # 14 YBM COR 036, 078 58,526
CMod #017 CTS CORs 001 053 & 069 54,322
CMod #018 CTS PCC 012 60,248
CMod #021 STS CORs 48/52/114/233/252 18,221
CMod #025 - Various CORs 59,1135 of 9
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7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CMod #026 YBM COR 072 84,509
CMod #027 UMS PCC 092 0
CMod #028 CTS PCC 017.1 97,743
CMod #029 STS PCC 009.1 (143,668)
CMod #033 CTS Various CORs 56,422
CMod #034 CTS Various CORs 19,334
CMod #035 STS PCC 077 11,147
CMod #037 CTS Various CORs 8,886
CMod #038 STS Various CORs 52,553
CMod #039 UMS Various CORs 23,271
CMod #040 YBM Analytical Soil Test 3,655
CMod #049 STS DSC CORs 136,728
CMod #050 STS DSC CORs 67,036
CMod #053 STS DSC CORs 17,035
CMod #081 Various DSC CORs & PCCs 57,886
CMod #082 YBM COR 385 21,170
CMod #083 YBM Various Changes 27,270
CMod #084 YBM Various Changes 12,156
CMod #085 YBM COR 086 Existing AT&T 156,831
CMod #086 YBM COR 1106 1,897
CMod #1 BART Elevator Option 1 @ Pow 90,000
Cmod #10 YBM PCC 042 64,287
CMod #100 UMS PCC 102 Fire & Life 48,149
CMod #101 YBM COR 75 Slurry Wall 22,423
CMod #102 STS PCC 410 ATCS Ext Cable 125,412
CMod #103 UMS PCC 345 Lead Paint 221,766
CMod #104 CTS Soil CMod Suppl CMOD19 1,621,173
CMod #105 UMS Schedule Recovery 732,979
CMod #106 CTS COR 1080 Acceleration 970,131
CMod #107 YBM PCC 446 COR 1425 1,500,787
CMod #108 STS Various Changes 50,400
CMod #109 YBM 109 Various CORs 33,471
CMod #11 UMS PCC 002 12,997
CMod #110 UMS COR 251 770 779 781 118,911
CMod #111 STS PCC 457 Traffic Signal 38,012
CMod #112 UMS Various Changes 337,401
CMod #113 STS Various Changes 103,3696 of 9



Report Period: April 2021
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COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CMod #114 YBM Various CORs 99,028
CMod #115 CTS Various Force Accounts 25,026
CMod #116 UMS COR 034/CCC 004 Type B 627,081
CMod #117 YBM Various PCCs 111,027
CMOD #118 YBM Various PCCs & CORs 421,616
CMod #12 STS Traffic Control 1,032,302
CMod #123 CTS PCC 050 Chinatown Plaz 9,360,183
CMod #124 STS Delete ARS (4,876,785)
CMod #125 Omnibus 18,995,027
CMod #126 YBM Door Hardware PCC 318 1,648,534
CMod #127 STS Office Lease 1,845,604
CMod #128 STS Radio System Revisions 1,666,735
CMod #13 CTS COR 006 57,707
CMod #130 ATCS 15,920,625
CMod #131 PCC 569 EVAC Fire Alarm 1,210,445
CMod #133 CTS Frontier Temper Claims 10,382,106
CMod #136 Fire Alarm 6,976,834
CMod #15 YBM COR 196 3,178
CMod #16 UMS COR 184 8,261
CMod #19 CTS COR 007, 026 2,274,225
CMod #20 YBM PCC 047 and 45 364,562
CMod #22 UMS PCC 045, 046 16,198
CMod #23 UMS PCC 058 63,838
CMod #3 CTS Work Safely Ard Power Po 25,956
CMod #30 YBM Various CORs 334,165
CMod #31 UMS COR 595 53,701
CMod #32 YBM Various PCCs 92,934
CMod #36 YBM Conflict with Waterline 14,484
CMod #4 CTS-Force Account Change Or 130,000
CMod #41 YBM Class 2 Conta. Material 40,250
CMod #42 UMS Addl. Service Conduits 36,873
CMod #43 UMS D85 Structural Pile 65,188
CMod #44 UMS Grade 50 Steel 572,884
CMod #46 YBM/CTS/UMS S.walk Hatches 35,489
CMod #47 UMS Roof Deck Schedule 76,124
CMod #48 UMS Undgrnd. Storage Tanks 97,817
CMod #5 YBM Deletion of Comp Groutin (1,833,869)7 of 9
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Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021
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Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

CMod #51 YBM Various CORs and PCCs 24,875
CMod #52 YBM Undgrnd. Storage Tanks 167,393
CMod #54 UMS USG Underpinning 732,157
CMod #55 YBM Archeological Discovery 102,734
CMod #56 YBM Contaminated Material 106,923
CMod #57 STS Crossover Materials 21,245
CMod #58 STS DSC CORs 90,081
CMod #59 CTS DSC CORs 66,592
CMod #6 CTS Plaza Constr Supt Servi 75,000
CMod #60 UMS USG Two Fuel Tanks 61,312
CMod #61 YBM Various CORs 207,181
CMod #62 UMS Wales and Waterproofing 277,714
CMod #63 CTS DSC CORs 38,025
CMod #64 STS DSC CORs and SFWD 52,570
CMod #65 UMS Various CORs and PCCs 10,320
CMod #66 STS Sewer Notching 66,949
CMod #67 UMS Solar/Low-e Coating 23,290
CMod #68 STS Various CORs 59,555
CMod #69 UMS Various CORs 49,682
CMod #70 YBM Various CORs 178,079
CMod #71 UMS Haz and Asbestos Abate 81,907
CMod #72 YBM COR 249. 566 74,694
CMod #74 UMS PCC 39 12" Wtrln Reloc 336,236
CMod #75 UMS COR 060 New 8" Wtr Line 58,672
Cmod #76 YBM COR 806 Gardril credits (9,611)
CMod #77 STS Various Changes 56,629
CMod #78 STS Various DSC CORs 191,175
CMod #79 STS PCC 014 Traffic Signal 242,427
CMod #80 STS Add'l Work to DSCs CORs 111,701
CMod #87 CTS Var Slurry Wall Changes 3,596,000
CMod #88 STS Various COR Misc Work 38,346
CMod #89 YBM CORs 390,485 & 848 85,095
CMod #9 YBM COR 10,15,16,18,20,25 126,663
CMod #90 CTS DRB Reimbursement 1,296,364
CMod #91 YBM PCC 069 84,537
CMod #92 CTS PCC 233 & 26 1,126,478
Cmod #93 STS Coordinate of ATCS Work (18,036,709)8 of 9



Report Period: April 2021
7.5 DETAIL CONTINGENCY USAGE REPORT

Awarded NTE Amount 839,676,400 $1,143,298,587

Substantial Completion Spring 2021 Spring 2021

Proposed Change Order UMS CTS YBM STS
COST REPORT 

NOTES

Contract Modification/Trend Log  ‐ Contract 1300 Stations                                                                                             

Cmod #94 UMS Various Changes 46,057
CMod #95 UMS Bart Elv Opt 2 Add Cost 400,000
Cmod #96 UMS Comp Grout Quantities 775,000
CMod #97 STS COR 322 Tunnel Cleaning 399,000
CMod #98 YBM PCC 76 AWSS SSFM 163,113
Cmod #99 UMS Various Changes 996,584
CMod 073 - PCC 066 PB 96,516
CMOD 24 STS PCC 23 108,053
Cmod#119: UMS: Various Changes PCC 110, 124, 127 190, 191, 247, and 429 131,687
Cmod#120: UMS:  PCC 122R1 - UMS 1 1/2 inch Drain Piping Grout Details - Dowel 
Support 560,280
Cmod#121:  YBM: Various Changes COR 825, 1359, 1610 and PCC 320R1 142,904
CMod#132 STS - CCC 105 Impacts of DSCs and Design Changes to Valverde 11,800,000
Cmod#134:  STS - Omnibus 1 Settlement 29,848,737
Cmod#135:  UMS - Layne Claims 13,000,000
Cmod#137: CTS -  Global Settlement 93,600,000
Cmod#138:  STS - Omnibus 2 Settlement 53,000,000
CMod#7 STS FACOs 016, 017 &COR 009 80,170
CMod#8 STS PCC 006 ATT MH, PB&Trench 225,208
Cmod#884 UMS - Automobile Bus Acceleration  - dummy 0
Cmod#885: CTS - Communications - dummy 0
Cmod#886:  YBM - Communications - dummy 0
Cmod#889: STS - Automobile Bus Acceleration -dummy 0
CTS CMod #122 Schedule Delay Costs 31,240,000
STS CMod 045 PCC 008 Tunnel Lowering 107,285

Grand Total 21,496,168 156,823,101 5,233,958 122,201,808

9 of 9



7.6 BUDGET REVISIONS: REPORT SORTED BY CONSTRUCTION PACKAGES & SOFT COSTS
Report Period: April 2021

Group by 
Contract & 
SCC 

CATEGORY ITEM

March 2021
Base

March 2021 
Allocated 

Contingency

March 2021

Base + Allocated 
Contingency

(YOE)

April 2021
Base

April 2021 Allocated 
Contingency

April 2021

Base + Allocated 
Contingency

(YOE)

BUDGET 
TRANSFERS

[April 2021]
vs.

[March 2020]

Cost Report 
Notes

10-50
CONSTRUCTION  CONTRACT 
PACKAGES 1,470,606,304 (81,229,296) 1,394,218,958 1,479,106,304 (20,129,296) 1,463,818,958 0
UTILITY RELOCATION PACKAGE 
#1 12,134,906 12,134,906 12,134,906 12,134,906 0
Contract 1250 Form B Credit (2,275,419) (2,275,419) (2,275,419) (2,275,419) 0
UTILITY RELOCATION PACKAGE 
#2 20,744,696 20,744,696 20,744,696 20,744,696 0
Contract 1251 Form B Credit (7,618,412) (7,618,412) (7,618,412) (7,618,412) 0
GUIDEWAY TUNNEL 233,511,253 0 233,511,253 233,511,253 0 233,511,253 0 32 

Contract 1252 Form B Credit (254,050) (254,050) (254,050) (254,050) 0
1300 CN1300 STATIONS TOTAL 1,143,298,587 (82,389,296) 1,060,909,291 1,143,298,587 (21,289,296) 1,122,009,291 61,100,000 33 

UNION SQUARE/MARKET STREET 
STATION [UMS] 314,774,927 (744,337) 314,030,590 314,774,927 (744,337) 314,030,590 0

UMS 1253 Form B Credit (528,370) (528,370) (528,370) (528,370) 0
CHINA TOWN STATION [CTS] 403,749,733 (40,602,535) 363,147,198 403,749,733 (11,502,535) 392,247,198 29,100,000

CTS 1254 Form B Credit (451,703) (451,703) (451,703) (451,703) 0
YERBA BUENA/ MOSCONE 
STATION  [YBM] 162,978,959 10,110,042 173,089,001 162,978,959 10,110,042 173,089,001 0

YBM 1255 Form B Credit (100,000) (100,000) (100,000) (100,000) 0
SURFACE TRACKWORK & 
SYSTEMS [STS] 261,794,969 (51,152,467) 210,642,502 261,794,969 (19,152,467) 242,642,502 32,000,000

STS 1256 SFPUC SEWER MAIN 
CREDIT (2,925,296) (2,925,296) (2,925,296) (2,925,296) 0

STS 1256 Form B Credit (1,000,000) (1,000,000) (1,000,000) (1,000,000) 0
OTHER OTHER CONSTRUCTION TOTAL 80,912,062 1,160,000 82,072,062 89,412,062 1,160,000 90,572,062 8,500,000

40.06 PUBLIC ART PROGRAM 8,175,555 1,160,000 9,335,555 8,175,555 1,160,000 9,335,555 0

40.08
CN1300 JOB READINESS PROGRAM - 
OUTREACH 1,060,000  1,060,000 1,060,000  1,060,000 0

33

40.02
MISC. CONSTR CONTRCT WK 
(TRACTION POWER FOR 1251) 258,202  258,202 258,202  258,202 0

40.01 CONTRACT 1300 SOIL PROCESS 500,000  500,000 500,000  500,000 0 34

50.01 THALES T&S ATCS 487,972  487,972 487,972  487,972 0

50.01
CN1266-2 Advanced Train Control 
System (ATCS) - Implementation 16,507,930 16,507,930 25,007,930 25,007,930 8,500,000

34a

50.01
CN1266-1 Advanced Train Control 
System (ATCS) - Equipment 3,425,424 3,425,424 3,425,424 3,425,424 0

34a

50.06
MTA FARE COLLECTION 
EQUIPMENT 5,400,000  5,400,000 5,400,000  5,400,000 0

50.06
BART FARE COLLECTION 
EQUIPMENT 700,000  700,000 700,000  700,000 0

1256: 
STS

1254: 
CTS

1255: 
YBM

March 2021
April 2021

1250

1251

1252

1253: 
UMS
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7.6 BUDGET REVISIONS: REPORT SORTED BY CONSTRUCTION PACKAGES & SOFT COSTS
Report Period: April 2021

Group by 
Contract & 
SCC 

CATEGORY ITEM

March 2021
Base

March 2021 
Allocated 

Contingency

March 2021

Base + Allocated 
Contingency

(YOE)

April 2021
Base

April 2021 Allocated 
Contingency

April 2021

Base + Allocated 
Contingency

(YOE)

BUDGET 
TRANSFERS

[April 2021]
vs.

[March 2020]

Cost Report 
Notes

March 2021
April 2021

40.02
JOB ORDER CONTRACTS (JOCS) - 
CONSTRUCTION 117,255  117,255 117,255  117,255 0

40.08 AON RISK INSURANCE 26,778,757  26,778,757 26,778,757  26,778,757 0 34b

40.02
40.08

PUBLIC AGENCIES UTILITY 
COORDINATION 3,713,215  3,713,215 3,713,215  3,713,215 0

40.02
DEPARTMENT OF PARKING AND 
TRAFFIC (DPT) 1,200,000  1,200,000 1,200,000  1,200,000 0

50.03
UNION SQUARE/ MARKET STREET 
STATION POWER FEED 2,959,826  2,959,826 2,959,826  2,959,826 0

50.03
UNION SQUARE/ MARKET STREET 
STATIONS PERMANENT POWER

(2,350,000)  (2,350,000) (2,350,000)  (2,350,000) 0

50.03
CHINATOWN STATION POWER 
FEED 2,959,826  2,959,826 2,959,826  2,959,826 0

50.03
CHINATOWN STATION 
PERMANENT POWER (2,350,000)  (2,350,000) (2,350,000)  (2,350,000) 0

50.03
YERBA BUENA/ MOSCONE 
STATION  [YBM] POWER FEED 3,125,222  3,125,222 3,125,222  3,125,222 0

50.03
YERBA BUENA/ MOSCONE 
STATION  [YBM] PERMANENT 
POWER (2,368,540)  (2,368,540) (2,368,540)  (2,368,540) 0

50.03 SURFACE STATION POWER FEED
11,839  11,839 11,839  11,839 0

50.04
COMMUNICATION CONNECTION 
COSTS 5,757,629  5,757,629 5,757,629  5,757,629 0

50.05 CSP Radio Design 641,950 641,950 641,950 641,950 0 34c

50.05 CSP Radio Cable 377,788 377,788 377,788 377,788 0 34c

50.05 CSP Radio Design Procurement 3,822,212 3,822,212 3,822,212 3,822,212 0 34c

60
ROW, LAND, EXISTING 
IMPROVEMENTS 32,246,321 0 32,246,321 32,246,321 0 32,246,321 0

60.01
PURCHASE OR LEASE OF  REAL 
ESTATE 30,065,810 0 30,065,810 30,065,810 0 30,065,810 0

35

60.02
RELOCATION OF EXISTING 
HOUSEHOLDS 2,180,511  2,180,511 2,180,511  2,180,511 0

70 VEHICLES 12,000,000 0 12,000,000 12,000,000 0 12,000,000 0

70.01 LIGHT RAIL 12,000,000 0 12,000,000 12,000,000 0 12,000,000 0 36

80 PROFESSIONAL SERVICES 364,928,190 1,358,422 366,286,612 366,928,190 1,358,422 368,286,612 2,000,000
80.01 PRELIMINARY ENGINEERING 46,202,674  46,202,674 46,202,674  46,202,674 0

 80.02 FINAL DESIGN 61,318,331  61,318,331 61,318,331  61,318,331 0

80.03
PROJECT MANAGEMENT FOR 
DESIGN & CONSTRUCTION 109,742,469 0 109,742,469 110,742,469 0 110,742,469 1,000,000

36a
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7.6 BUDGET REVISIONS: REPORT SORTED BY CONSTRUCTION PACKAGES & SOFT COSTS
Report Period: April 2021

Group by 
Contract & 
SCC 

CATEGORY ITEM

March 2021
Base

March 2021 
Allocated 

Contingency

March 2021

Base + Allocated 
Contingency

(YOE)

April 2021
Base

April 2021 Allocated 
Contingency

April 2021

Base + Allocated 
Contingency

(YOE)

BUDGET 
TRANSFERS

[April 2021]
vs.

[March 2020]

Cost Report 
Notes

March 2021
April 2021

80.04
CONSTRUCTION ADMINISTRATION 
& MANAGEMENT

124,777,105 0 124,777,105 125,777,105 0 125,777,105 1,000,000
36a

80.05 INSURANCES 6,800,000  6,800,000 6,800,000  6,800,000 0

80.06
LEGAL: PERMITS. REVIEW FEES 
BY OTHER AGENCIES 8,212,604  8,212,604 8,212,604  8,212,604 0

80.07
SURVEYS, TESTING, 
INVESTIGATION. INSPECTION 933,100  933,100 933,100  933,100 0

80.08 START-UP 6,941,907 1,358,422 8,300,329 6,941,907 1,358,422 8,300,329 0

ALL SCC CATEGORIES 10 TO 80
1,879,780,816 (79,870,874) 1,804,751,891 1,890,280,816 (18,770,874) 1,876,351,891

37

90 UNALLOCATED CONTINGENCIES
801,872 801,872

38 

TOTAL PROJECT COST 10 TO 100 1,805,553,764 1,877,153,764

TOTAL CONTINGENCY

CONTINGENCY MINIMUM

BELOW OR ABOVE MINIMUM
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Report Period: April 2021
7.7 PROJECT BUDGET and EXPENDITURE REPORT

SORTED BY SCC SUMMARY

COST STATUS BY 
CATEGORY SCC CODES

Sum of 
Supplemental 2013 

Budget

BUDGET March 
2021

BUDGET 
TRANSFERS

BUDGET April 
2021

Sum of April 
2021

Remaining 
Budget 

(Column H- 
Column I)

April 2021
EAC

April 2021 
Contingency

Cost Report 
Notes

A B C D E F G H
GUIDEWAY & TRACK 
ELEMENTS  SCC 010 282,227,872                  284,261,448         -                     284,261,448          284,149,416          112,032               284,261,448          -                        39
STATIONS, STOPS, 
TERMINALS, INTERMODAL  SCC 020 573,099,645                  482,686,631         61,100,000         543,786,631          547,399,759          (3,613,128)           565,766,893          39
SITEWORK & SPECIAL 
CONDITIONS  SCC 040 235,514,097                  507,149,098         -                     507,149,098          505,578,585          1,570,513            506,353,929          39
SYSTEMS  SCC 050 90,774,397                    120,121,781         8,500,000           128,621,781          103,208,800          25,412,982          119,138,833          39
ROW, LAND, EXISTING 
IMPROVEMENTS  SCC 060 37,511,799                    32,246,321           -                     32,246,321           30,704,169           1,542,152            32,246,321           
VEHICLES  SCC 070 26,385,653                    12,000,000           -                     12,000,000           11,929,247           70,753                 16,800,000           
PRELIM ENGINEERING  SCC 080.01 46,202,673                    46,202,674           -                     46,202,674           46,202,675           (1)                        46,202,674           
FINAL DESIGN  SCC 080.02 61,137,604                    61,318,331           -                     61,318,331           61,282,422           35,909                 61,318,331           
PM FOR DESIGN & 
CONSTRUCTION  SCC 080.03 - 080.04 197,146,664                  234,519,574         2,000,000           236,519,574          224,644,130          11,875,444          236,519,574          39
OTHER PROF SRVCS  SCC 080.05 - 080.08 24,416,118                    24,246,033           -                     24,246,033           13,685,936           10,560,097          22,887,611           
UNALLOC CONTINGENCY  SCC 090 3,883,480                     801,869                -                     801,869                -                        801,869               801,872 39
Grand Total 1,578,300,000 1,805,553,760 71,600,000 1,877,153,760 1,828,785,137 48,368,623 1,891,495,614 801,872



Report Period: April 2021 
7.8 BUDGET and EXPENDITURE REPORT

SORTED BY SCC DETAILS

SCC DESCRIPTION April 2021
BUDGET

April 2021
CTD

010 - GUIDEWAY & TRACK ELEMENTS 284,261,448 284,149,416
020 - STATIONS, STOPS, TERMINALS, INTERMODAL 543,786,631 547,399,759
040 - SITEWORK & SPECIAL CONDITIONS 507,149,098 505,578,585
050 - SYSTEMS 128,621,781 103,208,800
060 - ROW, LAND, EXISTING IMPROVEMENTS 32,246,321 30,704,169
070 - VEHICLES (number) 12,000,000 11,929,247
080 - PROFESSIONAL SERVICES (applies to Cats. 10-50) 368,286,612 345,815,162
090 - UNALLOCATED CONTINGENCY 801,869 0
Grand Total 1,877,153,760 1,828,785,137
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Report Period: April 2021
7.8 BUDGET and EXPENDITURE REPORT

SORTED BY SCC DETAILS

SCC DESCRIPTION April 2021
BUDGET

April 2021
CTD

010.02-Guideway: At grade semi-exclusive (allows cross-traffic) 2,860,000 2,860,000
010.06-Guideway: Underground cut & cover 69,816,407 69,806,407
010.07-Guideway: Underground tunnel 200,374,315 200,276,715
010.09-Track: Direct fixation 6,761,089 6,756,657
010.12-Track: Special (switches, turnouts) 4,449,637 4,449,637
020.01-At-grade station, stop, shelter, mall, terminal, platform 7,602,857 6,968,166
020.02-Aerial station, stop, shelter, mall, terminal, platform (19,152,467) 0
020.03-Underground station, stop, shelter, mall, terminal, platform 523,664,165 518,643,846
020.04-OTHER STATIONS, LANDING, TERMINALS: INTERMODAL, FERRY, TROLLEY, ETC 9,360,183 0
020.07-Elevators, escalators 22,311,892 21,787,747
040.01-Demolition, Clearing, Earthwork 12,754,615 12,502,015
040.02-Site Utilities, Utility Relocation 68,753,443 80,346,805
040.03-Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 9,423,125 7,618,511
040.04-Environmental mitigation, e.g. wetlands, historic/archeologic, parks 1,122,899 626,185
040.05-Site structures including retaining walls, sound walls 2,706,431 2,706,431
040.06-Pedestrian / bike access and accommodation, landscaping 9,790,995 5,597,254
040.07-Automobile, bus, van accessways including roads, parking lots 6,579,099 6,473,696
040.08-Temporary Facilities and other indirect costs during construction 396,018,492 389,707,688
050.01-Train control and signals 38,688,008 27,348,604
050.02-Traffic signals and crossing protection 12,804,956 12,185,743
050.03-Traction power supply: substations 21,465,073 22,814,067
050.04-Traction power distribution: catenary and third rail 12,441,113 5,708,241
050.05-Communications 34,508,045 32,017,658
050.06-Fare collection system and equipment 6,100,000 841,265
050.07-Central Control 2,614,586 2,293,222
060.01-Purchase or lease of real estate 30,065,810 28,294,739
060.02-Relocation of existing households and businesses 2,180,511 2,409,430
070.01-Light Rail 12,000,000 11,929,247
080.01-Preliminary Engineering 46,202,674 46,202,675
080.02-Final Design 61,318,331 61,282,422
080.03-Project Management for Design and Construction 91,271,972 85,867,156
080.04-Construction Administration & Management 145,247,602 138,776,974
080.05-Professional Liability and other Non-Construction Insurance 6,800,000 6,340,196
080.06-Legal; Permits; Review Fees by other agencies, cities, etc. 8,212,604 6,433,496
080.07-Surveys, Testing, Investigation, Inspection 933,100 908,184
080.08-Start up 8,300,329 4,060
090.00-Unallocated Contingency 801,869 0
Grand Total 1,877,153,760 1,828,785,137
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Report Period: April 2021
CENTRAL SUBWAY PROJECT

7.9 DETAIL MONTHLY EXPENDITURE REPORT
GROUPED BY PROJECT PHASE

  [A] Cost Account Description  [B]
Apr 2021
Budget
(YOE) 

[C]

PRIOR
MONTH Total

[D]

PRIOR
MONTH Monthly

[E]

CURRENT 
Monthly

[F]

CURRENT
Total

[G] 

VARIANCE
(B - F)

COST 
REPORT 
NOTES

TOTAL PRELIMINARY ENGINEERING 46,542,061 46,542,061 0 0 46,542,061 0 40

11 -  SFMTA PROJECT MANAGEMENT 8,800,164 8,253,957 0 0 8,253,957 546,208 41
12 -  SFMTA ENGINEERING SERVICES 11,425,594 11,425,594 0 0 11,425,594 0 42
16 -  DEPARTMENT OF PARKING AND TRAFFIC (DPT) 921,906 802,883 0 0 802,883 119,023

21 -  ARTS COMMISSION 1,500,570 1,500,570 0 0 1,500,570 0 43
22 -  FIRE DEPARTMENT 33,825 35,343 0 0 35,343 (1,518)

23 -  CITY ATTORNEY'S OFFICE 1,234,754 1,234,754 0 0 1,234,754 0

24 -  RISK MANAGEMENT 0 0 0 0 0 0

26 -  PLANNING 99,604 99,604 0 0 99,604 0

27 -  DEPARTMENT OF PUBLIC HEALTH (DPH) 4,420 4,420 0 0 4,420 0

29 -  CITY AUDITOR 336,735 336,735 0 0 336,735 0 44
32 -  DPW - IDC ENGINEERING (HYDRAULIC) 3,336,432 3,336,432 0 0 3,336,432 0

34 -  DPW - IDC CONSTRUCTION (CAPTITAL) 17,462 17,462 0 0 17,462 0

36 -  DPW - BSM INFRASTRUCTURE (MAPPING) 76,549 76,549 0 0 76,549 0

39 -  DPW - PCS SITE ASSESSMENT & REMEDIATION (SAR) 13,993 13,993 0 0 13,993 0

51 -  821 HOWARD STREET 1,005,653 1,005,653 0 0 1,005,653 0

55 - 651 BRANNAN 2,294,910 2,294,910 0 0 2,294,910 0 45
63 -  CENTRAL SUBWAY PARTNERSHIP - AECOM-EPC JV CONTRACT 149 26,793,234 26,793,234 0 0 26,793,234 0 46
66 -  ANIL VERMA 395,204 395,204 0 0 395,204 0 47
67 -  HILL INTERNATIONAL CONTRACT 156 6,716,294 6,716,294 0 0 6,716,294 0 48
68 -  ARTHUR GALLAGER & CO. CS 164 6,800,000 6,340,196 0 0 6,340,196 459,804

71 -  TUNNEL/UTILITIES - CONTRACT # CONTRACT 155-1 5,469,336 5,469,336 0 0 5,469,336 0 49
72 -  STATIONS - CONTRACT # CONTRACT 155-2 26,220,609 26,220,609 0 0 26,220,609 0 50
73 -  SYSTEMS/INTEGRATION - CONTRACT 155-3 11,432,312 11,432,312 0 0 11,432,312 0 51
331 -  BAY AREA RAPID TRANSIT (BART) 146,427 146,427 0 0 146,427 0

332 -  SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY (SFCTA) 0 81,597 0 0 81,597 (81,597)

TOTAL FINAL DESIGN 115,075,988 114,034,067 0 0 114,034,067 1,041,921

11 -  SFMTA PROJECT MANAGEMENT 21,500,000 19,328,790 194,561 329,366 19,658,156 1,841,844

1.3.011.01.080.03 - CM:SFMTA LABOR-PROJECT MANAGEMENT 21,500,000 19,328,790 194,561 329,366 19,658,156 1,841,844

12 -  SFMTA ENGINEERING SERVICES 3,433,582 3,152,587 21,492 92,814 3,245,400 188,182

1.3.012.02.080.04 - CM: SFMTA LABOR-ENGINEERING CONTRACT 1252 123,582 57,648 0 0 57,648 65,934
1.3.012.06.080.04 - CM: SFMTA LABOR-ENGINEERING CONTRACT 1300 3,310,000 3,094,939 21,492 92,814 3,187,752 122,248

13 -  SFMTA CONSTRUCTION MANAGEMENT 28,002,275 26,206,461 261,935 464,332 26,670,793 1,331,482

1.3.013.01.080.04 - CM:SFMTA LABOR-CONSTR. MANAGEM 28,002,275 26,206,461 261,935 464,332 26,670,793 1,331,482

16 -  DEPARTMENT OF PARKING AND TRAFFIC (DPT) 3,659,313 2,876,522 18,011 15,080 2,891,602 767,711

1.3.016.01.080.04 - DPT CONTRACT 1300 SUPPORT UMS 299,600 403,185 0 0 403,185 (103,585)
1.3.016.01.080.04 - DPT CONTRACT 1300 SUPPORT CTS 274,900 162,034 5,806 5,809 167,843 107,057
1.3.016.01.080.04 - DPT CONTRACT 1300 SUPPORT YBM 238,400 228,269 0 0 228,269 10,131
1.3.016.01.080.04 - DPT CONTRACT 1300 SUPPORT STS 876,876 376,712 12,205 9,271 385,983 490,893
1.3.016.02.040.08 - DPT: FIELD OPS TUNNEL [B84] 0 1,464 0 0 1,464 (1,464)

ACTUAL COSTS BUDGET 
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Report Period: April 2021
CENTRAL SUBWAY PROJECT

7.9 DETAIL MONTHLY EXPENDITURE REPORT
GROUPED BY PROJECT PHASE

  [A] Cost Account Description  [B]
Apr 2021
Budget
(YOE) 

[C]

PRIOR
MONTH Total

[D]

PRIOR
MONTH Monthly

[E]

CURRENT 
Monthly

[F]

CURRENT
Total

[G] 

VARIANCE
(B - F)

COST 
REPORT 
NOTES

ACTUAL COSTS BUDGET 

1.3.016.02.040.08 - DPT: FIELD OPS TUNNEL [B86] 0 204,261 0 0 204,261 (204,261)
1.3.016.06.040.02 - DPT:DPT TRAFFIC SHOP CONTRACT 1300 1,200,000 0 0 0 0 1,200,000
1.3.016.08.040.08 - DPT:PCOS:2UTL [68A] 400,728 400,728 0 0 400,728 0
1.3.016.08.040.08 - DPT:SSD CN:2UTL 0 108,020 0 0 108,020 (108,020)
1.3.016.08.080.04 - DPT:SSD [1326] 252,536 252,536 0 0 252,536 0
1.3.016.08.080.04 - DPT:SSD [13BN] 23,302 23,302 0 0 23,302 0
1.3.016.08.080.04 - DPT:SSD [13CN] 963 963 0 0 963 0
1.3.016.08.080.04 - DPT:SSD [B85] 92,008 92,008 0 0 92,008 0
1.3.016.03.040.08 - PCOS:1300/UMS [68CPT544132W.CPT544132W] 0 163,411 0 0 163,411 (163,411)
1.3.016.04.040.08 - PCOS:1300/CTS [68CPT544132X.CPT544132X] 0 0 0 0 0 0
1.3.016.05.040.08 - PCOS:1300/YBM [68CPT544132Y.CPT544132Y] 0 207,537 0 0 207,537 (207,537)
1.3.016.09.040.08 - PCOS:1300/STS [68CPT544132Z.CPT544132Z] 0 252,092 0 0 252,092 (252,092)

17 -  MOTIVE POWER 2,195 0 0 0 0 2,195

1.3.017.07.040.02 - PWR:SFMTA-MOTIVE POWER-UTL.REL 2,195 0 0 0 0 2,195

18 -  SFMTA OPERATIONS 400,000 155,852 0 0 155,852 244,148

1.3.018.04.040.02 - OPS:SUPPORT TO CONTRACT 1300/CTS 100,000 67,354 0 0 67,354 32,646
1.3.018.06.080.07 - OPS:SUPPORT TO CONTRACT 1300 - UMS O/L 50,255 73,817 0 0 73,817 (23,561)
1.3.018.06.080.07 - OPS:SUPPORT TO CONTRACT 1300/UMS 249,745 14,681 0 0 14,681 235,063

19 -  OTHER SFMTA 1,000,000 945,836 0 0 945,836 54,164

1.3.019.07.080.07 - OTH.MTA SFMTA-SURVEY; TSTG [6840] 1,800 1,720 0 0 1,720 80
1.3.019.08.040.08 - OTH.MTA 1251 MATERIALS 150,000 126,149 0 0 126,149 23,851
1.3.019.08.080.07 - OTH.MTA OPERATION SUPPORT DURI 848,200 817,966 0 0 817,966 30,234

21 -  ARTS COMMISSION 12,010,886 6,434,688 27,245 115,634 6,550,322 5,460,564

1.3.021.01.040.06 - ARTS:CTYCO-ARTS COMMISSION  CONSTRUCTION COSTS 3,769,932 0 0 0 0 3,769,932
1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION [1227] 1,719,387 388,167 0 0 388,167 1,331,220 52
1.3.021.01.080.04 - ARTS:CTYCO-ARTS COMMISSION [PWE335MPFUNA.CPT5441227 21,000 12,465 0 0 12,465 8,535
1.3.021.06.080.03 - ARTS:CTYCO-ARTS COMMISSION PM [285MC.132J] 834,264 969,062 4,272 6,618 975,680 (141,416)
1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION [PWA335MPFUNA.CPT5441327 10,149 11,093 0 0 11,093 (944)
1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION [PWE335MPFUNA.CPT5441327 4,439 4,439 0 0 4,439 0
1.3.021.06.040.06 - ARTS:CTYCO-ARTS COMMISSION [68CPT5441327.CPT5441327] 1,393,660 1,393,660 0 0 1,393,660 0
1.3.021.06.040.06 - ARTS:CTYCO-ARTS COMMISSION [285MCPFUNA.CPT5441327] 3,011,963 3,655,803 22,973 109,016 3,764,818 (752,855)
1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION [132J] 86,091 0 0 0 0 86,091
1.3.021.97.040.06 - ARTS:ARTS COMMISSION  ALLOC CO 1,160,000 0 0 1,160,000

23 -  CITY ATTORNEY'S OFFICE 2,171,781 2,947,596 0 0 2,947,596 (775,815)

1.3.023.01.080.06 - ATTY:CN LEGAL-CITY ATTORNEY OF 2,171,781 2,947,596 0 0 2,947,596 (775,815)

25 -  PUBLIC UTILITIES COMMISSION SEWER (2,925,296) 0 0 0 0 (2,925,296)

1.3.025.09.040.02 - STS.1256: SITE UTILITIES SFPUC SEWER MAIN (2,925,296) 0 0 (2,925,296)

26 -  PLANNING 137,062 26,697 0 0 26,697 110,365

1.3.026.01.080.06 - CM:CTYCO-PLANNING DEPARTMENT 137,062 26,697 0 0 26,697 110,365

28 -  PUBLIC UTILITIES COMMISSION WATER 4,242,012 5,411,226 12,919 5,051 5,416,277 (1,174,265)

1.3.028.02.040.02 - CM:CTYCO-PUBLIC UTIL COMM. (PUC) 0 4,745 0 0 4,745 (4,745)
1.3.028.02.040.08 - PUC: FIELD OPERATIONS TUNNEL 398,400 526,440 910 1,052 527,492 (129,092)
1.3.028.02.080.04 - PUC:MTA CSP CN1252 [470465] 105,000 91,587 0 0 91,587 13,413
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1.3.028.03.040.02 - PUC:CDD CONTRACT 1300/UMS SUPPORT 606,354 848,913 0 0 848,913 (242,559)
1.3.028.03.080.04 - PUC:CMB CONTRACT 1300/UMS INSPECTION 230,000 47,912 7,198 858 48,770 181,230
1.3.028.04.040.02 - PUC:CDD CONTRACT 1300/CTS SUPPORT 271,755 243,748 4,678 1,117 244,865 26,890
1.3.028.04.080.04 - PUC:CMB CONTRACT 1300/CTS INSPECTION 115,000 94,909 0 0 94,909 20,091
1.3.028.05.040.02 - PUC:CDD CONTRACT 1300/YBM SUPPORT 450,282 849,927 0 1,218 851,145 (400,863)
1.3.028.05.080.04 - PUC:CMB CONTRACT 1300/YBM INSPECTION 184,000 155,783 0 0 155,783 28,217
1.3.028.06.040.02 - PUC:CMB CONTRACT 1300/SFWD AWSS MATERIAL 225,079 474,325 0 0 474,325 (249,246)
1.3.028.07.040.02 - PUC:PUC CDD WATER CONNECTION CONTRACT 1250 248,035 291,501 0 0 291,501 (43,466)
1.3.028.07.080.04 - PUC:PUC CMB INSPECTION CONTRACT 1250 74,468 113,844 0 0 113,844 (39,376)
1.3.028.08.040.02 - PUC:PUC CDD WATER CONNECTION CONTRACT 1251 [3BB] 0 92,579 0 0 92,579 (92,579)
1.3.028.08.040.02 - PUC:PUC CDD WATER CONNECTION CONTRACT 1251 [445] 340,310 318,130 0 0 318,130 22,180
1.3.028.08.080.04 - PUC:PUC CMB INSPECTION CONTRACT 1251 266,252 289,424 0 0 289,424 (23,172)
1.3.028.09.040.02 - PUC:CMB CONTRACT 1300/STS SUPPORT 520,077 503,166 134 806 503,972 16,105
1.3.028.09.080.04 - PUC:CMB CONTRACT 1300/STS INSPECTION 207,000 464,294 0 0 464,294 (257,294)

32 -  DPW - IDC ENGINEERING (HYDRAULIC) 1,150,459 560,763 0 0 560,763 589,696

1.3.032.01.080.04 - CM:DPW:1424J-BUREAU OF ENGINEERING (BOE) [AB12] (285,405) (285,405) 0 0 (285,405) 0.00
1.3.032.03.080.04 - DPW IDC HYDRAULIC CN1300 UMS SUPPORT 297,938 130,415 0 0 130,415 167,523
1.3.032.04.080.04 - DPW IDC HYDRAULIC CN1300 CTS SUPPORT 295,639 22,125 0 0 22,125 273,514
1.3.032.05.080.04 - DPW IDC HYDRAULIC CN1300 YBM SUPPORT 301,882 58,932 0 0 58,932 242,950
1.3.032.06.080.04 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112B112] 85,275 85,275 0 0 85,275 0 53
1.3.032.06.080.04-1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112C112] 109,658 109,658 0 0 109,658 0 54
1.3.032.06.080.04 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112D112] 15,791 15,791 0 0 15,791 0 55
1.3.032.06.080.04 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112E112] 11,193 11,193 0 0 11,193 0 56
1.3.032.06.080.04 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112F112] 107,798 107,798 0 0 107,798 0 57
1.3.032.06.080.04 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112G112] 21,690 47,917 0 0 47,917 (26,227) 58
1.3.032.08.080.04 - DPW.HYRDDPW-BOE IDC ENG SVC DC 9,000 0 0 0 0 9,000
1.3.032.09.080.04 - DPW IDC HYDRAULIC CN1300 STS SUPPOR 180,000 257,065 0 0 257,065 (77,065)

34 -  DPW - IDC CONSTRUCTION (CAPITAL) 6,703,969 6,345,071 0 0 6,345,071 358,898

1.3.034.01.080.04 - DPW:BCM LABOR [2113] 2,140,142 2,140,142 0 0 2,140,142 0
1.3.034.02.080.04 - DPW:CONSTR:1252 CM [CD12] 1,207,603 1,207,603 0 0 1,207,603 0
1.3.034.02.080.04 - DPW:CONSTR:1252 CM [13AC12] 138,397 138,397 0 0 138,397 0
1.3.034.06.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR)  [132112] 506,858 506,858 0 0 506,858 0
1.3.034.06.080.04 - DPW:CONSTR:1300 CM [13CP12] 2,710,969 2,352,071 0 0 2,352,071 358,898

36 -  DPW - BSM INFRASTRUCTURE (MAPPING) 465,562 158,741 0 0 158,741 306,821

1.3.036.01.080.04 - DPW:MPPG:DPW-BUREAU OF ST USE 367,129 32,680 0 0 32,680 334,449
1.3.036.02.080.04 - DPW:MPPG:1300-DPW-BUREAU OF ST USE [13CG12] 50,000 33,084 0 0 33,084 16,916
1.3.036.02.080.06 - DPW:MPPG:DPW-BUREAU OF ST USE [13CF] 48,433 92,977 0 0 92,977 (44,544)

37 -  DPW - PCS MATERIAL TESTING LABORATORY 83,100 0 0 0 0 83,100

1.3.037.01.080.07 - DPW.MTL.LABDPW-MATERIAL TESTIN 83,100 0 0 0 0 83,100

39 -  DPW - PCS SITE ASSESSMENT & REMEDIATION (SAR) 613,853 438,455 0 0 438,455 175,398

1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) [2213] 92,459 92,459 0 0 92,459 0
1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) [2250] 78,400 78,400 0 0 78,400 0
1.3.039.01.080.04 -DPW:SITE ASSESSMENT & REMEDIATION (SAR) [2257] 151,515 151,515 0 0 151,515 0
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1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) [2313] 24,343 24,343 0 0 24,343 0
1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION 58,757 10,109 0 0 10,109 48,648
1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) [CE13] 31,367 31,367 0 0 31,367 0
1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) [CH13] 100,000 8,621 0 0 8,621 91,379
1.3.039.01.080.04 - DPW:SITE ASSESSMENT & REMEDIATION (SAR) 17,000 0 0 0 0 17,000
1.3.039.02.080.04 - DPW: SITE ASSESSMENT & REMEDIATION (SAR) – CN1252 [13CE 18,632 16,880 0 0 16,880 1,753
1.3.039.02.080.04 - DPW: SITE ASSESSMENT & REMEDIATION (SAR) – CN1300 [13CH 41,379 24,761 0 0 24,761 16,618

46 -  MACY'S WEST - SFPUC SEWER WORK 258,202 258,202 0 0 258,202 0

1.3.046.08.040.02 - MCY.SWRC. CONTRACT: MACY'S-SEW 258,202 258,202 0 0 258,202 0

51 -  821 HOWARD STREET 770,843 701,276 1,480 10,388 711,664 59,179

1.3.051.01.080.03 - ODC.HWRD:ODCs - 821 HOWARD STR 696,753 649,172 1,343 10,051 659,223 37,530
1.3.051.02.080.04 - ODC.HWRD:ODCs - TUNNEL CONTRACT 1252 10,000 1,056 0 0 1,056 8,944
1.3.051.06.080.04 - ODC.HWRD:ODCs - STATION CONTRACT 1300 55,000 29,735 137 338 30,073 24,927
1.3.051.06.080.04 - ODC.HWRD:W/MTA INST WTR SVC @ STS&YBM TRAILER 9,090 21,312 0 0 21,312 (12,222)

55 - 651 BRANNAN 10,348 10,348 0 0 10,348 0

1.3.055.01.080.03 - CM:ODCs - 651 BRANNAN STREET 10,348 10,348 0 0 10,348 0 59
63 -  CENTRAL SUBWAY PARTNERSHIP - AECOM-EPC JV CONTRACT 149 83,238,069 74,977,433 (3,251,784) 3,785,827 78,763,260 4,474,809

1.3.063.01.080.03 - CM:PM:AECOM.CS149 OM-EPC JV CS149-PM 5,017,804 5,017,804 0 0 5,017,804 0 60
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3B] 1,969,213 1,969,213 0 0 1,969,213 (0)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3E] 6,386,250 6,386,250 0 0 6,386,250 (0)
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3E][PM] 1,596,563 1,596,563 0 0 1,596,563 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3F] 4,101,465 4,101,466 0 0 4,101,466 (0)
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3F][PM] 1,025,366 1,025,366 0 0 1,025,366 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3G] 5,167,381 5,167,381 0 0 5,167,381 (0)
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3G][PM] 1,291,845 1,291,845 0 0 1,291,845 (0)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3H] 4,380,849 4,380,849 0 0 4,380,849 (0)
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3H][PM] 1,095,212 1,095,212 0 0 1,095,212 (0)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3i] 6,739,945 5,582,974 0 0 5,582,974 1,156,971
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3i][PM] 2,590,785 1,395,744 0 0 1,395,744 1,195,041
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3j] 7,000,000 6,081,401 0 0 6,081,401 918,599
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3j][PM] 2,000,000 1,520,350 0 0 1,520,350 479,650
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3m] 10,070,497 10,748,475 (2,601,427) 2,671,497 13,419,972 (3,349,475)
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3m][PM] 2,517,624 2,687,119 (650,357) 667,874 3,354,993 (837,369)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [3n] 2,400,000 0 0 0 0 2,400,000
1.3.063.01.080.03 - CM:AECOM.CS149OM-EPC JV CS-149 [3n][PM] 600,000 0 0 0 0 600,000
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9B] 11,042 11,042 0 0 11,042 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9D] 515,694 515,694 0 0 515,694 (0)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9E] 523,943 523,943 0 0 523,943 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9F] 461,196 461,196 0 0 461,196 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9G] 501,912 501,912 0 0 501,912 0
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9H] 1,219,093 1,219,093 0 0 1,219,093 (0)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9i] 2,974,444 3,039,000 0 0 3,039,000 (64,556)
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9j] 3,000,000                 2,275,598 0 0 2,275,598 724,402
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1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9m] 1,500,000                 801,998 0 446,456 1,248,454 251,546
1.3.063.01.080.04 - CM:AECOM.CS149OM-EPC JV CS-149 [9n] 1,000,000                 0 0 0 0 1,000,000
1.3.063.01.080.04 - FD:CM:EPC JV CS49-PM [123A] 5,579,945 5,579,945 0 0 5,579,945 0
1.3.063.97.080.03 - AECOM.CS149 ALLOCAT CONTING 0 0

64 -  CN1300 JOB READINESS PROGRAM 1,060,000 956,145 0 0 956,145 103,855 61
1.3.064.06.040.08 - CN1300 JOB READINESS PROGRAM 1,060,000 956,145 0 0 956,145 103,855

67 -  HILL INTERNATIONAL CONTRACT 156 3,031,391 2,848,817 0 0 2,848,817 182,574

1.3.067.01.080.03 - HILL.CS156:HILL INTL. CS-156 [1336] 920,426 920,426 0 0 920,426 0
1.3.067.01.080.03 - HILL.CS156:HILL INTL. CS-156 [1337] 533,148 533,148 0 0 533,148 0
1.3.067.01.080.03 - HILL.CS156:HILL INTL. [133O] 127,261 127,261 0 0 127,261 0
1.3.067.01.080.03 - HILL INTERNATIONAL CS156 AWP 2016 [68CPT5441340.CPT54413 883,631 883,631 0 0 883,631 (0)
1.3.067.01.080.03 - HILL INTERNATIONAL CS156 AWP 2017 [68CPT5441346.CPT54413 566,925 384,352 0 0 384,352 182,573

69 -  BAYLAND SOIL PROCESS CONTRACT 175 500,000 255,144 0 0 255,144 244,856 62
1.3.069.06.040.01 - BAYLAND.CS175:BAYLAND SOIL PROCESS [133K] 500,000 255,144 0 0 255,144 244,856

71 -  TUNNEL/UTILITIES - CONTRACT # CONTRACT 155-1 2,158,846 2,215,889 0 0 2,215,889 (57,043)

1.3.071.01.080.04 - CM: CS155.1 DESIGN SUPPORT DURING CM [1232] 0 (87,201) 0 0 (87,201) 87,201 63
1.3.071.02.080.04 - CM: CS155.1 DESIGN SUPPORT DURING CM [1332] 2,158,846 2,303,091 0 0 2,303,091 (144,245)

72 -  STATIONS - CONTRACT # CONTRACT 155-2 23,137,580 23,834,131 316,217 316,217 24,150,348 (1,012,768)

1.3.072.01.080.04 - CM: CS155.2 DESIGN SUPPORT DURING CM [1233] 51,351 61,130 0 0 61,130 (9,779) 64
1.3.072.01.080.04 - CM: CS155.2 DESIGN SUPPORT DURING CM [1333] 23,086,229 23,773,001 316,217 316,217 24,089,218 (1,002,989)

73 -  SYSTEMS/INTEGRATION - CONTRACT 155-3 7,988,979 7,456,748 -88,068 -22,690 7,434,058 554,921

1.3.073.01.080.04 - CM: CS155.3 DESIGN SUPPORT DURING CM [1236] 90,000 89,791 0 0 89,791 209
1.3.073.01.080.04 - CM: CS155.3 DESIGN SUPPORT DURING CM [1334] 7,898,979 7,366,957 (88,068) (22,690) 7,344,268 554,711

81 -  UTILITIES RELOCATION #1 (PORTAL & MOS) - CONTRACT 1250 11,968,150 11,968,150 0 0 11,968,150 0

1.3.081.07.040.01 - UR1.CONTRACT 1250:SITEWORK: DEMOLIT 167,458 167,458 0 0 167,458 0
1.3.081.07.040.02 - UR1.CONTRACT 1250:SITEWORK: UTILITI 10,099,341 10,099,341 0 0 10,099,341 0
1.3.081.07.040.03 - UR1.CONTRACT 1250:SITEWORK:HAZMAT 453,321 453,321 0 0 453,321 0
1.3.081.07.040.08 - UR1.CONTRACT 1250:SITEWORK:TEMPORAR 1,248,030 1,248,030 0 0 1,248,030 0

82 -  UTILITIES RELOCATION #2 (UMS) - CONTRACT 1251 20,669,081 20,669,081 0 0 20,669,081 (0) 65
1.3.082.08.040.01 - UR2.CONTRACT 1251:SITEWORK: DEMOLIT 752,240 752,240 0 0 752,240 0
1.3.082.08.040.02 - UR2.CONTRACT 1251:SITEWORK:UTILITI 10,202,543 10,202,543 0 0 10,202,543 (0)
1.3.082.08.040.03 - UR2.CONTRACT 1251:SITEWORK:HAZMAT 172,712 172,712 0 0 172,712 0
1.3.082.08.040.05 - UR2.CONTRACT 1251:SITEWORK: STRUCTU 2,706,431 2,706,431 0 0 2,706,431 0
1.3.082.08.040.06 - UR2.CONTRACT 1251:SITEWORK:PEDESTRA 319,317 319,317 0 0 319,317 0
1.3.082.08.040.07 - UR2.CONTRACT 1251:SITEWORK:AUTO/BUS 190,362 190,362 0 0 190,362 0
1.3.082.08.040.08 - UR2.CONTRACT 1251:SITEWORK:TEMP FAC 6,325,476 6,325,476 0 0 6,325,476 0

GUIDEWAY TUNNELS TOTAL 233,511,253 233,511,253 0 0 233,511,253 0

83 - GUIDEWAY TUNNELS - CONTRACT # 1252 BASE 233,584,015 233,584,015 0 0 233,584,015 0 66
1.3.083.02.010.06 - CONTRACT 1252:GUIDEWAY:UNDERGRN'D CUT 60,446,425 60,446,425 0 0 60,446,425 0
1.3.083.02.010.07 - CONTRACT 1252:GUIDEWAY:UNDERGROUND 105,423,090 105,423,090 0 0 105,423,090 0
1.3.083.02.020.03 - CONTRACT 1252: STATIONS: UNDERGROUND 21,685,000 21,685,000 0 0 21,685,000 0
1.3.083.02.040.01 - CONTRACT 1252:SITEWORK:DEMO CLEARING 2,440,000 2,440,000 0 0 2,440,000 0
1.3.083.02.040.02 - CONTRACT 1252:SITEWORK:UTILITIES & RE 10,895,000 10,895,000 0 0 10,895,000 0
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1.3.083.02.040.03 - CONTRACT 1252:SITEWORK:HAZMAT&MITIGAT 200,000 200,000 0 0 200,000 0
1.3.083.02.040.04 - CONTRACT 1252:SITEWORK:ENVIRON. MITIG 300,000 300,000 0 0 300,000 0
1.3.083.02.040.06 - CONTRACT 1252:SITEWORK:PED/BIKE ACCES 50,000 50,000 0 0 50,000 0
1.3.083.02.040.07 - CONTRACT 1252:SITEWORK:AUTO/BUS ACCES 1,345,000 1,345,000 0 0 1,345,000 0
1.3.083.02.040.08 - CONTRACT 1252:SITEWORK:TEMP FACILITIE 30,799,500 30,799,500 0 0 30,799,500 0

83 - GUIDEWAY TUNNELS - CONTRACT # 1252 CMODs (72,762) (72,762) 0 0 (72,762) 0 67
1.3.083.83.010.06 - CONTRACT 1252: CONTRACT MOD 112,251 112,251 0 0 112,251 0
1.3.083.83.010.07 - CONTRACT 1252: CONTRACT MOD 1,810,094 1,810,094 0 0 1,810,094 0
1.3.083.83.020.03 - CONTRACT 1252: CONTRACT MOD 1,004,156 1,004,156 0 0 1,004,156 0
1.3.083.83.040.02 - CONTRACT 1252: CONTRACT MOD 1,035,588 1,035,588 0 0 1,035,588 (0)
1.3.083.83.040.03 - CONTRACT 1252: CONTRACT MOD 453,475 453,475 0 0 453,475 0
1.3.083.83.040.08 - CONTRACT 1252: CONTRACT MOD (4,488,326) (4,488,326) 0 0 (4,488,326) 0

1.3.083.93.010.07 - CONTRACT 1252: TUNNEL  ALLOC CONTING 0 0 0 0 0 0 68
CONTRACT 1300 - STATIONS, TRACKWORK AND SYSTEMS TOTAL 1,122,009,291 1,110,345,418 24,566,207 3,891,578 1,114,236,997 7,772,294 69
84 -  UNION SQUARE/MARKET STREET STATION (UMS) - WORK PACKAGE 1253 294,030,590 290,961,017 (362,278) (114,606) 290,846,411 3,184,179 21
1.3.084.03.020.03 - UMS.1253: UNDERGROUD STATION 253,081,452 251,966,204 274,002 65,279 252,031,483 1,049,969
1.3.084.03.020.07 - UMS.1253: ELEVATORS ESCALATOR 9,465,694 9,183,196 0 119,192 9,302,388 163,306
1.3.084.03.040.01 - UMS.1253: DEMOLITION CLEARING 6,071,588 6,071,588 0 0 6,071,588 0
1.3.084.03.040.02 - UMS.1253: SITE UTILITIES UTIL 4,360,395 4,360,395 0 0 4,360,395 0
1.3.084.03.040.03 - UMS.1253: HAZARDOUS MATERIALS 550,000 328,346 (213,783) (321,410) 6,936 543,064
1.3.084.03.040.04 - UMS.1253: ENVIRONMENTAL MITIGA 244,500 194,500 (50,000) 0 194,500 50,000
1.3.084.03.040.06 - UMS.1253: PEDESTRIAN/BIKE 18,969 18,969 0 0 18,969 0
1.3.084.03.040.07 - UMS.1253: AUTOMOBILE BUS ACCE 1,158,410 1,053,009 (100,000) 0 1,053,009 105,401
1.3.084.03.040.08 - UMS.1253: TEMPORARY FACILITIES 11,139,701 9,943,273 (598,607) (37,517) 9,905,756 1,233,945
1.3.084.03.050.02 - UMS.1253: TRAFFIC SIGNALS AND 4,773,076 4,773,076 0 0 4,773,076 0
1.3.084.03.050.03 - UMS.1253: TRACTION POWER SUPPL 1,815,534 1,731,284 316,250 41,500 1,772,784 42,750
1.3.084.03.050.04 - UMS.1253: TRACTION POWER DISTR 216,957 195,116 0 500 195,616 21,341
1.3.084.03.050.05 - UMS.1253: COMMUNICATIONS 1,134,314 1,142,061 9,860 17,850 1,159,911 (25,597)

   84 -  UNION SQUARE/MARKET STREET STATION (UMS) CMODs 20,744,337 20,744,337 0 0 20,744,337 0

1.3.084.84.020.03 - CMOD:UMS.1253: UNDERGROUD STATION 1,832,330 1,832,330 0 0 1,832,330 0
1.3.084.84.020.07 - CMOD:UMS.1253: ELEVATORS, ESCALATORS 490,000 490,000 0 0 490,000 0
1.3.084.84.040.01 - CMOD:UMS.1253: DEMOLITION CLEARING 944,987 944,987 0 0 944,987 0
1.3.084.84.040.02 - CMOD:UMS.1253: SITE UTILITIES UTIL 3,270,038 3,270,038 0 0 3,270,038 0
1.3.084.84.040.03 - CMOD:UMS.1253: HAZARDOUS MATERIALS 349,730 349,730 0 0 349,730 0
1.3.084.84.040.07 - CMOD:UMS.1253: AUTOMOBILE BUS ACCE 0 0 0 0 0 0 69a
1.3.084.84.040.08 - CMOD:UMS.1253: TEMPORARY FACILITIES 13,809,103 13,809,103 0 0 13,809,103 0
1.3.084.84.050.05 - CMOD:UMS.1253: COMMUNICATIONS 48,149 48,149 0 0 48,149 0
  1.3.084.94.020.03 - UMS.1253: AC: ALLOC CONTING (744,337) 0 0 0 0 (744,337) 41
85 -  CHINATOWN STATION (CTS) - WORK PACKAGE 1254 247,567,810 241,057,527 (916,218) (610,215) 240,447,312 7,120,498

1.3.085.04.010.07 - CTS.1254: GUIDEWAY: UNDERGROUND TUNNEL 76,417,579 76,417,579 0 0 76,417,579 0
1.3.085.04.020.03 - CTS.1254: UNDERGROUND STATION 133,001,053 127,543,500 (922,164) (356,322) 127,187,178 5,813,876
1.3.085.04.020.07 - CTS.1254: ELEVATORS ESCALATOR 6,812,856 6,514,194 0 15,000 6,529,194 283,662
1.3.085.04.040.01 - CTS.1254: DEMOLITION CLEARING 400,000 400,000 0 0 400,000 0
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1.3.085.04.040.02 - CTS.1254: SITE UTILITIES UTIL 6,001,718 6,001,718 0 0 6,001,718 0
1.3.085.04.040.03 - CTS.1254: HAZARDOUS MATERIALS 350,000 350,000 500 (302,611) 47,389 302,611
1.3.085.04.040.04 - CTS.1254: ENVIRONMENTAL MITIGA 325,665 227,997 (95,551) (199,047) 28,951 296,714
1.3.085.04.040.06 - CTS.1254: PEDESTRIAN/BIKE 15,000 15,000 0 0 15,000 0
1.3.085.04.040.07 - CTS.1254: AUTOMOBILE BUS ACCE 225,677 225,676 14,291 0 225,676 1
1.3.085.04.040.08 - CTS.1254: TEMPORARY FACILITIES 16,571,322 16,116,322 (250,000) 0 16,116,322 455,000
1.3.085.04.050.02 - CTS.1254: TRAFFIC SIGNALS AND 1,599,593 1,665,256 0 2,500 1,667,756 (68,163)
1.3.085.04.050.03 - CTS.1254: TRACTION POWER SUPPL 4,063,927 4,000,802 288,100 63,125 4,063,927 0
1.3.085.04.050.04 - CTS.1254: TRACTION POWER DISTRIBUTION 124,481 94,490 0 19,991 114,481 10,000
1.3.085.04.050.05 - CTS.1254: COMMUNICATIONS 1,658,938 1,484,992 48,606 147,149 1,632,141 26,797

   85 -  CHINATOWN STATION (CTS) CMODs 156,181,923 146,311,646 72,002 0 146,311,646 9,870,277 71
1.3.085.85.020.03 - CMOD:CTS.1254: UNDERGROUND STATION 1,201,478 1,126,478 0 0 1,126,478 75,000
1.3.085.85.020.04- CMOD:CTS.1254: OTHER STATIONS, LANDING, TERMINALS: 
INTERMODAL, FERRY, TROLLEY, ETC 9,360,183 0 0 0 0 9,360,183
1.3.085.85.040.01 - CMOD:CTS.1254: POWER POLE 155,956 148,212 0 0 148,212 7,744
1.3.085.85.040.02 - CMOD:CTS.1254: SITE UTILITIES UTIL 4,022,598 3,996,251 0 0 3,996,251 26,347
1.3.085.85.040.03 - CMOD:CTS.1254: HAZARDOUS MATERIALS 3,895,399 3,895,399 0 0 3,895,399 0
1.3.085.85.040.08 - CMOD:CTS.1254: TEMPORARY FACILITIES 137,546,308 137,145,306 93,672,002 0 137,145,306 401,002
1.3.085.85.050.05 - CMOD:CTS.1254: COMMUNICATIONS 0 0 (93,600,000) 0 0 0 71a
  1.3.085.95.020.03 - CTS.1254: AC:  ALLOC CONTING (11,502,535) 0 0 0 0 (11,502,535) 72
86 -  YERBA BUENA MOSCONE STATION (YBM) - WORK PACKAGE 1255 158,089,000 156,205,376 28,839 (411,248) 155,794,128 2,294,872

1.3.086.05.020.03 - YBM.1255: UNDERGROUND STATION 118,405,840 118,143,928 (11,476) 43,608 118,187,536 218,304
1.3.086.05.020.07 - YBM.1255: ELEVATORS ESCALATOR 5,333,287 5,184,450 0 71,660 5,256,110 77,177
1.3.086.05.040.01 - YBM.1255: DEMOLITION CLEARING 657,000 657,000 0 0 657,000 0
1.3.086.05.040.02 - YBM.1255: SITE UTILITIES UTIL 7,163,278 7,163,278 0 0 7,163,278 0
1.3.086.05.040.03 - YBM.1255: HAZARDOUS MATERIALS 2,629,439 2,060,750 (276,255) (190,250) 1,870,500 758,939 73
1.3.086.05.040.04 - YBM.1255: ENVIRONMENTAL MITIGA 100,000 100,000 54 (100,000) 0 100,000
1.3.086.05.040.06 - YBM.1255: PEDESTRIAN/BIKE 16,665 1 0 0 1 16,664
1.3.086.05.040.07 - YBM.1255: AUTOMOBILE BUS ACCE 1,542,725 1,542,725 3,000 0 1,542,725 0
1.3.086.05.040.08 - YBM.1255: TEMPORARY FACILITIES 15,564,753 15,031,607 (212,434) (281,891) 14,749,716 815,037
1.3.086.05.050.02 - YBM.1255: TRAFFIC SIGNALS AND 1,726,492 1,726,492 0 0 1,726,492 0
1.3.086.05.050.03 - YBM.1255: TRACTION POWER SUPPL 3,708,425 3,354,050 525,950 45,625 3,399,675 308,750
1.3.086.05.050.05 - YBM.1255: COMMUNICATIONS 1,241,096 1,241,095 0 0 1,241,095 1

   86 - YERBA BUENA MOSCONE STATION (YBM) CMODs 4,889,959 4,479,432 11,000 0 4,479,432 410,527

1.3.086.86.020.03 - CMOD:YBM.1255: UNDERGROUND STATION 466,470 466,470 10,000 0 466,470 0
1.3.086.86.020.07 - CMOD:YBM.1255: ELEVATORS ESCALATOR 210,055 210,055 0 0 210,055 0
1.3.086.86.040.01 - CMOD:YBM.1255: DEMOLITION CLEARING 266,386 266,386 0 0 266,386 0 73
1.3.086.86.040.02 - CMOD:YBM.1255: SITE UTILITIES UTIL 3,570,282 3,159,755 1,000 0 3,159,755 410,527
1.3.086.86.040.03 - CMOD:YBM.1255: HAZARDOUS MATERIALS 150,828 150,828 0 0 150,828 0
1.3.086.86.040.04 - CMOD:YBM.1255: ENVIRONMENTAL MITIGA 102,734 102,734 0 0 102,734 0
1.3.086.86.040.06 - CMOD:YBM.1255: PEDESTRIAN/BIKE 35,489 35,489 0 0 35,489 0
1.3.086.86.040.08 - CMOD:YBM.1255: TEMPORARY FACILITIES 87,715 87,715 0 0 87,715 0
1.3.086.86.050.05 - CMOD:YBM.1255: COMMUNICATIONS 0 0 0 0 0 73a
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1.3.086.96.020.03 - YBM.1255: AC:  ALLOC CONTING 10,110,042 0 0 0 0 10,110,042 74
87 -  SURFACE TRACKWORK AND SYSTEMS -WORK PACKAGE 1256 139,989,000 115,399,350 -14,287,573 4,731,647 120,130,997 19,858,003

1.3.087.09.010.02 - STS.1256: GUIDEWAY: AT-GRADE SEMI-EXCLUSIVE (ALLOWS C 2,860,000 2,860,000 0 0 2,860,000 0
1.3.087.09.010.06 - STS.1256: GUIDEWAY: UNDERGROUND CUT & CVR 9,257,731 8,956,143 4,555 291,588 9,247,731 10,000
1.3.087.09.010.07 - STS.1256: GUIDEWAY: UNDERGROUN 16,723,552 16,542,952 186,300 83,000 16,625,952 97,600
1.3.087.09.010.09 - STS.1256: TRACK DIRECT FIXATION 6,761,089 6,756,657 0 0 6,756,657 4,432
1.3.087.09.010.12 - STS.1256: TRACK: SPECIAL 4,449,637 4,449,637 0 0 4,449,637 0
1.3.087.09.020.01 - STS.1256: AT-GRADE STATION 7,602,857 6,951,315 (128,876) 16,851 6,968,166 634,691
1.3.087.09.040.02 - STS.1256: SITE UTILITIES, UTILITY RELOCA 17,464,046 14,700,152 9,528 34,788 14,734,940 2,729,106
1.3.087.09.040.03 - STS.1256: HAZARDOUS MATERIALS 200,000 100,000 (95,403) (100,000) 0 200,000 73
1.3.087.09.040.04 - STS.1256: ENVIRONMENTAL MITIGATION 50,000 0 (15,894) 0 0 50,000 73
1.3.087.09.040.07 - STS.1256: AUTOMOBILE BUS ACCE 2,116,925 2,116,924 0 0 2,116,924 1
1.3.087.09.040.08 - STS.1256: TEMPORARY FACILITIES 13,896,832 13,845,367 1,000 21,000 13,866,367 30,464
1.3.087.09.050.01 - STS.1256: TRAIN CONTROL AND SIGNALS 27,543,451 11,103,476 (16,428,448) 3,009,506 14,112,982 13,430,469
1.3.087.09.050.02 - STS.1256: TRAFFIC SIGNALS AND 4,463,368 3,798,419 0 0 3,798,419 664,949
1.3.087.09.050.03 - STS.1256: TRACTION POWER SUPPL 9,889,014 9,702,982 370,969 0 9,702,982 186,032
1.3.087.09.050.04 - STS.1256: TRACTION POWER DISTRIBUTION 6,099,675 5,049,688 1,099,778 97,922 5,147,610 952,065
1.3.087.09.050.05 - STS.1256: COMMUNICATIONS 7,996,237 6,735,676 708,918 713,732 7,449,408 546,829
1.3.087.09.050.07 - STS.1256: CENTRAL CONTROL 2,614,586 1,729,962 0 563,260 2,293,222 321,364

   87 - SURFACE TRACKWORK AND SYSTEMS (STS) CMODs 121,805,969 135,186,733 40,020,436 296,000 135,482,733 (13,676,764)

1.3.087.89.020.03 - CMOD:STS.1256: UNDERGROUND STATION (4,876,785) (4,876,785) 0 0 (4,876,785) 0
1.3.087.89.040.01 - CMOD:STS.1256: DEMOLITION, CLEARING, EARTHWORK 399,000 399,000 0 0 399,000 0
1.3.087.89.040.02 - CMOD:STS.1256: SITE UTILITIES, UTILITY RELOCA 1,482,322 1,472,227 5,663 0 1,472,227 10,095
1.3.087.89.040.03 - CMOD:STS.1256: HAZARDOUS MATERIALS 18,221 18,221 0 0 18,221 0
1.3.087.89.040.07 - CMOD:STS.1256: AUTOMOBILE BUS ACCE 0 0 (9,300,000) 0 0 0
1.3.087.89.040.08 - CMOD:STS.1256: TEMPORARY FACILITIES 124,730,194 120,131,479 49,314,773 296,000 120,427,479 4,302,715 74a
1.3.087.89.050.01 - CMOD:STS.1256: TRAIN CONTROL (17,776,769) 235,232 0 0 235,232 (18,012,001)
1.3.087.89.050.02 - CMOD:STS.1256: TRAFFIC SIGNALS AND 242,427 220,000 0 0 220,000 22,427
1.3.087.89.050.05 - CMOD:STS.1256: COMMUNICATIONS 17,587,360 17,587,360 0 0 17,587,360 0
1.3.087.99.020.01 - STS.1256: AC:  ALLOC CONTING (19,152,467) 0 0 0 0 (19,152,467) 75
88 - STATIONS CONTRACT 1300 2,435,063 1,856,861 97,151 399,832 2,256,693 178,370

1.3.088.06.080.04 - CN1300 CONSTRUCTION TRAILER [68CPT5441316.CPT5441316] 80,000 0 0 0 0 80,000
1.3.088.06.080.04 - DT-CN1300 COMMUNICATIONS INSTALL [68CPT5441317.CPT544 1,430,594 640,198 0 852,003 1,492,201 (61,607)
1.3.088.06.080.04 - MTA Communications - Business Liaison to support CN1300 CON[68CP 420,000 482,391 83,644 (145,848) 336,543 83,457
1.3.088.06.080.04 - IT-CN1300 Installation [68CPT5441319.CPT5441319] 448,371 310,983 13,507 71,672 382,655 65,716
1.3.088.06.080.04 - CN1300 Installation Mainteanance [68CPT5441320.CPT5441320] 25,000 382,655 0 (377,996) 4,659 20,341
1.3.088.06.080.04 - DT Support - Stations [68CPT544135.CPT5441325] 31,098 40,635 0 0 40,635 (9,537)

141 -  CONSTRUCTION ADMINISTRATION 0 0 0 0 0 0

1.3.141.97.080.04 - CONSTR.ADMIN:ALLOC CONTING 0 0 0 0 75a
142 -  LEGAL/PERMITS 2,014,204 0 0 0 0 2,014,204

1.3.142.01.080.06 - LGL.PRMTSF:LEGAL; PERMITS 2,014,204 0 0 0 0 2,014,204

144 -  STARTUP 8,300,329 4,659 2,737 (599) 4,060 8,296,269

1.3.144.01.080.08 - STRT: STARTUP  (SFMTA Transit) 6,941,907 4,659 2,737 (599) 4,060 6,937,847
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1.3.144.97.080.08 - STRTA: AC STARTUP ALLOC CONTIN 1,358,422 0 0 1,358,422

151 -  TEMPORARY LICENSE AGREEMENT 17,000 0 0 0 0 17,000

1.3.151.01.080.06 - TEMP.LICPORARY LICENSE AGREEME 17,000 0 0 0 0 17,000

170 -  COMMUNICATIONS CONNECTIONS 10,599,579 2,899,593 12,920 0 2,899,593 7,699,986

1.3.170.01.050.04 - COMM.CONNN:COMMUNICATION CONN 5,757,629 0 0 0 0 5,757,629
1.3.170.01.050.05 - CSP Radio Design 641,950 641,950 0 0 641,950 0
1.3.170.01.050.05 - CSP Radio Cable 377,788 337,643 12,920 0 337,643 40,145
1.3.170.01.050.05 - CSP Radio Procurement 3,822,212 1,920,000 0 0 1,920,000 1,902,212

181 -  AON RISK INSURANCE CS 163 26,803,757 26,792,944 0 0 26,792,944 10,813

1.3.181.01.040.08 - AON.CS163 AON RISK INS. 26,778,757 26,767,944 0 0 26,767,944 10,813
1.3.181.01.080.03 - AON.CS171 AON RISK INS. STUDY 25,000 25,000 0 0 25,000 0

191 -  FARE COLLECTION CONTRACTOR 5,400,000 366,130 0 0 366,130 5,033,871

1.3.191.01.050.06 - FARE.CONSUL:FARE COLLECTION 5,400,000 366,130 0 0 366,130 5,033,871

192 -  THALES T&S CENTRAL CONTROL 28,921,326 12,000,389 0 1,000,000 13,000,389 15,920,937

1.3.192.01.050.01 - THALES T&S ATCS 487,972 106,179 0 0 106,179 381,793
1.3.192.01.050.01 - CN1266-2 Advanced Train Control System (ATCS) - Implementation 25,007,930 8,777,579 0 1,000,000 9,777,579 15,230,351
1.3.192.01.050.01 - CN1266-1 Advanced Train Control System (ATCS) - Equipment 3,425,424 3,116,632 0 0 3,116,632 308,792

202 -  JOC2-022.0 63,938 0 0 0 0 63,938

1.3.202.01.040.02 - JOC2-022:15&22 POTHOLING UTIL1 LGHT FNDS 63,938 0 0 0 0 63,938

203 -  JOC2-029.0 53,317 0 0 0 0 53,317

1.3.203.07.040.02 - JOC0292-029: RELOCATE VAULTS-S 53,317 0 0 0 0 53,317

302 -  PG&E 1,988,173 3,874,699 0 0 3,874,699 (1,886,526)

1.3.302.03.050.03 - PGE PERMANENT POWER UMS (2,350,000) 0 0 0 0 (2,350,000)
1.3.302.03.050.03 - PGE POWER FEED UMS 2,959,826 1,305,477 0 0 1,305,477 1,654,349
1.3.302.04.050.03 - PGE PERMANENT POWER CTS (2,350,000) 0 0 0 0 (2,350,000)
1.3.302.04.050.03 - PGE POWER FEED CTS 2,959,826 0 0 0 0 2,959,826
1.3.302.05.050.03 - PGE PERMANENT POWER YBM (2,368,540) 0 0 0 0 (2,368,540)
1.3.302.05.050.03 - PGE POWER FEED YBM 3,125,222 2,569,222 0 0 2,569,222 556,000
1.3.302.09.050.03 - PGE POWER FEED STS 11,839 0 0 0 0 11,839

331 -  BAY AREA RAPID TRANSIT (BART) 951,356 476,611 0 0 476,611 474,745

1.3.331.01.080.04 - CM:SFMTA LABOR-ENG SVCS-IRP/BART/SF 50,000 33,152 0 0 33,152 16,848
1.3.331.01.080.06 - CM: BAY AREA RAPID TRANSIT (BART) [122A] 901,356 443,459 0 0 443,459 457,897

333 -  AMERICAN PUBLIC TRANSP. ASSOCIATION  (APTA) CS-APTA 146,500 62,112 0 0 62,112 84,388

1.3.333.01.080.03 - APTA:APTA - IRP [2G] 46,500 31,054 0 0 31,054 15,446
1.3.333.01.080.03 - APTA:APTA - IRP [2C] 100,000 31,058 0 0 31,058 68,942

334 -  BART FARE COLLECTION SYSTEM 700,000 475,136 0 0 475,136 224,864

1.3.334.01.050.06 - BART:BART FARE COLLECTION EQP 700,000 475,136 0 0 475,136 224,864

401 -  ECONOMIC AND WORKFORCE DEVELOPMENT (EWD) 17,600 17,600 0 0 17,600 0

1.3.401.01.080.04 - EWD: MAYORS OFFICE ECON DEV 17,600 17,600 0 0 17,600 0

402 -  DEPARTMENT OF TECHNOLOGY 242,371 250,534 0 0 250,534 (8,163)

1.3.402.07.050.04 - DT:1UTL:COMM. CONNECTIONS 166,756 179,179 0 0 179,179 (12,423)
1.3.402.08.050.04 - DT:2UTL:COMM.CONNECTIONS 75,615 71,354 0 0 71,354 4,261
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Apr 2021
Budget
(YOE) 

[C]

PRIOR
MONTH Total

[D]

PRIOR
MONTH Monthly

[E]

CURRENT 
Monthly

[F]

CURRENT
Total

[G] 

VARIANCE
(B - F)

COST 
REPORT 
NOTES

ACTUAL COSTS BUDGET 

404 -  DEPARTMENT OF BUILDING INSPECTION (DBI) 1,204,081 1,204,081 0 0 1,204,081 0

1.3.404.01.080.06 - DPT OF BUILDING INSPECTION 1,204,081 1,204,081 0 0 1,204,081 0

491 -  FORM B - REIMBURSEMENT (12,227,954) 0 0 0 0 (12,227,954)

1.3.491.02.040.02 - FORMB - CONTRACT 1252 UTILITY REIMBUR (254,050) 0 0 0 0 (254,050) 76
1.3.491.03.040.02 - FORMB - UMS:CONTRACT 1300 UTILITY REIMBURSEMENT (528,370) 0 0 0 0 (528,370) 77
1.3.491.04.040.02 - FORMB - CTS:CONTRACT 1300 UTILITY REIMBURSEMENT (451,703) 0 0 0 0 (451,703) 78
1.3.491.05.040.02 - FORMB - YBM:CONTRACT 1300 UTILITY REIMBURSEMENT (100,000) 0 0 0 0 (100,000) 79
1.3.491.06.040.02 - FORMB - CONTRACT 1300 UTILITY REIMBUR 0 0 0 0 0 0 80
1.3.491.07.040.02 - FORMB - CONTRACT 1250 UTILITY REIMBUR (2,275,419) 0 0 0 0 (2,275,419) 81
1.3.491.08.040.02 - FORMB - CONTRACT 1251 UTILITY REIMBUR (7,618,412) 0 0 0 0 (7,618,412) 82
1.3.491.09.040.02 - FORMB - STS:CONTRACT 1300 UTILITY REIMBURSEMENT (1,000,000) 0 0 0 0 (1,000,000) 83

TOTAL CONSTRUCTION PHASE 1,670,593,427 1,615,278,669 22,193,023 10,402,829 1,625,681,499 44,911,928

1.4.091.01.070.01 - LRVS: LIGHT RAIL VEHICLES RFP [34B] 1,325,000 1,319,773 0 0 1,319,773 5,227
1.4.091.01.070.01 - LRVS: LIGHT RAIL VEHICLES PROJECT MGT [68E] 828,009 828,009 0 0 828,009 (0)
1.4.091.01.070.01 - LRVS: LRV PROCUREMENT ODC 25,000 0 0 0 0 25,000
1.4.091.01.070.01 - LRVS: LRV PROCUREMENT 9,821,991 9,781,465 0 0 9,781,465 40,526
1.4.091.97.070.01 - LRVA:AC: VEHICLES  ALLOC CONTI 0 0 0 0 0 0 26

TOTAL VEHICLES 12,000,000 11,929,247 0 0 11,929,247 70,753

1.5.015.01.060.01 - RE: EASEMENT ACQUISIT 400,000 322,939 0 0 322,939 77,061
1.5.015.01.060.01 - RE: REAL EST SITE ACQ 15,955,138 14,224,616 0 0 14,224,616 1,730,522
1.5.015.01.060.01 - RE: REAL ESTATE 766,272 766,272 0 0 766,272 0
1.5.015.01.060.01 - RE: REC & PARK MOU 6,987,624 6,987,624 0 55,200 7,042,824 (55,200)
1.5.015.01.060.01 - RE:-DEPT OF TRANSPOR 2,686,000 2,686,000 0 0 2,686,000 0
1.5.015.01.060.01 - RE:-LICENSES FEES 400,000 381,311 0 0 381,311 18,689
1.5.023.01.060.01 - ATTY:REAL ES 2,764,872 2,764,872 0 0 2,764,872 0
1.5.101.01.060.02 - RES.RELO: RELOCATION COST 1,275,200 1,289,701 0 0 1,289,701 (14,501)
1.5.102.01.060.02 - COMM.RELO-RELOC COMMERCIAL 905,311 1,119,729 0 0 1,119,729 (214,418)

TOTAL ROW, LAND, EXISTING IMPROVEMENTS 32,140,418 30,543,065 0 55,200 30,598,265 1,542,153

90 -  CONTINGENCY 0 0 0 0 801,869

1.7.500.91.090.00 - UNALLOCATED CONTINGENCY 801,869 801,869 84
TOTAL ALLOCATED CONTINGENCY 0

TOTAL PROJECT COST 1,877,153,762 1,818,327,108 22,193,023 10,458,029 1,828,785,137 48,368,624
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Report Period: April 2021
REPORT 7.10 COST REPORT NOTES

 7.1 Program Project Budget 

1
The Central Subway Project (CSP) ( SFMTA Capital Program CPT 544 ) is defined in the FTA-SFMTA October 2012 Full Funding 
Grant Agreement with a budget of $1.578 billion.

2
The TBM Retrieval Shaft Relocation (SFMTA Capital Program CPT 690) is one of four capital projects that is related to CSP. These 
projects are reported for background information as needed outside of the main body of the Project Monthly Progress Report.

3
The Chinatown Plaza (CPT 718) is for Chinatown Station enhancement capital project. The project has funding outside of the Central 
Subway Project. The construction is carried out in Contract 1300 Contract Modifications.

4
CPT 665 is a Real Estate project to relocation in compliance with California regulations for business relocations but outside of the 
Central Subway Project as defined by the FTA FFGA.

5
CPT 705 is an SFMTA capital improvement between the Agency and community stakeholders outside of the Central Subway Project.

6
Utility company reimbursements (Form B) result in funds received for work carried out on behalf of utilities concurrent to CSP work to 
achieve efficiencies.

7
PG&E Power Feed reimbursement funds are the refunds from PG&E when completion of Stations construction and switch to 
permanent power. 

8
BART Elevator funds are reimbursements for work carried out on behalf of BART to install BART Powell Street Station elevator. 

9
The Tutor Perini - CAD Files funds are the result of payments by the contractor for project documentation not included in the 
contract.

10
SFPUC Sewer Main funds are reimbursements for work carried out on behalf of San Francisco PUC (includes 10% construction 
contingency).

11
Traffic Effectiveness Project funded Contract Modification #40 for Culvert, Street & Sidewalk Restoration in North Beach are 
reimbursements for work carried out in Contract 1252 on behalf of SFMTA SSD.

12
SFPUC 24" Water Main funds are reimbursements for work carried out in Contract 1252 Contract Modification #41 on behalf of San 
Francisco PUC (includes construction management cost).

13
SFPUC North Beach 24" Water Main Additional Work funds are reimbursements for work carried out in Contract 1252 Contract 
Modification #48 on behalf of San Francisco PUC (includes construction management cost).

14 CN1300 Contract Modification #6 is funded by Chinatown Plaza (CPT 718) project. 

15
Traffic Effectiveness Project funded Contract Modification #51 for support for North Beach Restoration, OCS and Streetlighting which 
are reimbursements for work carried out in Contract 1252.

16
Public Works' funds are for reimbursements for work carried out on behalf of Public Works MOU for Water Line above YBM Station.

17
SFWD funded Contract Modification #60 for 8' water line at the intersection of Fourth and Jessie Street which are reimbursements 
for work carried out in Contract 1252.

17a
The Chinatown Plaza (CPT 718) is used for Chinatown Station enhancement. The project has funding outside of the Central Subway 
Project. The construction is carried out in Contract 1300 Contract Modifications. CMOD#123 is being partially funded by CPT718 
funding.
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Report Period: April 2021
REPORT 7.10 COST REPORT NOTES

 7.4 Contingency Management Trend Report 

18

In Oct 2014 Report, updated Contract 1250 contract cost to segregate contract amount and contract modification amount. Note that 
September 2013 Supplemental Authorized Contingency "column f" did not include completed contract.

19

In Oct 2014 Report, updated Contract 1251 contract cost to segregate contract amount and contract modification amount. Note that 
September 2013 Supplemental Authorized Contingency "column f" did not include completed contract.

20

Contract 1252 Original Contract Value "column a" and Original Contingency "column f" did not match September 2013 Supplemental 
due to Supplemental were used the revised value to reflect Contract Modifications #3-#18. Reduced Contract 1252 contingency to 
reflect CMod #20 for retrieval shaft relocation cost $5.15M funded by CPT690, CMod #40 for Culvert, Street & Sidewalk Restoration 
cost $694,651 funded by Traffic Effectiveness Project (TEP), and CMod #41 for install 24" Water Main in North Beach cost $328,860 
funded by SFPUC.   In August 2015 report, release $15M CN1252 Tunnel assigned contingency to program unallocated 
contingency. In March 2106 report, reduced Contract 1252 contingency by $377,435 cost to reflect certification of five CMODS.  
CMod#49, #52 and #53 total $221,967 are funded by CPS.  CMod#51 Support for North Beach Restoration, OCS and Streetlighting 
cost of $155,468 is being funded by TEP.  Released $155,468 CN1252 allocated contingency to program's unallocated contingency. 
In May 2016 report, reduced Contract 1252 contingency by $185,913 cost to reflect certification of two CMODS. In July 2016 report, 
increased Contract 1252 contingency by $15,259 cost to reflect certification of one CMOD. In October 2016 report, increased 
Contract 1252 contingency by $319,658 to reflect certification of three credit CMODs. In March 2018 report, increased Contract 1252 
contingency by $131,715 cost to reflect certification of two CMODS.

21

BART Elevator scope and SFPUC Sewer Main scope is in Contract 1300; effort will be funded by BART. In January 2015 Report, 
corrected Station Contract value to match awarded amount.  In March 2019,  $18,036,709 was taken out of original contract of 
$879,676,400 due to ATCS no longer being done by Tutor hence new revised budget of $861,639,691. In August 2019, used new 
methodology to report on the potential changes to our contract cost.  See backup via SCC codes.  The budget number in cell m14 
has also been updated to reflect the true cost.

22
In March 2016 Report, lowered Contract 1300 Stations CTS contingency by $75,000 because Contract Modification #6 was funded 
by Project CPT718.  In Nov 2016 report, reversed moving contingency.

23

In December 2017 Report, $1,060,000 Job Readiness Budget is shown as an approved change in Column "b".  In March 2019 
report, $18,036,709 taken out of Tutor contract (STS package) and put into unallocated contingency.  We then used the same 
amount from unallocated contingency, $18,036,709 and moved to its own line for the ATCS (advanced train control system) contract. 
As of March 2019, Tutor has not given us credit for the $18,036,709 that is still sitting on the STS AL-14 bid item.  That bid item 
should not be $25M but instead be $7,054,078 to reflect amount we have previously paid out.  We will continue to monitor the STS-
AL bid item to make sure Tutor corrects the amount. In August 2019, we are showing the $4,841,950 from unallocated program 
contingency being moved to SCC 50 Systems category. 

24
In December 2017 Report, there is a change in Column "f" and Column "h" to reflect reporting to include CN1250 and CN1251.  Prior 
to this, Column "f" and Column "h" reporting excluded CN1250 and CN1251.
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25

In April 2015 report, real estate budget stated in RAMP Rev5 is $36.7M, including $1M contingency.  The cost workbook ROW & 
contingency budget reflects this with $36,511,799 and $1,000,000 respectively.  Revised cost book ROW budget & contingency to be 
$37,511,799.  The $4,265,478 Caltrans lease savings is allocated to ROW allocated contingency. In February 2017, released 
$5,265,478 from completed phase Real Estate assigned contingency to program unallocated contingency. In September 2020, re-
programmed, re-aligned and re-adjusted the allocated STS contingency to increase by $22,708,106 due to funding received.

26

In Dec 2014 Report, redistributed LRV budget to reflect recent firm bid cost per vehicle ($3,327,250/unit) from vehicle procurement 
contract award. (SFMTA Board meeting 15JUL14, calendar item #11). Vehicle line item total budget remains unchanged, 
redistributed fund by reducing base amount to $13,309,000, column “c” and increased allocated contingency column “h”, by same 
amount.  In Dec 2018 Report, increased LRV budget by $3,491,000 to reflect final costs of vehicles ($4,200,000/unit) for vehicle 
procurement contract to $16,800,000.  Reduced LRV contract and transferred the $9,585,653 from LRV contingency to 
unprogrammed contingency.

26a

In July 2018 Report, increased SCC 80 Professional Services category budget by $2,263,498 due to additional costs related to 
CN1300 stations; cost was transferred from program unallocated contingency.  In August 2019 report, we are realigned and adjusted 
the allocated contingency for Professional Services and  moved to approved changes column. 

27

In Oct 2014 Report, made two corrections: i) revised Professional Services, Original Contract Value "column a" from $310,518,041 to 
$310,618,041, ii) revised Original Cogency. "column f" unallocated contingency from $3,883,481 to $3,845,945.  In April 2015 report, 
used $500K program contingency for CS-175 Bayland Soil Process contract. In August 2015 Report, added $15M from Contract 
1252. In March 2016 Report, the $155,468 costs funded by other project offset credits added to program's unallocated contingency. 
In August 2016 Report, used $15M to UMS contingency and $5M to CTS contingency. In February 2017, increased $5,265,478 from 
real estate contingency to program unallocated contingency and used $1M for CN1300 Job Readiness Program contract.   In July 
2018 report, used $2,263,498 to increase SCC 80 Professional Services category regarding matters related to stations from program 
unallocated contingency. In August 2019 report, used $4,841,950 to increased SCC 50 Systems category regarding matters related 
to CSP Radio from program unallocated contingency.

28

The total Central Subway Project budget of $1.578 billion, based on the  October 2012 FFGA with the FTA, is the primary MPR 
report reference. In September 2020, the project budget increased from $1.578 billion to $1.601 billion due to additional funding.  In 
October 2020, the project budget increased from $1.601 billion to $1.665 billion due to additional funding.  In January 2021, the 
project budget increased from $1.665 billion to $1.691 billion due to additional funding.  In February 2021, the project budget 
increased from $1.691 billion to $1.698 billion due to additional funding. In March 2021, the project budget increased from $1.698 
billion to $1.806 billion due to additional funding. In April 2021, the project budget increased from $1.806 billion to $1.877 billion due 
to additional funding.

29 Estimate at Completion is shown at Column "e".
30 Estimate at Completion vs. Budget variance is shown at Column "k".

7.5 Contract Modification/Trend Log ‐ Contract 1300 Stations

31
Reported all trend cost for Contractor Change Order Requests and Proposed Contract Change and applied probability to forecasted 
trends. In April 2016 Report, reviewed probability formula and adjusted cost. In May 2017, updated probability formula and adjusted 
cost.
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7.6 Budget Revisions:  Report Sorted by Construction Packages

32

In Dec 2014 Report, reduced CN1252 allocated contingency by $28K to execute Contract Modification #46, see Report 7.5 Detail 
Contingency Usage Report. In August 2015 report, release $15M CN1252 Tunnel assigned contingency to program unallocated 
contingency. In March 2016 report, five contract modifications certified totaling $377,435 of which $155,468 is using another source 
of funding.  Released $155,648 from CN1252 Tunnel assigned contingency to program unallocated contingency. In May 2016 
Report, reduced CN1252 allocated contingency by $186K to execute Contract Modification #54 and #55, see Report 7.5 Detail 
Contingency Usage Report. In October 2016 Report, increased CN1252 allocated contingency by $319,658 to execute three contract 
modifications (#57, #58 and #59), see Report 7.5 Detail Contingency Usage Report.  In March 2018 Report, increased CN1252 
allocated contingency by $131,715 to execute two contract modifications (#61 and #62), see Report 7.5 Detail Contingency Usage 
Report. In December 2018 Report, released CN1252 allocated contingency of $966,431 to program unallocated contingency.

33

In February 2017 report, initiated budget from program unallocated contingencies for CN1300 Job Readiness Program. CN1300 Job 
Readiness Program budget was part of CN1300 base value, a deduction contract modification will lower CN1300 contract value.

34

In April 2015, initiated budget from program unallocated contingencies for CS-175 Bayland Soil Process contract, refer to Note 20.

34a

In March 2019, initiated transfer due to budget being withdrawn from Tutor contract (STS package) to fund the Advanced Train 
Control System contract amount of $18,036,709.  CN1266-2 Advanced Train Control System (ATCS) Implementation for 
$14,611,285 and CN1266-1 Advanced Train Control System (ATCS) Equipment for $3,425,424.

34b

In December 2018, initiated budget from program unallocated contingencies for AON Risk Insurance, refer to Note 20.

35

In February 2017, released completed phase real estate assigned contingency $5,265,478 to program unallocated contingency.

36

In Dec 2014 Report, redistributed LRV budget to reflect recent firm bid cost per vehicle ($3,327,250/unit) from vehicle procurement 
contract award. (SFMTA Board meeting 15JUL14, calendar item #11).  Vehicle line item total budget remains unchanged, 
redistributed fund by reducing base amount to $13,309,000 and increased allocated contingency by same amount. In December 
2018 Report, adjusted budget from $13,309,000 to $16,800,000 from allocated contingency.  Took the remaining allocated 
contingency of $9,585,653 and moved it to program unallocated contingency. In January 2021, reduced the LRV budget by $4.8M  
and moved to CN1300 STS contingency.  The adjusted budget for LRV went from $16.8M to $12M.

36a

In August 2019 Report, utilized the contingency of $16,862,657  from 80.03 Project Management budget and 80.04 Construction 
Management budget and redistributed funds to align with AECOM budget to reflect true costs plus additional $12,000,000 in 2019 
annual work plan.

4 of 9



Report Period: April 2021
REPORT 7.10 COST REPORT NOTES

37

In October 2016 report, 1252 program contingency increased by $319,658 due to execution of three contract modifications as credit 
offsets. In November 2016 report, took away $75,000 funding from program's unallocated contingency and moved to CTS allocated 
contingency. In February 2017 report, initiated budget from program unallocated contingencies for CN1300 Job Readiness Program. 
CN1300 Job Readiness Program budget was part of CN1300 base value, a deduction contract modification will lower CN1300 
contract value.  Also released $5,265,478 assigned real estate contingency to program unallocated contingency.  In June 2017, 
initiated budget from Contract 1251's contract value (true final administrative close out cost) to program unallocated contingency, a 
deduction contract modification that lowered CN1251's contract value by $125,501.  In March 2018 report, 1252 program 
contingency increased by $131,715 due to execution of two contract modifications as credit offsets. In July 2018, increased SCC 
category Professional Services in 80.04 Construction Management by  $2,263,498 by reducing progrrm unallocated contingency.  In 
August 2019, increased SCC category Other Construction in 50.05 CSP Radio by $4,841,950 by reducing program unallocated 
contingency.

38

In April 2015 report, program contingency decreased by $500,000.  In August 2015 report, release $15M CN1252 Tunnel assigned 
contingency to program unallocated contingency. In March 2016 report, released $155,468 from Contract 1252 Tunnel assigned 
contingency and $75,000 from Contract 1300 Stations assigned contingency totaling $230,956.  In August 2016, released a total of 
$20M unassigned contingency to assigned contingency; $15M to CN1300 UMS station and $5M  to CTS station. In February 2017 
report, initiated budget from program unallocated contingencies for CN1300 Job Readiness Program. CN1300 Job Readiness 
Program budget was part of CN1300 base value, a deduction contract modification will lower CN1300 contract value.  Also released 
$5,265,478 assigned real estate contingency to program unallocated contingency. In July 2017, increased program unallocated 
contingency by $125,501 due to CN1251's revised contract value.  In July 2018, reduced program unallocated contingency by 
$2,263,498 to fund additional costs for SCC category Professional Services in 80.04 Construction Managment. In December 2018, 
reallocated CN1252 budget of 2,402,247 (due to closeout cmod reduction of 1,435,816 and contingency release of 966,430) and 
LRV budget contingency of 9,585,653 and released a total of 11,987,900 to unprogrammed contingency. In August 2019, reducted 
program contingency by $4,841,950 to fund additional costs for SCC category Other Construction in 50.05 to fund CSP Radio related 
services.  In August 2020, used $5.25M of unprogrammed contingency to fund AECOM 2020 AWP $4.5M and AECOM 2020 ODC 
$750K. In October 2020, added $20,265, 846 to unprogrammed contingency.  In January 2021, moved $200K from unprogrammed 
contingency to CN1300 STS contingency. 
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7.7 Budget Expenditures by SCC Codes

39

In March 2017, added new columns for "Supplemental 2013 Budget" and "Remaining Budget". In April, added new column for 
"Contingency". In May 2017, added new column for "Report Note". In May 2017, breakdown the combined SCC codes 10 to 50 into 
individual row for 10, 20, 40, 50 categories. Assigned SCC code to all CN1300 potential changes. Contract 1300 Station assigned 
contingency SCC are 20.01 and 20.03. The budget transfer is using assigned contingency to process contract modifications.  In June 
2017, adjusted and realigned SCC codes. In July 2018, the budget transfer is using  SCC 90 program unallocated contingency to 
process an increase in budget for category SCC 80.03-90.04 PM For Design & Construction.  In March 2019, added $18,036,709 
from taking out the ATCS from Tutor contract.  The budget transfer was used to create a stand alone line for ATCS work in 50.01 
under Thales.  In August 2020, used $5.25M of unprogrammed contingency to create AECOM 2020 AWP $4.5M and AECOM 2020 
ODC $750K.  In October 2020, used $32M of unprogrammed contigency to increase the contingencies for CN1300 CTS, YBM and 
STS station;  increased AECOM 2020 AWP & ODC by $6M; increased CS 155.2 by $3,728,919 and added $20,265,846 to 
unprogrammed contingency. In January 2021, received $26M funding and increased the contingency for CN1300 STS station; 
lowered the LRV budget by $4.8M and reduced the unprogrammed programmed contingency by $200K and transferred the $5M to 
increased the contingency for CN1300 STS.   In February 2021, received $6.6M funding and increased contingency for CN1300 STS 
station.  In March 2021, received $108,266,568 funding and increased budget for ATCS by $1M, contingency for CN1300 CTS 
station by $93,961,494, fully funded CSDG by $3,556,243, fully funded HNTB by $3,160,710, AECOM 2020 AWP by $2,588,121 and 
AECOM 2021 AWP by $3M and ODC by $1M. In April 2021, received $71,600,000 funding and increased budget for ATCS by 
$8.5M, PM $1M, CM $1M, $29.1M to CTS contingency and  $32M to STS contingency.

7.9 Detail Monthly Expenditure Report

40
In February 2017, line item budget was adjusted to line-up expenditures.  
Famis cost for Preliminary Engineering (PE) is $48,210,903.71. Cost Report for Preliminary Engineering (PE) is $46,542,060. Some 
Design cost reported in Famis were moved to Design Phase.

41 Famis cost adjustment to transfer Project Management cost from July 2013 to Phase 3 Construction Phase.

42
Famis Phase 1 PE Index Code: 357906.CPT5441112 cost is $10,222,939
$8,949,300 is reported in Cost Report Phase 1 PE and the balance of $1,273,639 is reported in Phase 2 Design.

43

1.2.021.01.080.03 - FD:CTYCO-ARTS COMMISSION [357909ART001.CPT5441227]:
FAMIS: $1,425,167
Cost Report: $1,425,167 cost is reported in Phase 2 Design, 1.2.021.01.080.03
Cost Transfer: Remaining cost is reported in Phase 3 Construction, 1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION 
[357909ART001.CPT5441227]

44
In December 2016 Report, Central Subway Project has re-activated CSA Audit Work Order to perform overhead audit for three 
consultant forms.

45

1.2.055.01.080.02 - FD:ODCs - 651 BRANNAN STREET [35CPT5441241.CPT5441241]:
FAMIS: $2,294,910
Cost Report: $2,294,910 1.2.055.01.080.02
Cost Transfer: Future costs to be allocated to 1.3.055.01.080.02 - FD:ODCs - 651 BRANNAN STREET 
[35CPT5441241.CPT5441241]

Phase 1 Preliminary Engineering

Phase 2 Design Phase
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46

1.2.063.01.080.03 - AECOM.CS149 OM-EPC JV CS149-PM [68CPT544133D.CPT544133D]:
FAMIS: $4,698,167 
Cost Report: $4,698,167 on 1.2.063.01.080.03
Cost Transfer: Future costs to 1.3.063.01.080.03 - AECOM.CS149 OM-EPC JV CS149-PM [68CPT544133D.CPT544133D]

47 AVA Cost $395,204 is reported in Phase 2 Final Design 1.2.066.01.080.03
48 In January 2017 Report, remove variance amount of ($920,555) that was incorrectly reported in August 2016.

49

1.2.071.01.080.02 - FD:FINAL DESIGN-DP1 [35CPT5441232.CPT5441232]:
FAMIS: $5,608,147
Cost Report: $5,469,336
Cost Transfer: $138,811 to 1.3.071.01.080.04 - FD:FINAL DESIGN-DP1 [35CPT5441232.CPT5441232]

50

1.2.072.01.080.02 - FD:FINAL DESIGN-DP2 [35CPT5441233.CPT5441233]:
FAMIS: $26,268,511
COST REPORT: $26,220,609
COST TRANSFER: $47,902 to 1.3.072.01.080.04 - FD:FINAL DESIGN-DP2 [35CPT5441233.CPT5441233]

51

1.2.073.01.080.02 - FD:FINAL DESIGN-DP3 [35CPT5441236.CPT5441236]:
FAMIS: $11,502,372
COST REPORT: $11,432,312
COST TRANSFER: $70,060 to 1.3.073.01.080.04 - CM: DP3 [35CPT5441236.CPT5441236]

52

1.3.021.01.080.03 - ARTS:CTYCO-ARTS COMMISSION [357909ART001.CPT5441227]:
FAMIS: $1,525,982
Cost Report: $1,425,167 1.2.021.01.080.03
Cost Transfer: any future costs to 1.3.021.01.080.03

53

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112B112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

54

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112C112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

55

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112D112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

56

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112E112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

57

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112F112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

58

In January 2017 Report, revised SCC Code from 1.2.032.02.080.02 -1424J-BOE LABOR [PWE1X5MPFUNA.CPT544112G112] to 
1.3.032.06.080.04 to correct incorrect SCC assignment for DPW support to construction phase.

Phase 3 Construction Phase
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Report Period: April 2021
REPORT 7.10 COST REPORT NOTES

59

1.3.055.01.080.02 - FD:ODCs - 651 BRANNAN STREET [35CPT5441241.CPT5441241]:
FAMIS: $2,294,910
Cost Report: $2,294,910 1.2.055.01.080.02 - FD:ODCs - 651 BRANNAN STREET [35CPT5441241.CPT5441241]
Cost Transfer: Future costs to be allocated to 1.3.055.01.080.02

60

1.3.063.01.080.03 - AECOM.CS149 OM-EPC JV CS149-PM [68CPT544133D.CPT544133D]:
FAMIS: $4,698,167 
Cost Report: $4,698,167 on 1.2.063.01.080.03
Cost Transfer: Future costs to 1.3.063.01.080.03 - AECOM.CS149 OM-EPC JV CS149-PM [68CPT544133D.CPT544133D]

61
In February 2017, transferred $1,060,000 from programs unallocated contingency to initiate CN1300 JOB READINESS contracts, 
(cost account code 1.3.064.06.040.08).  A deductive Construction Modification to CN1300 will process.

62 Used $500K program contingency for CS-175 Bayland Soil Process contract.  Refer to Report Notes #20.

63

1.3.071.01.080.04 - FD:FINAL DESIGN-DP1 [35CPT5441232.CPT5441232]:
FAMIS: $5,608,147
Cost Report: $5,469,336
Cost Transfer: $138,811 to 1.3.071.01.080.04 - FD:FINAL DESIGN-DP1 [35CPT5441232.CPT5441232]

64

1.3.072.01.080.04 - FD:FINAL DESIGN-DP2 [35CPT5441233.CPT5441233]:
FAMIS: $26,268,511
COST REPORT: $26,220,609
COST TRANSFER: $47,902 to 1.3.072.01.080.04 - FD:FINAL DESIGN-DP2 [35CPT5441233.CPT5441233]

65
Contract 1251 Final cost is $20,794,582.

66
In March 2016, July 2016 and October 2016,  contract 1252 modifications budget and actuals have been realigned and adjusted to 
reflect actuals costs.  

67
In March 2016,  July 2016 and October 2016, contract 1252 modifications budget and actuals have been realigned and adjusted to 
reflect actuals costs.

68 Revised Contract 1252 allocated contingency SCC code from 040.08 to 010.07.

69

In July 2015 Report, used Contract 1300 Contractor schedule to report budget and actual cost.  The Standard Cost Categories 
(SCC) allocation changed from previous reports. In August 2015 Report, adjusted some of Contract 1300 Contractor SCC 
assignment to match most of previous SCC assignment. In March 2016, $75,000 Cmod#6 subtracted from CN1300 Stations 
contingency (using CPT718 funding) and transferred to Program contingency; this lead to the total CN1300 Station budget being 
lowered. In September 2020, received $22,708,106 from local funds and added to CN1300 Station budget thus resulted it in being 
increased.

69a

In August 2020, based on Tutor's PP#82, there was a total of $5,371,820 of costs that was not associated with bid item or cmod.  
Based on Tutor's spreadsheet, our CM team spread it across the four stations and attributed UMS with $1,886,753 and having it sit 
in cost center 1.3.088.84.040.07.

70 Revised Contract 1300/UMS allocated contingency SCC code from 040.08 to 020.03.
71 In March 2016 Report,  reduced Contract 1252 contingency by $377,435 cost to reflect certification of five CMODS.  

71a

In August 2020, based on Tutor's PP#82, there was a total of $5,371,820 of costs that was not associated with bid item or cmod.  
Based on Tutor's spreadsheet, our CM team spread it across the four stations and attributed CTS with $1,419,413 and having it sit in 
cost center 1.3.088.85.050.05.

72 Revised Contract 1300/CTS allocated contingency SCC code from 040.08 to 020.03.
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Report Period: April 2021
REPORT 7.10 COST REPORT NOTES

73 Negative Current or Prior Monthly expenditure is due to replenish allowance expenses by approved Contract Modifications.

73a

In August 2020, based on Tutor's PP#82, there was a total of $5,371,820 of costs that was not associated with bid item or cmod.  
Based on Tutor's spreadsheet, our CM team spread it across the four stations and attributed YBM with $1,090,286 and having it sit in 
cost center 1.3.088.86.050.05.

74 Revised Contract 1300/YBM allocated contingency SCC code from 040.08 to 020.03.

74a

In August 2020, based on Tutor's PP#82, there was a total of $5,371,820 of costs that was not associated with bid item or cmod.  
Based on Tutor's spreadsheet, our CM team spread it across the four stations and attributed STS with $975,368 and having it sit in 
cost center 1.3.088.89.040.07.

75 Revised Contract 1300/STS allocated contingency SCC code from 040.08 to 020.01.

75a
In August 2019 Report, reallocated and aligned SCC 80 Professional Services category budget by $2,956,812 due to additional 
costs; cost was transferred from construction management allocated contingency.

76 Revised Form B Reimbursements SCC code from 900.01 to 040.02
77 Revised Form B Reimbursements SCC code from 900.01 to 040.02
78 Revised Form B Reimbursements SCC code from 900.01 to 040.02

79 Revised Form B Reimbursements SCC code from 900.01 to 040.02

80 Revised Form B Reimbursements SCC code from 900.01 to 040.02
81 Revised Form B Reimbursements SCC code from 900.01 to 040.02
82 Revised Form B Reimbursements SCC code from 900.01 to 040.02
83 Revised Form B Reimbursements SCC code from 900.01 to 040.02

84

Increase Program contingency $1,023,508. Refer to Report Notes #11 and #12.  In April 2015 report, program contingency 
decreased by $500,000.  Refer to Report Notes #20. In August 2015 report, release $15M CN1252 Tunnel assigned contingency to 
program unallocated contingency. In March 2016 report, program unallocated contingency increased by $230,468.  In August 2016, 
released $20M to CN1300 Construction assigned contingency from program unallocated contingency.  In February 2017, used 
$1,060,000 for CN1300 Job Readiness Program from unallocated contingency, refer to Note 30.  Also, released $5,265,478 
assigned real estate contingency to program unallocated contingency, refer to Note 27. In July 2018 report, used $2,263,498 to  fund 
SCC 80 Professional Services category regarding matters related to stations from program unallocated contingency.  In December 
2018, moved $11,987,900 from CN1252 and LRV contingency to program unallocated contingency.    In March 2019, added 
$18,036,709 from taking out the ATCS from Tutor contract.  The budget transfer was used to create a stand alone line for ATCS 
work in 50.01 under Thales. In August 2019, used $4,841,950 from program unallocated contingency to create CSP Radio Design, 
CSP Radio Cable, and CSP Radio Procurement in SCC 50 Systems category. Waiting for a contract modification to readjust the 
borrowed contingency from unprogramed contingency.  In August 2020, used $5.25M of unprogrammed contingency to create 
AECOM 2020 AWP $4.5M and AECOM 2020 ODC $750K. In September 2020, received $22,708,106 in funding from local funds 
and re-aligned the allocated contingency so that it would decrease from $76M in Aug to $53M in Sep. In October 2020, used $32M of 
unprogrammed contigency to increase the contingencies for CN1300 CTS, YBM and STS station;  increased AECOM 2020 AWP & 
ODC by $6M; increased CS 155.2 by $3,728,919 and added $20,265,846 to unprogrammed contingency.  In November 2020, used 
$13,000,000 from unprogrammed contingency to increase STS station contingency; increased a1266-2 atcs implementation budget 
by $896,645 due to cmods 2 and 3; realigned the budgets for project management, construction management; added additional $2M 
for CS 149 AWP and ODC; thus unprogrammed contingency was reducted by $20,896,645.
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SCHEDULE HIGHLIGHTS 
The Master Project Schedule (MPS) below includes progress through April 2021. The April 2021 
Schedule Update submittal from Contract 1300 Contractor was not submitted as the CN1300 
Contractor has not provided the updated corrections to their June 2017, through July 2018 
Schedule Updates.  The Contract 1300 schedule represented in this report is based on the 
SFMTA April 2021 Schedule Update. 
  
The MPS shows a forecast Revenue Service Date of Spring 2022 based on a revised 
assessment of the overall schedule and the current project conditions related to work efficiency 
due to COVID. The revised Revenue Service Date of Spring 2022 has been shared with our 
funding partners and a revised request to extend the Full Funding Grant Agreement with the 
revised date has been submitted to Federal Transit Administration (FTA) for approval.  The 
project continues to evaluate this date with potential impact from COVID restrictions. The 
schedule team is assessing the risk with these issues and identifying potential mitigation to 
reduce the risk to the overall schedule.  
  
Currently we are experiencing day-to-day delays caused by TPC’s electrical work in the tunnel 
impacted by lack of resources. These issues have impacted TPC’s Substantial Completion date, 
we have mitigated the delay by accelerating rail activation activities. TPC and SFTMA are 
working to reach scope and cost agreements for these contract modifications as TPC refuses to 
commence work without an approved Contract Modification. The controlling critical (longest) 
path of the MPS runs through the electrical activities within the tunnel which are impacting the 
TPC’s Startup and Testing and subsequently the rail activation process. The latest schedule 
shows the longest path running through the Surface, Tracks and Systems (STS).  
 
SFMTA continues to meet with Contractor to discuss all schedule concerns and comments. 
TPC has not been able to correctly staff the project which could potentially delay the project.  In 
order to achieve the Baseline work productivity, TPC needs to increase the number of crews 
assigned to electrical work, allowing concurrent work within the tunnel and stations in order to 
make this completion date possible. It also requires that the front-end portion of ATCS Startup 
and Testing is performed concurrently with TPC’s Startup and Testing followed by ATCS 
software testing in coordination with SFMTA Operations. 
  
Contract 1300 Contractor submitted fifty-four (54) Schedule Updates from December 2014 to 
July 2019. SFMTA rejected twenty-eight (28) Schedule Updates from January 2016 to April 
2016 and June 2016 to July 2018 due to multiple and repetitive issues that vary from incorrect 
working sequences to unrealistic forecasted completion dates to artificially steering the schedule 
longest path through certain portions of the project.  SFMTA approved as noted December 2014 
through December 2015, and May 2016 Schedule Updates. Contractor has been directed to 
provide a Revised Schedule as required by the overall settlement agreement to maintain the 
forecasted project completion. 
 
Contract 1300 - WP1253 UMS / WP1254R CTS / WP1255 YBM / WP1256 STS:  

The Contractor, Tutor Perini Corporation’s (TPC) baseline schedule is incorporated into the 
master program schedule. The preliminary SFMTA Contract 1300 April 2021 schedule is used 
within the April Report. The SFMTA Contract 1300 April 2021 schedule is based on the 
approved baseline schedule logic with adjustments made as mentioned above. The SFMTA will 



MUNI Metro Third Street Light Rail Project, Phase 2                         Master Project Schedule Update                             
                                            CSP-CMPS-0421 

                                         Data Date: April  30, 2021 
_____________________________________________________________________________________________________________________ 

 

Page 2 of 7 

continue to use the SFMTA Contract 1300 schedule update as a forecasting tool going forward 
until the Contract 1300 Contractor submits an acceptable schedule that addresses all SFMTA’s 
scheduling concerns. 

Work Package P-1254R (CTS) has performed the following work this month: 

 Completed installing electrical and communication conduits at Station Agent Booth at 
Concourse level 

 Continued terminating wires at Main Electrical and Traction Power rooms at Headhouse 
Platform level 

 Continued installing plumbing at Plaza level 
 Completed installing Elevators 1 and 2 
 Continued installing Elevators 3 and 4 
 Continued installing GFRC panels at Plaza level 
 Continued testing board and panels, transformers, and lighting 
 Continued installing GFRC panels along the Northern exterior wall 
 Completed installing overhead signage along North/South Cavern Platform 
 Continued testing Traction Power and Train Control components  
 Continued Power and Lighting testing. 
 Continued Fire Alarm /PA / Security System testing. 
 Begin testing enclosed switches 
 Begin testing circuit breakers 
 Begin testing for FSS SCADA soft point 
 Continued street work (minor), ongoing monitoring and surveying 
  
Work Package P-1254R (CTS) will perform the following work next month: 

 Complete terminating wires at Main Electrical and Traction Power rooms at Headhouse 
Platform level 

 Complete installing plumbing at Plaza level 
 Complete installing Elevators 3 and 4 
 Complete installing GFRC panels at Plaza level 
 Complete traction power conduit installation 
 Begin installing Train Platform Kiosks  
 Begin installing Kiosks at Concourse Ticketing Hall 
 Complete testing board and panels, transformers, and lighting 
 Complete testing Traction Power and Train Control components 
 Complete Power and Lighting testing. 
 Continue Fire Alarm /PA / Security System testing. 
 Complete construction of PCC 50 Chinatown Plaza 
 Continue testing electrical and mechanical components testing  
 Begin commissioning electrical and mechanical systems 
 Begin testing deluge piping system 
 Continue testing enclosed switches 
 Continue testing circuit breakers 
 Continue testing for FSS SCADA soft point 
 Continue street work (minor), ongoing monitoring and surveying 
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Work Package P-1253 (UMS) has performed the following work this month: 

Continued construction, installation and testing of the following items: 
 

 Began installation of drywall ESC, CMU wall and escalator side walls/cladding at north & 
south ends Platform level 

 Began cleaning and adjustment of escalators 
 Began installation of anti-graffiti film 
 Continued installation of cabinets in the break room 
 Continued painting traction power conduits at Platform level 
 Continued painting conduits on north & south ends of the Platform 
 Completed installation of lights in Elevators 1, 2 and 3 
 Completed installation of FHC, stand pipes on exposed piles and 

adjustment/programming of art lights on Concourse level 
 Completed installation of art, framing of kiosk and FHC, bench, traction conduits, traction 

pull boxes, OCS brackets and signage on Platform level 
 Completed working on Station Agent Booth  
 

Work Package P-1253 (UMS) will perform the following work next month: 
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Continued construction, installation and testing of the following items: 
 

 Continue installation of FHCs 
 Continue installation of traction power conduits and traction pull boxes 
 Continue installation of side walls of escalators 
 Continue painting of conduit on the Platform level 
 Complete frame work for glass at escalators 
 Complete installation of cabinets in the break room 
 Continue application of anti-graffiti film 
 Complete painting of walls in the train control HVAC Room 

 
 

 
 
 
 
 
Work Package P-1255 (YBM) has performed the following work this month: 

 Completed FA system with DBI 
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 Completed outlet test for kiosks at Concourse and Platform levels 
 Completed low voltage transformers field quality control test 
 Completed 60% of kiosk installation at Concourse 
 Completed 75% kiosks installation at Platform level 
 Completed CCTV testing (except CCTV at Elevators) 
 Completed 95% metal cladding installation at Escalator 1 and 2 
 Completed 90% metal cladding for Escalator 3 
 Installed door sensor plates at Mezzanine level 

 
Work Package P-1255 (YBM) has performed the following work this month: 
 

 Complete installing handrails at ingress/egress Stair 8 & 9  
 Complete interior finishes on Concourse level within Station Box  
 Complete interior finishes on Mezzanine  
 Complete installation of sculpture at Surface level  
 Complete alignment and bolt down traction power gear and install bus duct at TP room 
 Complete installation of Platform and Concourse kiosks  
 Complete Station Agent Booth  
 Complete traction power gear testing 
 Complete traction power SCADA testing 
 Complete SAB panel signoff 
 Complete installing track lights at SAB 
 Complete CCTV testing for elevators 
 Deluge Spray Pattern demonstration with SFFD 
 Heat Recovery Coils and Air Balance 
 Complete metal cladding installation at Escalator 1 and 2 
 Complete metal cladding installation at Escalator 3 
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Work Package P-1256 (STS) has performed the following work this month: 

 Continued 4th/Brannan platform construction 
 Continued traction power conduit and other electrical conduit installation inside tunnel for 

CCTV, telephone, tunnel lighting, and tunnel electrical power 
 Continued traction power cable installation, terminations, and installation of cross bonds 

throughout the tunnel 
 Continued OCS support, riser, and wire installation throughout the tunnel and portal 
 Continued fiber system installation and terminations in comm rooms (SFDT) 
 Continued ATCS and radio system testing 
 Completed FDC installation near 4th St. portal (except telephone) 
 Started 4th/King OCS installation 

 
Work Package P-1256 (STS) will perform the following work next month: 

 Continue 4th/Brannan platform construction 
 Continue surface signaling work on 4th St. 
 Continue traction power conduit and other electrical conduit installation inside tunnel for 

CCTV, telephone, tunnel lighting, and tunnel electrical power  
 Continue traction power cable testing, installation and terminations 
 Continue OCS support, riser, and wire installation 
 Continue fiber system installation and terminations in comm rooms (SFDT) 
 Continue ATCS and radio system testing 
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 Continue 4th/King OCS installation 
 
 

 
 
SCHEDULE REVISIONS 
 
The SFMTA Contract 1300 April 2021 schedule update was added this period to the Central 
Subway Project Master Schedule.  

LIST OF SCHEDULE REPORTS 
 

1.1.  Schedule Contingency Drawdown 
1.2. Master Summary Schedule 
1.3. Program Critical Path Schedule 
1.4. Construction Contract Summary Schedule 
1.5. Detail Schedule for Remaining Work 
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Activity ID Activity Name Original
Duration

Start Finish

CENTRALCENTRAL SUBWAY PROJECT 5167 03-Jun-03 A 26-Mar-23

Program Program Level Milestones 5237 03-Jun-03 A 05-May-22

PJD1000 Central Subway Project Start 0 03-Jun-03 A

MS0004A Tunnel Excavation Complete - Project Milestone #4A 0 05-Sep-14 A

MS0019 Baseline Finish Date: 12-26-2018 0 05-May-22*

MS0009 CSP Revenue Service Date 0 05-May-22*

PreliminaPreliminary Engineering Phase 2661 03-Jun-03 A 07-Jan-10 A

Final DesFinal Design 1811 08-Jan-10 A 17-Jun-13 A

Light RaiLight Rail Vehicles 3111 15-Apr-13 A 20-Oct-21

Real EstaReal Estate 3130 01-Aug-08 A 02-Jan-14 A

ConstrucConstruction Phase 3448 04-Jan-10 A 26-Mar-23

ConstructiConstruction Support and Costs 4095 04-Jan-10 A 26-Mar-23

ConstructiConstruction Utility Contract #1- MOS & Portal CN-1250 505 04-Jan-10 A 23-May-11 A

ConstructiConstruction Utility Contract #2 - UMS CN-1251 643 12-Jan-11 A 15-Oct-12 A

ConstructiConstruction Tunnels CN-1252 1518 08-Jun-11 A 26-Apr-21

ConstructiConstruction STS P-1256 ATCS 1825 20-May-14 A 16-Sep-21

ConstructiConstruction STS P-XXXX Radio 195 27-Aug-19 A 13-Aug-21

ConstructiConstruction CN-1300 2207 03-Jun-13 A 17-Dec-21

CN- 1300 MCN- 1300 Milestone 2207 17-Jun-13 A 02-Dec-21

ConstructiConstruction UMS Station P-1253 2160 17-Jun-13 A 28-Sep-21

ConstructiConstruction CTS Station P-1254R 2143 17-Jun-13 A 04-Sep-21

ConstructiConstruction YBM Station P-1255 2144 10-Jun-13 A 06-Sep-21

ConstructiConstruction STS P-1256 2143 03-Jun-13 A 17-Dec-21

Project StaProject Start Up 243 03-Sep-21 05-May-22

UnallocatUnallocated Contingency 260 26-Apr-21 04-May-22

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2021 2022 2023

CENTRAL SUBWAY PROJECT

Program Level Milestones

Baseline Finish Date: 12-26-2018

CSP Revenue Service Date

Light Rail Vehicles

Construction Phase

Construction Support and Costs

Construction Tunnels CN-1252

Construction STS P-1256 ATCS

Construction STS P-XXXX Radio

Construction CN-1300

CN- 1300 Milestone

Construction UMS Station P-1253

Construction CTS Station P-1254R

Construction YBM Station P-1255

Construction STS P-1256

Project Start Up

Unallocated Contingency
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SFMTA Central Subway Project
Master Project Schedule

Summary Schedule - April 2021 

 
Required Revenue Service Date: 26-Dec-18

Data Date: 26-Apr-21 



Activity ID Activity Name Original
Duration

Start Finish Total Float

Program LeveProgram Level Milestones 0 05-May-22 05-May-22 -486

MS0019 Baseline Finish Date: 12-26-2018 0 05-May-22* -486

MS0009 CSP Revenue Service Date 0 05-May-22* -486

CN- 1300 MilesCN- 1300 Milestone 0 03-Sep-21 03-Sep-21 -707

MS-10 Substantial Completion - 1,700 Calendar Days (SP-4.B)  { 10-Feb-18 } 0 03-Sep-21* -707

Construction SConstruction STS P-1256 583 13-May-19 A 03-Sep-21 -505

STS.34.23.1800 STS_Install:  Tunnel Electrical - OCS Catenary Hangers - In NB Portal 3 26-Feb-21 A 26-Apr-21 -501

STS.34.23.1790 STS_Install:  Tunnel Electrical - OCS Elastic Arm  Assemblies - In NB Portal 1 03-Mar-21 A 27-Apr-21 -501

STS.34.23.1970 STS_Install:  Tunnel Electrical - OCS Steady Arm  Assemblies - In NB Portal 5 03-Mar-21 A 27-Apr-21 -501

STS.34.23.1830 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - In NB Portal 4 10-Mar-21 A 28-Apr-21 -501

STS.34.23.1860 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Portal To Moscon 4 16-Mar-21 A 29-Apr-21 -501

STS.34.23.1850 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Moscone to Union 6 01-Mar-21 A 03-May-21 -501

STS.34.22.2900 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB03 To N 8 04-May-20 A 04-May-21 -501

STS.34.22.3090 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB03 To NB01 2 09-Nov-20 A 06-May-21 -501

STS.34.22.2880 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-04 To PFCB N 2 03-Aug-20 A 10-May-21 -501

STS.34.22.2890 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB11To N 8 11-May-20 A 12-May-21 -501

STS.34.22.2910 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-05 To PFCB N 1 22-Mar-21 A 13-May-21 -501

STS.34.22.2920 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB10 To N 7 04-May-20 A 14-May-21 -501

STS.34.22.3080 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB05 To NB04 3 08-Dec-20 A 18-May-21 -501

STS.34.22.3100 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-05 To PFCB NB10 1 15-Mar-21 A 19-May-21 -501

STS.34.22.3110 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB10 To NB06 1 08-Mar-21 A 20-May-21 -501

STS.34.22.2860 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB18 To N 15 08-Jun-20 A 20-May-21 -501

STS.34.22.2870 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB12 To P 2 15-Mar-21 A 21-May-21 -501

STS.34.22.2850 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-10 To PFCB N 2 05-Oct-20 A 24-May-21 -501

STS.34.22.3040 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-10 To PFCB NB18 1 01-Feb-21 A 25-May-21 -501

STS.34.22.3050 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB18 To NB12 3 14-Dec-20 A 26-May-21 -501

STS.34.22.3060 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB12 To PS-01 1 07-Dec-20 A 27-May-21 -501

STS.34.22.2840 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB19 To P 2 05-Oct-20 A 28-May-21 -501

STS.34.22.3030 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB19 To PS-06 1 04-Jan-21 A 31-May-21 -501

STS.34.42.0390 STS_Install:  Train Control - Train Control Cable Loop System NB Portal To Moscone 4 13-May-19 A 01-Jun-21 -501

STS.34.42.0770 STS_Install:  Train Control - Train Control Cable Loop System NB Moscone to Union Sq 13 01-Jun-21 17-Jun-21 -501

STS.34.42.1150 STS_Install:  Train Control - Train Control Cable Loop System NB Union Square to Chin 14 18-Jun-21 07-Jul-21 -501

STS.34.42.1520 STS_Install:  Train Control - Train Control Cable Loop System NB Chinatown to North L 2 08-Jul-21 09-Jul-21 -501

STS.34.42.425 Startup & Testing - Tunnel & ATSC Systems 40 12-Jul-21 03-Sep-21 -501

Project Start UProject Start Up 243 03-Sep-21 05-May-22 -705

STU1010 S&S Certification / Pre-Revenue Activities 167 03-Sep-21 04-May-22 -486

BUF0018 Muni Float 0 05-May-22 05-May-22 -486

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2021 2022 2023

Baseline Finish Date: 12-26-2018

CSP Revenue Service Date

Substantial Completion - 1,700 Calendar Days (SP-4.B)  { 10-Feb-18 }

STS_Install:  Tunnel Electrical - OCS Catenary Hangers - In NB Portal

STS_Install:  Tunnel Electrical - OCS Elastic Arm  Assemblies - In NB Portal

STS_Install:  Tunnel Electrical - OCS Steady Arm  Assemblies - In NB Portal

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - In NB Portal

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Portal To Moscone

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Moscone to Union Square

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB03 To NB01 - MOS To Portal Pull Box

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB03 To NB01 - MOS To Portal Pull Box

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-04 To PFCB NB11   - UMS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB11To NB04 - UMS To MOS (Ckt FO-12)

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-05 To PFCB NB10   - UMS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB10 To NB06 - UMS To MOS (Ckt WA -11)

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB05 To NB04 - UMS To MOS (Ckt FO-12)

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-05 To PFCB NB10   - UMS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB10 To NB06 - UMS To MOS (Ckt WA -11)

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB18 To NB12   - CTS To UMS

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB12 To PS-01   - UMS North Platform

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-10 To PFCB NB18  - CTS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-10 To PFCB NB18  - CTS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB18 To NB12   - CTS To UMS

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB12 To PS-01   - UMS North Platform

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB19 To PS-06   - Chinatown to North Limit

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB19 To PS-06   - Chinatown to North Limits

STS_Install:  Train Control - Train Control Cable Loop System NB Portal To Moscone

STS_Install:  Train Control - Train Control Cable Loop System NB Moscone to Union Square

STS_Install:  Train Control - Train Control Cable Loop System NB Union Square to Chinatown

STS_Install:  Train Control - Train Control Cable Loop System NB Chinatown to North Limits

Startup & Testing - Tunnel & ATSC Systems

S&S Certification / Pre-Revenue Activities

Muni Float
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SFMTA Central Subway Project

Master Project Schedule
Longest Path - April 2021 Update

 
Required Revenue Serive Date 26-Dec-18

Data Date 26-Apr-21



Activity Name Original
Duration

Start Finish

CENTRAL SUBWAY PROJECT 2735 08-Jun-11 A 17-Dec-21

Construction Phase 2735 08-Jun-11 A 17-Dec-21

Construction Tunnels CN-1252 1518 08-Jun-11 A 15-May-15 A

1252 Tunnel Contract BIH 1518 08-Jun-11 A 15-May-15 A

Contract Milestones 1437 08-Jun-11 A 15-May-15 A

General Conditions 1480 01-Aug-11 A 15-May-15 A

4th & Bryant St TBM Launch Box Construction 686 30-Mar-12 A 02-Jun-14 A

Moscone Station Headwalls 430 14-May-12 A 20-Sep-13 A

UMS Station Headwalls 425 24-Jul-12 A 22-Nov-13 A

4th St and Market Compensation Grouting 707 28-Jan-13 A 30-Apr-15 A

Southbound Tunneling 451 27-Apr-13 A 13-Oct-14 A

Ellis St Compensation Grouting 561 31-Jul-12 A 09-May-14 A

Green St Compensation Grouting 320 05-Aug-13 A 30-Jun-14 A

Retrieval Shaft 1070 31-Oct-11 A 20-Mar-15 A

Cross Passage 1-5 339 22-Mar-14 A 16-Apr-15 A

Portal Structure 196 02-Sep-14 A 15-Apr-15 A

Contract Close Out 307 03-Mar-14 A 15-May-15 A

Construction CN-1300 2207 03-Jun-13 A 17-Dec-21

CN- 1300 Milestone 2207 17-Jun-13 A 02-Dec-21

Construction UMS Station P-1253 2160 17-Jun-13 A 28-Sep-21

Construction CTS Station P-1254R 2143 17-Jun-13 A 04-Sep-21

Construction YBM Station P-1255 2144 10-Jun-13 A 06-Sep-21

Construction STS P-1256 2143 03-Jun-13 A 17-Dec-21

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
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SFMTA Central Subway Project
Master Project Schedule

Contracts Summary Schedule-  April 2021 Update

 
Required Revenue Service Date: 26-Dec-18

Data Date: 26-Apr-21 



Activity ID Activity Name Original
Duration

Start Finish Total
Float

CENTRAL SUBWCENTRAL SUBWAY PROJECT 3794 04-Jan-10 A 04-Nov-23 113

Light Rail VehicleLight Rail Vehicles 1275 29-Aug-16 A 20-Oct-21 -351

Construction PhaConstruction Phase 3794 04-Jan-10 A 04-Nov-23 113

Construction SupportConstruction Support and Costs 5314 04-Jan-10 A 04-Nov-23 158

Construction STS P-12Construction STS P-1256 ATCS 1142 16-May-16 A 16-Sep-21 -254

Construction CN-1300Construction CN-1300 1993 09-Jan-14 A 03-Sep-21 64

CN- 1300 MilestoneCN- 1300 Milestone 90 26-Apr-21 24-Jul-21 -666

No 13-Disp No 13-Disp 90 26-Apr-21 24-Jul-21 -666

Construction UMS StaConstruction UMS Station P-1253 1977 09-Jan-14 A 03-Sep-21 64

MechanicalMechanical 347 04-Nov-19 A 24-Jun-21 -470

ElectricalElectrical 695 10-Jul-17 A 10-Aug-21 -487

Electrical - TransporElectrical - Transportation 668 29-Mar-18 A 08-Jun-21 -478

Station Platform FoStation Platform Footprint (Between Headwalls) 668 29-Mar-18 A 08-Jun-21 -478

UMS.34.21.1565 UMS_MZ:  Install - Traction Power Pull Box  PB-1 For NB Track - Sector 3 3 28-Dec-20 A 28-Apr-21 -468

UMS.34.21.1375 UMS_MZ07 - Gap Breaker Rm:  Install - Supervisory Panel SV1 5 27-Apr-21 03-May-21 -457

UMS.34.21.1435 UMS_MZ07 - Gap Breaker Rm:  Install - Ground Test Station 5 29-Mar-18 A 03-May-21 -468

UMS.34.21.1465 UMS_MZ07 - Gap Breaker Rm: Install Lighting & Power Panel LP1 5 29-Mar-18 A 03-May-21 -471

UMS.34.21.1415 UMS_MZ07 - Gap Breaker Rm: Install Battery Station D01 5 29-Mar-18 A 03-May-21 -457

UMS.34.21.1365 UMS_MZ07 - Gap Breaker Rm:  Install - Auxiliary Panel K02 5 29-Mar-18 A 03-May-21 -471

UMS.34.21.1315 UMS_PL:  Install - Traction Power  Connection Box PS01 @ NB Track - Sector 3 3 26-Oct-20 A 04-May-21 -478

UMS.34.22.0400 UMS_UP_ Elect:  Pull Negative Feeder Cable, Coil & Protect(Traction Power) 3 26-Oct-20 A 07-May-21 -461

UMS.34.05.0300 UMS_MZ Install Feeder Conduit: - SB Positive Feeder Gap Breaker Rm to PB-2 (Traction Power) 5 12-Feb-21 A 07-May-21 -465

UMS.34.21.1305 UMS_PL: Install - Traction Power Connection Box PS03 @ SB Track - Sector 3 3 29-Dec-20 A 07-May-21 -478

UMS.34.21.1385 UMS_MZ07 - Gap Breaker Rm:  Install - Annuciator Panel K01 5 04-May-21 10-May-21 -462

UMS.34.21.1395 UMS_MZ07 - Gap Breaker Rm:  Install - Control Wiring Wireway 5 04-May-21 10-May-21 -471

UMS.34.21.1475 UMS_MZ07 - Gap Breaker Rm:  Install Security Panel SE01 5 04-May-21 10-May-21 -468

UMS.34.21.1325 UMS_PL:  Install - Traction Power Connection Box  PS02 @ SB Track - Sector 3 3 01-Jan-21 A 12-May-21 -478

UMS.34.21.1635 UMS_MZ07 - Gap Breaker Rm:  Install Conduit Security Panel SE01 To DS1, DS2, DS3, & Security B 2 11-May-21 12-May-21 -468

UMS.34.22.0410 UMS_PL - Pull - Traction Power Cables Pullbox PB-1 To  PS01 2 23-Mar-21 A 13-May-21 -467

UMS.34.05.0370 UMS_MZ_Install Conduit Riser PB-4 to Feeder Box PS06 (Traction Power) 5 20-Jan-21 A 14-May-21 -470

UMS.34.21.1645 UMS_MZ07 - Gap Breaker Rm:  Pull Wire Security Panel SE01 To DS1, DS2, DS3, & Security Bell 2 13-May-21 14-May-21 -468

UMS.34.21.1655 UMS_MZ07 - Gap Breaker Rm: Terminate Security Panel SE01 To DS1, DS2, DS3, & Security Bell 1 17-May-21 17-May-21 -468

UMS.34.21.1665 UMS_MZ07 - Gap Breaker Rm: Energize Security Panelboard 1 18-May-21 18-May-21 -468

UMS.34.22.0480 UMS_PL - Pull - Traction Power Cables Pullbox PB-4 To PS06 2 23-Mar-21 A 18-May-21 -470

UMS.34.21.1355 UMS_PL: Install - Traction Power Connection Box  PS04 @ NB Track - Sector 5 5 13-Nov-20 A 19-May-21 -478

UMS.34.05.0350 UMS_MZ_Install Conduit Riser PB-2 to SB Feeder Box To PS02 & PS03 (Traction Power) 5 06-Jan-21 A 19-May-21 -473

UMS.34.21.1345 UMS_PL:  Install - Traction Power Connection Box PS06 @ SB Track - Sector 5 5 14-Jan-21 A 19-May-21 -476

UMS.34.21.1335 UMS_PL:  Install - Traction Power Connection Box  PS05 @ NB Track - Sector 5 5 06-Nov-20 A 19-May-21 -478

UMS.34.22.0500 UMS_PL - Pull - Traction Power Cables PS01 to PS05 2 05-Mar-21 A 19-May-21 -471

UMS.34.21.1405 UMS_MZ07 - Gap Breaker Rm: Pull & Terminate - Control Cables 9 11-May-21 21-May-21 -471

UMS.34.22.0420 UMS_PL -  Pull - Traction Power Cables Pullbox PB-2 To PS02 2 23-Mar-21 A 21-May-21 -473

UMS.34.05.0360 UMS_MZ_Install Conduit Riser PB-3 to Feeder Box PS04 & PS05 (Traction Power) 5 14-Jan-21 A 26-May-21 -478

UMS.34.22.0460 UMS_PL - Pull - Traction Power Cables PS06 to PS03 2 09-Mar-21 A 26-May-21 -476

UMS.34.22.0440 UMS_PL - Pull - Traction Power Cables Pullbox PB-3 To  PS04 2 15-Mar-21 A 28-May-21 -478

UMS.34.21.1445 UMS_MZ07 - Gap Breaker Rm:  Terminations - WFO-1&2 9 08-Mar-21 A 01-Jun-21 -478

UMS.34.21.1545 UMS_MZ07 - Gap Breaker  Rm: Energize Gap Breaker Equipment 5 15-Mar-21 A 03-Jun-21 -478

UMS.34.21.1625 UMS_MZ07 - Gap Breaker  Rm: Test Traction Power Systems 15 01-Mar-21 A 08-Jun-21 -478

ConveyancesConveyances 300 26-Mar-20 A 18-Jun-21 -446

Union Square GaraUnion Square Garage 5 07-Dec-20 A 11-Jun-21 -476

Q1 Q2 Q3 Q4 Q1

2021 2022

UMS_MZ:  Install - Traction Power Pull Box  PB-1 For NB Track - Sector 3

UMS_MZ07 - Gap Breaker Rm:  Install - Supervisory Panel SV1

UMS_MZ07 - Gap Breaker Rm:  Install - Ground Test Station

UMS_MZ07 - Gap Breaker Rm: Install Lighting & Power Panel LP1

UMS_MZ07 - Gap Breaker Rm: Install Battery Station D01

UMS_MZ07 - Gap Breaker Rm:  Install - Auxiliary Panel K02

UMS_PL:  Install - Traction Power  Connection Box PS01 @ NB Track - Sector 3

UMS_UP_ Elect:  Pull Negative Feeder Cable, Coil & Protect(Traction Power)

UMS_MZ Install Feeder Conduit: - SB Positive Feeder Gap Breaker Rm to PB-2 (Traction Power)

UMS_PL: Install - Traction Power Connection Box PS03 @ SB Track - Sector 3

UMS_MZ07 - Gap Breaker Rm:  Install - Annuciator Panel K01

UMS_MZ07 - Gap Breaker Rm:  Install - Control Wiring Wireway

UMS_MZ07 - Gap Breaker Rm:  Install Security Panel SE01

UMS_PL:  Install - Traction Power Connection Box  PS02 @ SB Track - Sector 3

UMS_MZ07 - Gap Breaker Rm:  Install Conduit Security Panel SE01 To DS1, DS2, DS3, & Security Bell

UMS_PL - Pull - Traction Power Cables Pullbox PB-1 To  PS01

UMS_MZ_Install Conduit Riser PB-4 to Feeder Box PS06 (Traction Power)

UMS_MZ07 - Gap Breaker Rm:  Pull Wire Security Panel SE01 To DS1, DS2, DS3, & Security Bell

UMS_MZ07 - Gap Breaker Rm: Terminate Security Panel SE01 To DS1, DS2, DS3, & Security Bell

UMS_MZ07 - Gap Breaker Rm: Energize Security Panelboard

UMS_PL - Pull - Traction Power Cables Pullbox PB-4 To PS06

UMS_PL: Install - Traction Power Connection Box  PS04 @ NB Track - Sector 5

UMS_MZ_Install Conduit Riser PB-2 to SB Feeder Box To PS02 & PS03 (Traction Power)

UMS_PL:  Install - Traction Power Connection Box PS06 @ SB Track - Sector 5

UMS_PL:  Install - Traction Power Connection Box  PS05 @ NB Track - Sector 5

UMS_PL - Pull - Traction Power Cables PS01 to PS05

UMS_MZ07 - Gap Breaker Rm: Pull & Terminate - Control Cables

UMS_PL -  Pull - Traction Power Cables Pullbox PB-2 To PS02

UMS_MZ_Install Conduit Riser PB-3 to Feeder Box PS04 & PS05 (Traction Power)

UMS_PL - Pull - Traction Power Cables PS06 to PS03

UMS_PL - Pull - Traction Power Cables Pullbox PB-3 To  PS04

UMS_MZ07 - Gap Breaker Rm:  Terminations - WFO-1&2

UMS_MZ07 - Gap Breaker  Rm: Energize Gap Breaker Equipment

UMS_MZ07 - Gap Breaker  Rm: Test Traction Power Systems
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SFMTA Central Subway Project
Master Project Schedule

One Month Back & Remaining Work - April 2021 Update 

 
Required Revenue Serive Date 26-Dec-18

Data Date: 26-Apr-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

UMS.14.24.0350 UMS_Test & Inspect - Elevator 1 5 07-Dec-20 A 11-Jun-21 -476

UMS.14.24.0360 UMS_Test & Inspect - Elevator 2 5 07-Dec-20 A 11-Jun-21 -476

Station Platform FoStation Platform Footprint (Between Headwalls) 300 07-Apr-20 A 18-Jun-21 -446

UMS.14.31.9930 UMS_Inspect & Test Escalator 1 - North Entrance 5 07-Apr-20 A 30-Apr-21 -411

UMS.14.21.0180 Test & Inspect - Platform Level Elevator 3 5 07-Dec-20 A 14-Jun-21 -477

UMS.14.31.9900 UMS_Test & Inspect Platform Level Escalators 2 & 3 10 05-Apr-21 A 18-Jun-21 -446

UMS.14.31.9910 UMS_Test & Inspect Platform Level Escalators 4,5 & 6 10 13-Jul-20 A 18-Jun-21 -446

South Entrance (EllSouth Entrance (Ellis) 5 26-Mar-20 A 30-Apr-21 -411

UMS.14.31.9920 UMS_Inspect & Test  South Entrance Escalators 7 & 8 5 26-Mar-20 A 30-Apr-21 -411

Startup & TestingStartup & Testing 40 16-Jun-21 10-Aug-21 -483

No 13-Disp No 13-Disp 1922 09-Jan-14 A 03-Sep-21 64

Construction CTS StatConstruction CTS Station P-1254R 1955 10-Jul-14 A 03-Sep-21 64

Site Work / Utility ReSite Work / Utility Relocation 419 16-Sep-19 A 18-Jun-21 -446

Concrete/ShotcreteConcrete/Shotcrete 5 06-Jul-20 A 07-Jun-21 -437

MechanicalMechanical 315 06-Jan-20 A 29-Jun-21 -453

No 13-Location No 13-Location 315 06-Jan-20 A 29-Jun-21 -453

CTS.21.22.530 CTS_Platform  - Aux Communication & TCU/TCS  Install - Clean Agent Panel - 1 ea 1 27-Apr-20 A 26-Apr-21 -437

CTS.26.05.565 CTS_LM 13 - Elevator Closet:  Install - Elevator Controller 5 26-Apr-21 30-Apr-21 -441

CTS.21.12.200 CTS_SU 07 - Valve Rm:  Install - DSP,TSP, SM Piping & Valves 10 10-Aug-20 A 13-May-21 -458

CTS.21.22.520 CTS_PL 15 - Main Electrical Rm:  Install - Clean Agent Panel - 1 ea 2 28-Apr-20 A 17-Jun-21 -445

CTS.21.22.510 CTS_PL 15 - Traction Power Rm:  Install - Clean Agent Panel - 1 ea 2 21-May-20 A 17-Jun-21 -485

CTS.21.22.581 CTS_LM 01 - Communications Equip Rm:  Install - Clean Agent Tanks - 2 ea 3 07-Jan-20 A 18-Jun-21 -463

CTS.21.22.582 CTS_LM 01 - Communications Equip Rm:  Install - Clean Agent Panel - 1 ea 2 10-Jan-20 A 22-Jun-21 -463

CTS.21.13.150 CTS_UM Install:Sprinkler Mains  - Upper Mezz Level 5 06-Jan-20 A 22-Jun-21 -478

CTS.21.13.722 CTS_UM Install:Sprinkler Branches & Drops - Upper Mezz Level 5 16-Mar-20 A 29-Jun-21 -478

ElectricalElectrical 330 27-Feb-20 A 13-Jul-21 -468

No 13-Location No 13-Location 330 27-Feb-20 A 13-Jul-21 -468

CTS.28.31.132 CTS_PL 17 - Corridor - Install - Fire Alarm Clean Agent Control Panel 5 28-Feb-20 A 30-Apr-21 -474

CTS.28.31.412 CTS_LM 03 - Storage Rm:  Set & Hook up - Fire Alarm Preaction Cabinet 9 27-Feb-20 A 06-May-21 -430

CTS.28.31.413 CTS_LM 09 - Corridor - Set & Hook up - Fire Alarm Clean Agent Control Panel 9 27-Feb-20 A 06-May-21 -430

CTS.28.31.133 CTS_PL 17 - Corridor - Install - Fire Alarm Preaction Cabinet 5 06-Mar-20 A 07-May-21 -474

CTS.26.24.925 CTS_PL 21 - Aux Elect Rm: Energize Panels - Sector 3 1 19-Apr-21 A 31-May-21 -477

CTS.26.08.120 CTS_SU Level - Pre-Revenue Start up & Test MEP Equip 8 12-Apr-21 A 10-Jun-21 -470

CTS.26.08.100 CTS_LM -  Pre-Revenue Start up & Test MEP Equip 10 12-Apr-21 A 06-Jul-21 -463

CTS.26.08.110 CTS_UM - Pre-Revenue Start up & Test MEP Equip 10 19-Apr-21 A 13-Jul-21 -478

Architectual FinisheArchitectual Finishes 556 06-May-19 A 09-Jul-21 -461

ConveyancesConveyances 285 20-Apr-20 A 21-Jun-21 -477

HeadHouseHeadHouse 264 20-Apr-20 A 18-Jun-21 -476

CTS.14.31.505 Startup & Inspect Escalators 3&4  (Concourse to Upper Mezz) 5 17-May-21 21-May-21 -451

CTS.14.21.245 Install Traction Elevator #3  (Platform Level to Surface) 40 20-Apr-20 A 18-Jun-21 -476

CTS.14.21.385 CTS_CN 03 Install Traction Elevator #4 (Concourse Level to Surface) 40 20-Apr-20 A 18-Jun-21 -476

Cross Cut CavernCross Cut Cavern 26 17-May-21 21-Jun-21 -477

CTS.14.31.445 CTS_PL_Start-Up & Test Escalators 1&2 5 17-May-21 21-May-21 -451

CTS.14.24.295 CTS-PL 05:Inspections -  Elevators 1&2 1 16-Jun-21 16-Jun-21 -473

CTS.14.24.285 CTS-PL 05: Startup & Test Elevators 1&2 4 16-Jun-21 21-Jun-21 -473

Startup & TestingStartup & Testing 30 01-Mar-21 A 10-Aug-21 -483

No 13-Disp No 13-Disp 1926 10-Jul-14 A 03-Sep-21 64

Construction YBM StaConstruction YBM Station P-1255 1960 10-Jul-14 A 03-Sep-21 64

ElectricalElectrical 191 09-Sep-20 A 14-Jun-21 -487

Electrical - TransporElectrical - Transportation 151 07-Sep-20 A 31-May-21 -477

HeadHouseHeadHouse 151 07-Sep-20 A 28-May-21 -476

Q1 Q2 Q3 Q4 Q1

2021 2022

UMS_Test & Inspect - Elevator 1

UMS_Test & Inspect - Elevator 2

UMS_Inspect & Test Escalator 1 - North Entrance

Test & Inspect - Platform Level Elevator 3

UMS_Test & Inspect Platform Level Escalators 2 & 3

UMS_Test & Inspect Platform Level Escalators 4,5 & 6

UMS_Inspect & Test  South Entrance Escalators 7 & 8

CTS_Platform  - Aux Communication & TCU/TCS  Install - Clean Agent Panel - 1 ea

CTS_LM 13 - Elevator Closet:  Install - Elevator Controller

CTS_SU 07 - Valve Rm:  Install - DSP,TSP, SM Piping & Valves

CTS_PL 15 - Main Electrical Rm:  Install - Clean Agent Panel - 1 ea

CTS_PL 15 - Traction Power Rm:  Install - Clean Agent Panel - 1 ea

CTS_LM 01 - Communications Equip Rm:  Install - Clean Agent Tanks - 2 ea

CTS_LM 01 - Communications Equip Rm:  Install - Clean Agent Panel - 1 ea

CTS_UM Install:Sprinkler Mains  - Upper Mezz Level

CTS_UM Install:Sprinkler Branches & Drops - Upper Mezz Level

CTS_PL 17 - Corridor - Install - Fire Alarm Clean Agent Control Panel

CTS_LM 03 - Storage Rm:  Set & Hook up - Fire Alarm Preaction Cabinet

CTS_LM 09 - Corridor - Set & Hook up - Fire Alarm Clean Agent Control Panel

CTS_PL 17 - Corridor - Install - Fire Alarm Preaction Cabinet

CTS_PL 21 - Aux Elect Rm: Energize Panels - Sector 3

CTS_SU Level - Pre-Revenue Start up & Test MEP Equip

CTS_LM -  Pre-Revenue Start up & Test MEP Equip

CTS_UM - Pre-Revenue Start up & Test MEP Equip

Startup & Inspect Escalators 3&4  (Concourse to Upper Mezz)

Install Traction Elevator #3  (Platform Level to Surface)

CTS_CN 03 Install Traction Elevator #4 (Concourse Level to Surface)

CTS_PL_Start-Up & Test Escalators 1&2

CTS-PL 05:Inspections -  Elevators 1&2

CTS-PL 05: Startup & Test Elevators 1&2
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SFMTA Central Subway Project
Master Project Schedule

One Month Back & Remaining Work - April 2021 Update 

 
Required Revenue Serive Date 26-Dec-18

Data Date: 26-Apr-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

YBM.34.21.1195 YBM_IV 302 - Traction Power Rm: Pull & Terminate Power Cable Between AC & DC Switchgear 2 03-Mar-21 A 27-Apr-21 -458

YBM.34.22.0370 YBM_IV 302 - Traction Power Rm:  Pull - Traction Power Cables PS06 to PS02 2 07-Sep-20 A 29-Apr-21 -457

YBM.34.21.1185 YBM_IV 302 - Traction Power Rm:  Install - AC Control Cable Tray 5 28-Jan-21 A 30-Apr-21 -476

YBM.34.21.1235 YBM_IV 302 - Traction Power Rm: Pull Wire - DC Control 5 08-Mar-21 A 30-Apr-21 -461

YBM.34.21.1165 YBM_IV 302 - Traction Power Rm:  Terminations - DC Switchgear 10 02-Mar-21 A 07-May-21 -461

YBM.34.21.1245 YBM_IV 302 - Traction Power Rm: Terminate - DC Control 5 15-Mar-21 A 07-May-21 -461

YBM.34.21.1205 YBM_IV 302 - Traction Power Rm: Pull & Terminate AC Control Cable 15 08-Mar-21 A 21-May-21 -476

YBM.34.21.1255 YBM_IV 302 - Traction Power Rm:   Pull Cable - Negative Feeder 5 09-Mar-21 A 21-May-21 -476

YBM.34.21.1265 YBM_IV 302 - Traction Power Rm:  Terminations - Negative Feeder (By 1256) 5 16-Mar-21 A 28-May-21 -476

No 13-Location No 13-Location 15 05-Mar-21 A 31-May-21 -482

YBM.34.21.1115 YBM_IV 302 - Traction Power Rm: Pull & Terminate - Supervisory Control Cable 15 05-Mar-21 A 31-May-21 -482

ConveyancesConveyances 145 13-Apr-20 A 04-Jun-21 -466

HeadHouseHeadHouse 145 13-Apr-20 A 04-Jun-21 -466

YBM.14.21.125 Startup & Test  Elevators #1, 2 5 13-Apr-20 A 28-May-21 -461

YBM.14.31.207 Startup & Test Escalator #3,4 from Concourse to Surface Level 5 05-Oct-20 A 28-May-21 -461

YBM.14.21.155 Startup & Test  Elevators #3, 4 5 26-Nov-20 A 28-May-21 -461

YBM.14.31.197 Startup & Test Escalator #1,2 from Platform to Concourse Level 10 01-Oct-20 A 04-Jun-21 -466

Startup & TestingStartup & Testing 40 21-Dec-20 A 26-Jul-21 -472

No 13-Disp No 13-Disp 1960 10-Jul-14 A 03-Sep-21 64

Construction STS P-12Construction STS P-1256 1867 13-Jan-14 A 03-Sep-21 64

Tunnel ConcreteTunnel Concrete 366 17-Jul-18 A 28-Apr-21 -449

ElectricalElectrical 1228 14-May-14 A 28-Jul-21 91

Chinatown StationChinatown Station 82 26-Feb-21 A 21-Jun-21 -487

Union Square StatioUnion Square Station 42 27-Apr-21 23-Jun-21 -489

Moscone StationMoscone Station 37 05-May-21 24-Jun-21 -450

Fourth/King InterseFourth/King Intersection 293 26-Feb-20 A 12-May-21 -459

Fourth StreetFourth Street 956 17-Apr-17 A 30-Jun-21 -458

Fifth StreetFifth Street 6 04-Jun-21 11-Jun-21 -492

Fourth/Brannan StaFourth/Brannan Station 688 19-Feb-18 A 28-May-21 -446

Harrison StHarrison St 3 13-May-21 17-May-21 -485

Bryant StBryant St 6 07-Jan-19 A 10-Jun-21 -485

Brannan StBrannan St 696 19-Jun-17 A 23-Jun-21 -497

Townsend StTownsend St 39 30-Dec-19 A 28-Jun-21 -492

Northbound Tunnel Northbound Tunnel or Trackway 1215 20-Apr-16 A 09-Jul-21 -506

STS.34.42.0510 STS_Install:  Train Control - ATSC Entry Point Signage - Portal 1 26-Apr-21 26-Apr-21 -450

STS.34.42.0900 STS_Install:  Train Control - ATSC Entry Point Signage  - Moscone Station 1 27-Apr-21 27-Apr-21 -450

STS.34.42.2270 STS_Install:  Train Control - Train Control Conduit  - & JB's NB Portal To Moscone 4 20-Mar-17 A 28-Apr-21 -483

STS.34.42.1270 STS_Install:  Train Control - ATSC Entry Point Signage - Union Square Station 1 28-Apr-21 28-Apr-21 -450

STS.34.42.1640 STS_Install:  Train Control - ATSC Entry Point Signage - Chinatown 1 29-Apr-21 29-Apr-21 -450

STS.34.23.1860 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Portal To Moscone 4 16-Mar-21 A 29-Apr-21 -501

STS.34.23.1850 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Moscone to Union Square 6 01-Mar-21 A 03-May-21 -501

STS.34.42.0480 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Portal to Moscone 6 26-Apr-21 03-May-21 -465

STS.34.42.0490 STS_Install:  Train Control - Remote Feed Boxes- NB Portal to Moscone 1 03-May-21 03-May-21 -455

STS.34.42.0880 STS_Install:  Train Control - Remote Feed Boxes- NB Moscone to Union Square 1 04-May-21 04-May-21 -455

STS.34.22.2900 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB03 To NB01 - MOS To 8 04-May-20 A 04-May-21 -501

STS.34.42.0500 STS_Install:  Security - NB Portal Intrusion Devices 2 03-May-21 04-May-21 -476

STS.34.42.2260 STS_Install:  Train Control - Train Control Conduit  - & JB's NB Moscone to Union Square 13 12-Mar-18 A 05-May-21 -483

STS.34.42.1260 STS_Install:  Train Control - Remote Feed Boxes- NB Union Square to Chinatown 1 05-May-21 05-May-21 -455

STS.34.22.3090 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB03 To NB01 - MOS To Por 2 09-Nov-20 A 06-May-21 -501

STS.34.42.2370 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Portal To Moscone 4 03-May-21 06-May-21 -484

STS.34.22.2880 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-04 To PFCB NB11   - UMS S 2 03-Aug-20 A 10-May-21 -501

STS.34.22.3280 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - NB Portal Pull Box To MH1890 5 18-Mar-21 A 10-May-21 -499

Q1 Q2 Q3 Q4 Q1

2021 2022

YBM_IV 302 - Traction Power Rm: Pull & Terminate Power Cable Between AC & DC Switchgear

YBM_IV 302 - Traction Power Rm:  Pull - Traction Power Cables PS06 to PS02

YBM_IV 302 - Traction Power Rm:  Install - AC Control Cable Tray

YBM_IV 302 - Traction Power Rm: Pull Wire - DC Control

YBM_IV 302 - Traction Power Rm:  Terminations - DC Switchgear

YBM_IV 302 - Traction Power Rm: Terminate - DC Control

YBM_IV 302 - Traction Power Rm: Pull & Terminate AC Control Cable

YBM_IV 302 - Traction Power Rm:   Pull Cable - Negative Feeder

YBM_IV 302 - Traction Power Rm:  Terminations - Negative Feeder (By 1256)

YBM_IV 302 - Traction Power Rm: Pull & Terminate - Supervisory Control Cable

Startup & Test  Elevators #1, 2

Startup & Test Escalator #3,4 from Concourse to Surface Level

Startup & Test  Elevators #3, 4

Startup & Test Escalator #1,2 from Platform to Concourse Level

STS_Install:  Train Control - ATSC Entry Point Signage - Portal

STS_Install:  Train Control - ATSC Entry Point Signage  - Moscone Station

STS_Install:  Train Control - Train Control Conduit  - & JB's NB Portal To Moscone

STS_Install:  Train Control - ATSC Entry Point Signage - Union Square Station

STS_Install:  Train Control - ATSC Entry Point Signage - Chinatown

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Portal To Moscone

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - NB Moscone to Union Square

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Portal to Moscone

STS_Install:  Train Control - Remote Feed Boxes- NB Portal to Moscone

STS_Install:  Train Control - Remote Feed Boxes- NB Moscone to Union Square

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB03 To NB01 - MOS To Portal Pull Box

STS_Install:  Security - NB Portal Intrusion Devices

STS_Install:  Train Control - Train Control Conduit  - & JB's NB Moscone to Union Square

STS_Install:  Train Control - Remote Feed Boxes- NB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB03 To NB01 - MOS To Portal Pull Box

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Portal To Moscone

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-04 To PFCB NB11   - UMS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - NB Portal Pull Box To MH1890
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STS.34.420.870 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads- NB Moscone to Union Squa 6 04-May-21 11-May-21 -465

STS.34.42.2280 STS_Install:  Train Control - Train Control Conduit  - & JB's NB Union Square to Chinatown 14 20-Apr-16 A 12-May-21 -479

STS.34.22.2890 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB11To NB04 - UMS To 8 11-May-20 A 12-May-21 -501

STS.34.42.0410 STS_Install:  Train Control - Train Control Signals  - NB Portal to Moscone 6 05-May-21 12-May-21 -476

STS.34.22.2910 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-05 To PFCB NB10   - UMS 1 22-Mar-21 A 13-May-21 -501

STS.34.22.2920 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB10 To NB06 - UMS To 7 04-May-20 A 14-May-21 -501

STS.26.05.2000 STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - NB Chinatown to North Limits 2 13-May-21 14-May-21 -463

STS.26.05.3790 STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights - NB Union Square t 5 10-May-21 14-May-21 -461

STS.34.22.3080 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB05 To NB04 - UMS To MO 3 08-Dec-20 A 18-May-21 -501

STS.26.05.3800 STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - NB Chinatown to N 2 17-May-21 18-May-21 -463

STS.34.42.1250 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Union Square to Chinato 6 11-May-21 19-May-21 -465

STS.34.22.3100 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-05 To PFCB NB10   - UMS Sout 1 15-Mar-21 A 19-May-21 -501

STS.34.42.2250 STS_Install:  Train Control - Train Control Conduit  - & JB's NB Chinatown to North Limits 5 13-May-21 19-May-21 -466

STS.34.22.3110 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB10 To NB06 - UMS To MO 1 08-Mar-21 A 20-May-21 -501

STS.34.42.0790 STS_Install:  Train Control - Train Control Signals  - NB Moscone to Union Square 6 13-May-21 20-May-21 -476

STS.34.22.2860 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB18 To NB12   - CTS To 15 08-Jun-20 A 20-May-21 -501

STS.34.22.2870 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB12 To PS-01   - UMS 2 15-Mar-21 A 21-May-21 -501

STS.34.42.1620 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Chinatown to North Limi 1 24-May-21 24-May-21 -467

STS.34.42.1630 STS_Install:  Train Control - Remote Feed Boxes- NB Chinatown to North Limits 1 24-May-21 24-May-21 -467

STS.34.22.2850 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-10 To PFCB NB18  - CTS S 2 05-Oct-20 A 24-May-21 -501

STS.34.22.3040 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-10 To PFCB NB18  - CTS South 1 01-Feb-21 A 25-May-21 -501

STS.34.42.0520 STS_Install:  Train Control - NB Switch Machines @ Chinatown Crossover 2 19-Aug-19 A 25-May-21 -468

STS.34.22.3050 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB18 To NB12   - CTS To UM 3 14-Dec-20 A 26-May-21 -501

STS.34.22.3060 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB12 To PS-01   - UMS North 1 07-Dec-20 A 27-May-21 -501

STS.34.22.2840 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB19 To PS-06   - China 2 05-Oct-20 A 28-May-21 -501

STS.28.20.1720 STS_Install:  Tunnel Electrical - CCTV Cameras - NB Portal To Moscone 2 26-Feb-21 A 28-May-21 -485

STS.34.42.1170 STS_Install:  Train Control - Train Control Signals  - NB Union Square to Chinatown 6 21-May-21 28-May-21 -476

STS.34.22.3030 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB19 To PS-06   - Chinatown 1 04-Jan-21 A 31-May-21 -501

STS.28.20.1760 STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Portal To Moscone 2 02-Mar-21 A 01-Jun-21 -478

STS.34.42.0390 STS_Install:  Train Control - Train Control Cable Loop System NB Portal To Moscone 4 13-May-19 A 01-Jun-21 -501

STS.34.42.1540 STS_Install:  Train Control - Train Control Signals  - NB Chinatown to North Limits 3 31-May-21 02-Jun-21 -476

STS.28.20.1730 STS_Install:  Tunnel Electrical - CCTV Cameras - NB Moscone to Union Square 5 02-Mar-21 A 04-Jun-21 -485

STS.28.20.1770 STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Moscone to Union Square 2 09-Mar-21 A 08-Jun-21 -481

STS.28.20.1740 STS_Install:  Tunnel Electrical - CCTV Cameras - NB Union Square to Chinatown 6 09-Mar-21 A 14-Jun-21 -485

STS.34.42.2390 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Union Square to Chinatown 14 26-May-21 14-Jun-21 -484

STS.34.42.2400 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Chinatown to North Limits 2 15-Jun-21 16-Jun-21 -484

STS.28.20.1710 STS_Install:  Tunnel Electrical - CCTV Cameras NB Chinatown to North Limits 2 17-Mar-21 A 16-Jun-21 -485

STS.28.20.1780 STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Union Square to Chinatown 2 17-Mar-21 A 16-Jun-21 -485

STS.34.42.0770 STS_Install:  Train Control - Train Control Cable Loop System NB Moscone to Union Square 13 01-Jun-21 17-Jun-21 -501

STS.28.20.1750 STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Chinatown to North Limits 1 19-Mar-21 A 17-Jun-21 -485

STS.34.42.1150 STS_Install:  Train Control - Train Control Cable Loop System NB Union Square to Chinatown 14 18-Jun-21 07-Jul-21 -501

STS.34.42.1520 STS_Install:  Train Control - Train Control Cable Loop System NB Chinatown to North Limits 2 08-Jul-21 09-Jul-21 -501

Southbound TunnelSouthbound Tunnel or Trackway 1110 21-Apr-16 A 25-Jun-21 114

STS.34.42.2310 STS_Install:  Train Control - Train Control Conduit  - & JB's SB Portal To Moscone 4 20-Mar-17 A 26-Apr-21 -479

STS.34.42.0690 STS_Install:  Train Control - Remote Feed Boxes- SB Portal to Moscone 1 26-Apr-21 26-Apr-21 -452

STS.34.42.1070 STS_Install:  Train Control - Remote Feed Boxes/Track Heads SB Moscone to Union Square 1 27-Apr-21 27-Apr-21 -452

STS.34.42.2300 STS_Install:  Train Control - Train Control Conduit  - & JB's SB Moscone to Union Square 13 12-Mar-18 A 27-Apr-21 -476

STS.34.42.1440 STS_Install:  Train Control - Remote Feed Boxes- SB Union Square to Chinatown 1 27-Apr-21 28-Apr-21 -452

STS.34.42.1060 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Moscone to Union Squa 6 26-Apr-21 03-May-21 -461

STS.34.42.0600 STS_Install:  Train Control - Train Control Signals  - SB Portal to Moscone 6 28-Apr-21 05-May-21 -481

Q1 Q2 Q3 Q4 Q1

2021 2022

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads- NB Moscone to Union Square

STS_Install:  Train Control - Train Control Conduit  - & JB's NB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB11To NB04 - UMS To MOS (Ckt FO

STS_Install:  Train Control - Train Control Signals  - NB Portal to Moscone

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-05 To PFCB NB10   - UMS South Platfor

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB10 To NB06 - UMS To MOS (Ckt W

STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights - NB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB05 To NB04 - UMS To MOS (Ckt FO-

STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - NB Chinatown to North Limit

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-05 To PFCB NB10   - UMS South Platform

STS_Install:  Train Control - Train Control Conduit  - & JB's NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB10 To NB06 - UMS To MOS (Ckt WA

STS_Install:  Train Control - Train Control Signals  - NB Moscone to Union Square

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB18 To NB12   - CTS To UMS

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB12 To PS-01   - UMS North Plat

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads NB Chinatown to North Limits

STS_Install:  Train Control - Remote Feed Boxes- NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-10 To PFCB NB18  - CTS South Pla

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-10 To PFCB NB18  - CTS South Platform

STS_Install:  Train Control - NB Switch Machines @ Chinatown Crossover

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB18 To NB12   - CTS To UMS

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB12 To PS-01   - UMS North Platfo

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB NB19 To PS-06   - Chinatown to

STS_Install:  Tunnel Electrical - CCTV Cameras - NB Portal To Moscone

STS_Install:  Train Control - Train Control Signals  - NB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB NB19 To PS-06   - Chinatown to N

STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Portal To Moscone

STS_Install:  Train Control - Train Control Cable Loop System NB Portal To Moscone

STS_Install:  Train Control - Train Control Signals  - NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - CCTV Cameras - NB Moscone to Union Square

STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Moscone to Union Square

STS_Install:  Tunnel Electrical - CCTV Cameras - NB Union Square to Chinatown

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Union Square to Chinatown

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - CCTV Cameras NB Chinatown to North Limits

STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Union Square to Chinatown

STS_Install:  Train Control - Train Control Cable Loop System NB Moscone to Union Square

STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate NB Chinatown to North Limits

STS_Install:  Train Control - Train Control Cable Loop System NB Union Square to Chinatow

STS_Install:  Train Control - Train Control Cable Loop System NB Chinatown to North Limits

STS_Install:  Train Control - Train Control Conduit  - & JB's SB Portal To Moscone

STS_Install:  Train Control - Remote Feed Boxes- SB Portal to Moscone

STS_Install:  Train Control - Remote Feed Boxes/Track Heads SB Moscone to Union Square

STS_Install:  Train Control - Train Control Conduit  - & JB's SB Moscone to Union Square

STS_Install:  Train Control - Remote Feed Boxes- SB Union Square to Chinatown

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Moscone to Union Square

STS_Install:  Train Control - Train Control Signals  - SB Portal to Moscone
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STS.26.05.1010 STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - SB Moscone to Union Square 3 05-May-21 07-May-21 -471

STS.34.42.1800 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Union Square to Chinato 6 03-May-21 11-May-21 -461

STS.26.05.3820 STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - SB Moscone to U 3 10-May-21 12-May-21 -459

STS.34.42.0710 STS_Install:  Train Control - SB ATSC Entry Point Signage - Portal 1 13-May-21 13-May-21 -463

STS.34.42.0980 STS_Install:  Train Control - Train Control Signals  - SB Moscone to Union Square 6 06-May-21 13-May-21 -481

STS.34.22.3170 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB09 To SB05 - UMS To MO 3 30-Nov-20 A 13-May-21 -482

STS.34.42.1090 STS_Install:  Train Control - SB ATSC Entry Point Signage - Moscone 1 14-May-21 14-May-21 -463

STS.34.22.3010 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB04 To PS-02  - MOS N 4 14-Dec-20 A 14-May-21 -483

STS.28.20.1810 STS_Install:  Tunnel Electrical - CCTV Cameras - SB Chinatown to North Limits 2 17-Mar-21 A 14-May-21 -462

STS.34.22.2970 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-06 To PFCB SB09   - UMS 2 08-Mar-21 A 17-May-21 -483

STS.34.42.1460 STS_Install:  Train Control - SB ATSC Entry Point Signage - Union Square 1 17-May-21 17-May-21 -463

STS.34.22.3160 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-06 To PFCB SB09   - UMS Sout 1 30-Nov-20 A 17-May-21 -483

STS.34.22.3190 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB05 To PS-03  - MOS North 1 08-Feb-21 A 17-May-21 143

STS.34.42.1820 STS_Install:  Train Control - SB ATSC Entry Point Signage - Chinatown 1 18-May-21 18-May-21 -463

STS.34.22.3150 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB10 To PS-03   - UMS North 1 15-Mar-21 A 18-May-21 -483

STS.34.42.2330 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Portal To Moscone 4 13-May-21 18-May-21 -491

STS.34.42.2320 STS_Install:  Train Control - Train Control Conduit  - & JB's SB Union Square to Chinatown 14 21-Apr-16 A 19-May-21 -479

STS.34.22.2950 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB16 To SB10   - CTS To 15 27-Jul-20 A 20-May-21 -483

STS.34.22.2960 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB10 To PS-03   - UMS 2 19-May-21 20-May-21 -483

STS.34.42.1720 STS_Install:  Train Control - Train Control Signals  - SB Union Square to Chinatown 6 14-May-21 21-May-21 -481

STS.34.22.3140 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB16 To SB10   - CTS To UM 3 14-Dec-20 A 21-May-21 -473

STS.34.42.0580 STS_Install:  Train Control - Train Control Cable Loop System SB Portal To Moscone 4 13-May-19 A 24-May-21 -483

STS.34.42.1810 STS_Install:  Train Control - Remote Feed Boxes- SB Chinatown to North Limits 1 24-May-21 24-May-21 -469

STS.34.42.1430 STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Chinatown to North Limi 1 24-May-21 24-May-21 -469

STS.34.42.1350 STS_Install:  Train Control - Train Control Signals  - SB Chinatown to North Limits 3 24-May-21 26-May-21 -471

STS.34.22.2940 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-8 To PFCB SB16  - CTS So 3 05-Oct-20 A 26-May-21 -473

STS.34.42.2290 STS_Install:  Train Control - Train Control Conduit  - & JB's SB Chinatown to North Limits 5 20-May-21 26-May-21 -471

STS.34.22.3130 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-8 To PFCB SB16  - CTS South P 1 22-Mar-21 A 27-May-21 -473

STS.26.05.1380 STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - SB Chinatown to North Limits 2 26-May-21 27-May-21 -469

STS.26.05.1750 STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights - SB Union Square to Chinatown 3 26-May-21 28-May-21 -474

STS.34.22.2930 STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB17 To PS-5   - Chinato 2 12-Oct-20 A 31-May-21 -473

STS.26.05.3840 STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - SB Chinatown to N 2 28-May-21 31-May-21 -469

STS.34.22.3120 STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB17 To PS-5   - Chinatown 1 07-Dec-20 A 01-Jun-21 -473

STS.26.05.3880 STS_Install:  Tunnel Electrical - Pull/Terminate Power & Lighting - SB Union Square to Chinatown 5 03-Aug-20 A 01-Jun-21 129

STS.34.23.1900 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Moscone to Union Square 14 01-Mar-21 A 01-Jun-21 -485

STS.26.05.3830 STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights - SB Union Square t 3 31-May-21 02-Jun-21 -474

STS.26.05.3890 STS_Install:  Tunnel Electrical - Pull/Terminate Power & Lighting - SB Chinatown to North Limits 3 30-Sep-20 A 04-Jun-21 129

STS.34.42.2340 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Moscone to Union Square 13 19-May-21 04-Jun-21 -491

STS.34.42.0960 STS_Install:  Train Control - Train Control Cable Loop System SB Moscone to Union Square 12 25-May-21 09-Jun-21 -483

STS.34.23.1920 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Union Square to Chinatown 12 11-Mar-21 A 10-Jun-21 -485

STS.34.42.1700 STS_Install:  Train Control - Train Control Cable Loop System SB Union Square to Chinatown 14 25-May-21 11-Jun-21 -483

STS.34.42.1330 STS_Install:  Train Control - Train Control Cable Loop System SB Chinatown to North Limits 2 14-Jun-21 15-Jun-21 -483

STS.34.23.1890 STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Chinatown to North Limits 5 18-Mar-21 A 17-Jun-21 -485

STS.28.20.1850 STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate SB Chinatown to North Limits 1 19-Mar-21 A 23-Jun-21 -489

STS.34.42.2360 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Union Square to Chinatown 13 07-Jun-21 23-Jun-21 -491

STS.34.42.2350 STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Chinatown to North Limits 2 24-Jun-21 25-Jun-21 -491

King Substation (TrKing Substation (Traction Power) 10 10-May-21 21-May-21 -491

Power Control CentPower Control Center (Near Bryant/Alameda) 25 24-May-21 25-Jun-21 -491

No 13-Location No 13-Location 966 14-May-14 A 28-Jul-21 91

Electrical - TransporElectrical - Transportation 10 26-Apr-21 07-May-21 -477

Q1 Q2 Q3 Q4 Q1

2021 2022

STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - SB Moscone to Union Square

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - SB Moscone to Union Square

STS_Install:  Train Control - SB ATSC Entry Point Signage - Portal

STS_Install:  Train Control - Train Control Signals  - SB Moscone to Union Square

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB09 To SB05 - UMS To MOS

STS_Install:  Train Control - SB ATSC Entry Point Signage - Moscone

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB04 To PS-02  - MOS North Platform

STS_Install:  Tunnel Electrical - CCTV Cameras - SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-06 To PFCB SB09   - UMS South Platf

STS_Install:  Train Control - SB ATSC Entry Point Signage - Union Square

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-06 To PFCB SB09   - UMS South Platform

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB05 To PS-03  - MOS North Platform

STS_Install:  Train Control - SB ATSC Entry Point Signage - Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB10 To PS-03   - UMS North Platform

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Portal To Moscone

STS_Install:  Train Control - Train Control Conduit  - & JB's SB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB16 To SB10   - CTS To UMS

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB10 To PS-03   - UMS North Plat

STS_Install:  Train Control - Train Control Signals  - SB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB16 To SB10   - CTS To UMS

STS_Install:  Train Control - Train Control Cable Loop System SB Portal To Moscone

STS_Install:  Train Control - Remote Feed Boxes- SB Chinatown to North Limits

STS_Install:  Train Control - Axle Counter Electronics Boxes/Track Heads SB Chinatown to North Limits

STS_Install:  Train Control - Train Control Signals  - SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PS-8 To PFCB SB16  - CTS South Plat

STS_Install:  Train Control - Train Control Conduit  - & JB's SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PS-8 To PFCB SB16  - CTS South Platform

STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights  - SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - Emerg Tel/SFFD Tel/Blue Lights - SB Union Square to Chinatown

STS_Install:  Tunnel Electrical - Pull/Terminate Traction Power Cable - PFCB SB17 To PS-5   - Chinatown to

STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights  - SB Chinatown to North 

STS_Install:  Tunnel Electrical - Pull/Terminate OCS Riser Cable - PFCB SB17 To PS-5   - Chinatown to No

STS_Install:  Tunnel Electrical - Pull/Terminate Power & Lighting - SB Union Square to Chinatown

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Moscone to Union Square

STS_Install:  Tunnel Electrical - Pull & Terminate Emerg Tel/SFFD Tel/Blue Lights - SB Union Square to Ch

STS_Install:  Tunnel Electrical - Pull/Terminate Power & Lighting - SB Chinatown to North Limits

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Moscone to Union Square

STS_Install:  Train Control - Train Control Cable Loop System SB Moscone to Union Square

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Union Square to Chinatown

STS_Install:  Train Control - Train Control Cable Loop System SB Union Square to Chinatown

STS_Install:  Train Control - Train Control Cable Loop System SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - OCS Wires. Spacers, Insulators - SB Chinatown to North Limits

STS_Install:  Tunnel Electrical - CCTV Pull Wire & Terminate SB Chinatown to North Limits

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Union Square to Chinatown

STS_Install:  Train Control - Train Control Pull ATSC Wire & Cable SB Chinatown to North Limits
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SFMTA Central Subway Project
Master Project Schedule

One Month Back & Remaining Work - April 2021 Update 

 
Required Revenue Serive Date 26-Dec-18

Data Date: 26-Apr-21



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Startup & TestingStartup & Testing 40 12-Jul-21 03-Sep-21 -501

No 13-Disp No 13-Disp 1863 13-Jan-14 A 03-Sep-21 64

Unallocated ConUnallocated Contingency 260 26-Apr-21 04-May-22 -486

Q1 Q2 Q3 Q4 Q1

2021 2022
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PROJECT SCOPE AND FUNDING OVERVIEW 



  

 

 
Project Overview 
The Central Subway Project will construct a modern, efficient light-rail line that will improve public 
transit in San Francisco. This new 1.7-mile extension of Muni’s T Third Line will provide direct con-
nections to major retail, sporting and cultural venues while efficiently transporting people to jobs, 
educational opportunities and other amenities throughout the city. 

The Central Subway Project is Phase 2 of the San Francisco Municipal Transportation Agency’s 
(SFMTA) Third Street Light Rail Transit Project. Phase 1 of the project constructed a 5.1-mile light
-rail line along the densely populated 3rd Street corridor. It began revenue service in April 2007, 
restoring light-rail service to a high transit-ridership area of San Francisco for the first time in 50 
years.  

The Central Subway Project will extend the T Third Line from the 4th Street Caltrain Station to 
Chinatown, providing a direct, rapid transit link from the Bayshore and Mission Bay areas to So-
Ma, Union Square and downtown.  

Four new stations will be built along the 1.7-mile project alignment—an above-ground station at 4th 
and Brannan streets and three underground stations at Moscone Center, Union Square and  Chi-
natown.  

The Central Subway will run through the burgeoning technology and digital-media hub in SoMa, 
where dozens of companies have taken up residence along the 4th Street corridor. Increased 

C1 



 

 

transit options will attract new employers – the Central Subway makes travel more convenient 
throughout the corridor and improves connections to downtown, local and regional rail and the 
Muni bus system. 

The Central Subway Project will contribute to San Francisco’s economic competitiveness and 
help secure the city’s status of a regional, national and global hub. It will provide a pollution-free 
transit option that will reduce the environmental impact of transportation in the city, save natural 
resources, reduce traffic congestion and improve public transit for thousands of San Franciscans.  

Funding Overview 
The Central Subway Project is funded by the federal government, the State of California, the Met-
ropolitan Transportation Commission, the San Francisco County Transportation Authority 
(SFCTA) and the City and County of San Francisco. 

The majority of funding for the Central Subway Project is expected to be provided by the Federal 
Transit Administration’s (FTA) New Starts program, with a total commitment over the life of the 
project of $942.2 million. To date, $41 million in Department of Transportation Congestion Mitiga-
tion and Air Quality Improvement Program funds have been committed and expended.  

With the addition in the December 2013 MPR of work to relocate the retrieval site for two tunnel 
boring machines (TBMs), the SFMTA’s baseline budget for the Central Subway Project is $1.588 
billion. In total, about half of the Third Street Light Rail Transit Project’s funding is from federal 
sources, with the remaining half from state and local sources. This is in line with the expectations 
of the FTA for New Starts-financed programs. 

The table below summarizes the local, state and federal fund sources for both phases of the T 
Third Line including with the addition of the retrieval shaft to the Phase 2 totals. 

 

The six charts that follow summarize use of fund sources by phase and with the addition of the 
retrieval shaft relocation additional budget and funding: 

 Phase 1 + Phase 2 of the T Third Line federal, state and local funding percentages previous 
to the addition of the retrieval shaft relocation budget and funding in December 2013. 

 T Third  
(Phase 1) 

Central Subway 
(Phase 2 + Retrieval 

Shaft Relocation) 

Total 
(Phase 1 + Phase 2 + Retrieval 

Shaft Relocation) 

Percentage of  

Total 

Federal $123.380 $983.225 $1,106.605 49.5% 

State $160.700 $471.100 $631.800 28.2% 

Local $364.380 $133.675 $498.055 22.3% 

Total $648.460 $1,588.000 $2,236.460 100.0% 

All amounts in millions of dollars  

 

Project Overview - continued 



  

 

 Funding Overview - continued 
 Phase 2 Central Subway Project only total funding source percentages previous to the 

addition of the retrieval shaft relocation budget and funding. 

 Phase 2 Central Subway Project only detail of the six State and Local funding sources 
previous to the addition of the retrieval shaft relocation. 

 The next three charts that follow are the above three data sets above with the retrieval 
shaft relocation budget and funding added to the overall presentation. 



 

 



  

 

 



 

 



 

 

 
 
 

 
 

Appendix D 
 

COMPLETED CONTRACTS 
 
 
 

 
 



 

Appendix D ‐ 1 

Status 

 Work complete 

 Project closeout administration and documentation 

 Final Completion Date: June 23, 2011 

Description 
This project relocates utilities within the footprint of the proposed 
Yerba Buena/Moscone Station and the 4th Street Portal where the 
tunnel boring machines will descend underground. Also included is 
installation of building protections and monitoring of buildings adja-
cent to utility trenches. 

Moscone Station and Portal Utility Relocation 

Contract 1250 
Contractor: Synergy Project Management, Inc. 

 

Budget/Expenditures 
Category  Amount 

Original Budget  $11,227,316 

Expenditures Final  $11,968,150 

Utility Reimbursements  ($2,275,419) 

Final Program Cost  $9,692,731 

Budget Impact (Underrun)  ($1,534,585) 

Contract Details 

Contract Awarded:      November 17, 2009 

Notice to Proceed:            January 4, 2010 

Substantial Completion:      June 23, 2011 

Contract Award Value:           $  9,273,939 

Modifications Final :               $  2,694,211 

Final Contract Value:               $11,968,150 



 

Appendix D ‐ 2 

Union Square/Market Street Station Utility Relocation 

Contract 1251 
Contractor: Synergy Project Management, Inc. 

Description 
This project relocates utilities for the Union Square/Market 
Street Station and temporarily reroutes existing trolley 
coach lines around the construction. 

Budget/Expenditures 

Category  Amount 

Original Budget  $22,199,847 

Expenditures Final  $20,669,081 

Utility Reimbursements  (7,413,510) 

Final Program Costs  $13,176,169 

Budget Impact (Underrun)            ($9,023,678) 

Contract Details 

Contract Awarded:    December 7, 2010 

Notice to Proceed:      January 12, 2011 

Substantial Completion:         August 16, 2012 

Contract Award Value:                  $16,832,550 

Modifications Final:                                     $3,836,531 

Final Contract Value:                                 $20,669,081 

Status 
 Final completion on October 15, 2012 

 Completed punch list work  

 Project Final Acceptance on November 15, 2013  

 Completed final construction contract administrative 
closeout in June 2017 



 

Appendix D ‐ 3 

 

Work Description 
Demolish and clear the former Pagoda Theater for use the site to recover the tunnel boring ma-
chines when tunnels are completed in 2015. Locate and supply contractor facilities and installa-
tions. Obtain permits and approvals and coordinate work with City agencies and utility compa-
nies. Furnish and install signs and distribute notices to the local community prior to commenc-
ing with construction, cleanup and remove of debris from the site. 

 Contract funded by SFMTA Operating funds  

 Work was substantially completed September 24, 2013 

 Completed administrative closeout in June 2016 

 

Central Subway Pagoda Palace Demolition 

Contract 1277 Contractor: MH Construction  

Budget/Expenditures 

Category Amount 

Current Budget $648,976 

Expenditures to Date           $648,976 

Contract Details 

Contract Awarded:  June 12, 2013 

Notice to Proceed:    July 15, 2013 

Substantial Completion: Sept. 24, 2013 

Contract Award Value:    $498,995 

Modifications to Date:               $149,981 

Current Contract Value:   $648,976 



 

Appendix D ‐ 4 

Description of Work 
1.5-mile twin bore tunnels from Hwy I-80 to North Beach using two tunnel boring machines (TBMs). 
Contractor procurement and installation of the TBMs; construction of the TBM launch box and retrieval 
shaft excavation support; Yerba Buena/Moscone Station and Union Square/Market Street Station end 
walls; tunnel excavation and installation of precast segmental lining, the 4th Street portal transition to 
the surface and cross passages.  Throughout, settlement monitoring and protection of existing utilities, 
buildings and BART tunnels. 

Central Subway Tunneling 

Contract 1252 Contractor: Barnard Impregilo Healy Joint Venture 

Status 
 Final Completion Date: May 15, 2015

 Completed administrative closeout in November 2018 

Contract	Details	

Contract Awarded: June 28, 2011 

Notice to Proceed 1: January 27, 2012 

Notice to Proceed 2: March 14, 2012 

Partial NTP 3: April 12, 2012 

Notice to Proceed 3: October 15, 2012 

Substantial Completion: April 15, 2015 

Contract Award Value: $233,584,015  

Modifications to Date: $6,389,339 

Final Contract Value: $239,973,354 

Budget/Expenditures	

Category Amount 

Current Budget      $239,973,354 

Other Project Budget $5,150,000 

Other Offset Credits $1,312,101 

Expenditures Final $233,511,253 



 

 
 
 
 

 
 

Appendix E 
 

SBE PARTICIPATION 
 
 

Quarterly Report 

 

Current Report:  January 2021 to March 2021 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

 
PROGRAM SUPPORT CONTRACTS – SBE PARTICIPATION 

Appendix E presents the Central Subway Program Small Business Enterprise or SBE goals and 
the actual SBE participation achieved to date – as of March 31, 2021.1   

CS Program SBE Summary Table for Professional Services and Construction Contracts 

The summary compares the dollar value of the Base Contracts, the SBE Contract Goals, the 
percent and dollar value expended to date and the SBE actual participation to date. 

 

 
SBE Summary Table Notes and Sources: 

a) Column A is the base contract amount awarded. Column B is the Agency SBE goal percent for 
each contract awarded. 

The SFMTA SBE Contract Goals are also on the Central Subway web site under the listing of 
on-going contracts – see “Closed and Awarded Contracts” at this link: 
http://centralsubwaysf.com/content/closed-and-awarded-contracts 

b) Column C shows each contract’s current amount expended to date (estimated) including accruals. 
Column D is the actual SBE percent level of each contract based on payments to date.   
Column E is the expected SBE dollar amount when the contract amount is completed and the 
SFMTA SBE goal achieved using this calculation: Columns A * B = Column E, the SBE Expected 
$ Amount. 
Column F is the actual SBE dollar amount out of the total contract expenditure to date: 

 
1 An SBE is a for-profit, small business concern with a three (3) year average gross revenue not exceeding $14 million or $12 
million, depending on the scope of work to be performed, that is certified under any of the following programs: the State of 
California's Small Business Program with the Department of General Services ("State Program"), the City and County of San 
Francisco's LBE Program ("City Program"), or the California Unified Certification Program (“Federal DBE program”).   



 

 
Columns C * D = Column F, the SBE Expended $ Amount. 
The source of the SBE Actual percent to date and dollar amounts are Progress Payment 
Applications and Contractor’s monthly submittals that may include the current estimated accruals. 
The BIH SBE percent is from the contractor’s progress payment #40, Form 6. 

c) Column G, the Contractor’s SBE Goal in the submitted bid, is background information that is not 
calculated in the table. The table source of the Contractor’s SBE Goals is from the SFMTA Contract 
Compliance Office. A Contractor’s SBE goal in the bid is one source used by SFMTA Contract 
Compliance to assess and propose the Agency’s SBE goal for a contract. 

d) The three constructions contracts shown in bold type, 1250, 1251 and 1277, with gray 
background, are completed contracts.  Little to no changes will be shown in future reports.  

e) The SBE Hill International Actual to Date SBE participation is 29.3% for the overall SFMTA 
contract. The Hill International data is for the Central Subway Task 1 portion of the Hill International 
contract to provide SFMTA Project Controls services and systems. 

f) The SBE SFMTA goal for Contract 1300 Tutor-Perini is 20% SBE with a provision of 50% for 
trucking. 

The 1300 Tutor-Perini SBE percent Actual is based on the SBE data provided in Progress 
Payment #90 March 2021, SFMTA SBE FORM No. 6. 

g) The SBE SFMTA goal for Contract 1277 MH Construction was based on an SBE set-aside. 
 
 
SBE Participation Details 

The two tables that follow present the Central Subway’s professional services and construction 
contract amounts, expenditures and SBE levels with additional details. 



 

 
Active Professional Services Contracts - SBE Participation Details 

 

 

 As of:  3/3/2021

Contract: Project Management and 
Construction management

Contract No. CS-149 Central Subway 
Partnership*

Status: On-going
 Base Contract Value $97,715,988 

Approved Change Orders -0-
Current Contract Value $147,375,171 

Expended to Date (est.)                     105,396,929 

% Expended 71.5%

SBE SFMTA Goal 30.0%
SBE Participation 33.8%

Contract: Project Controls Cost and 
Schedule Support

Contract No. CS 156 Hill International Task 
1*

Status: On-going
 Base Contract Value $17,112,873 

Approved Change Orders -0-
Current Contract Value $17,112,873 
Expended to Date (est.) $10,115,598
% Expended 59.1%
SBE SFMTA Goal 26.0%

SBE Participation 29.3%

Contract: Design Package 1 for CNs 
1250, 1251 and 1252 Tunnels

Contract No. CS-155-1 PB / Telemon*

Status: Design is completed.  
Construction support ongoing

Base Contract Value $5,795,000 

Approved Change Orders (7) $2,145,159 
Current Contract Value $7,940,159 
Expended to Date (est.) $7,904,713 
% Expended 99.6%
SBE SFMTA Goal 30.0%

SBE Participation 30.2%

Contract: Design Package 2 for 1253 
UMS, 1254 CTS, 1255 YBM 

Contract No. CS-155-2  Central Subway 

Status: Design is completed.  
Construction support ongoing

Base Contract Value $39,949,948 
Approved Change Orders (6) $14,829,744 
Current Contract Value $54,779,692 
Expended to Date (est.)                       50,549,642 
% Expended 92.3%
SBE SFMTA Goal 30.0%

SBE Participation 32.0%

Contract: DP 3 Systems, Track work, 
Contract No. CS-155-3 HNTB-B&C*

Status: Design is completed.  
Construction support ongoing

Base Contract Value                  18,549,417.00 
Approved Change Orders (9) $2,735,209 
Current Contract Value $21,284,626 
Expended to Date (est.)                       19,102,430 
% Expended 89.7%
SBE SFMTA Goal 30.0%
SBE Participation 25.8%

* denotes accrual



 

 
 

Active and Completed Construction Contracts - SBE Participation Details 

 

 Data as of:  3/31/2021
Contract:

Contract No.
Status:

 Base Contract Value $9,273,939 
Approved Change Orders $2,694,211 
Final Contract Value $11,968,150 
% Expended 100%

SBE SFMTA Goal 20%

SBE Participation To Date 97.2%

Contract:
Contract No.

Status:
 Base Contract Value $16,832,550 

Approved Change Orders 3,836,531
Final Contract Value $20,699,081 

% Expended 100%

SBE SFMTA Goal 20.0%

SBE Participation To Date 87.4%

Contract:
Contract No.

Status:

Base Contract Value $498,995 

Approved Change Orders $149,981 

Final Contract Value $648,976 

% Expended 100%

SBE SFMTA Goal 100%

SBE Participation To Date 100%

Contract:
Contract No.

Status:
Base Contract Value $233,584,015 
Approved Change Orders $6,389,339 
Current Contract Value $239,973,354 
Expended to Date (est.) $239,973,354 
% Expended 100%
SBE SFMTA Goal 6.0%
SBE Participation To Date 5.8%

Contract:

Contract No.

Status:

Base Contract Value $839,676,400 
Approved Change Orders $303,622,187 
Current Contract Value $1,143,298,587 
Expended to Date (est.)                   1,123,128,699 
% Expended 98.2%

SBE SFMTA Goal 20.0%

SBE Participation To Date 17.0%

Stations and Systems / Tutor Perini

1300

On-going

Contract is completed and closed out

 Synergy Inc Utility Relocation 1  YBM & Launch Box
1250
Contract is completed and closed out

Synergy Inc Utility Relocation 2   UMS
1251
Contract is completed and closed out

Pagoda Palace Demolition / MH Construction
1277

Contract is completed and closed out

Tunnels Barnard/Impregilo/Haley
1252

Photos on the next page: 

(top to bottom) March 2021:  
At Chinatown Station, red roof 
structure near elevator.  
Concourse art installation 
lights at Union Square Market 
Street Station.  At Yerba 
Buena/Moscone Station, utility 
electrical detail in the control 
room.  Platform shelter 
progress at Surface, Track, 
and Systems station. 



 

 
 

 

www.centralsubwaysf.com 

www.twitter.com/central_subway 

www.facebook.com/centralsubway 

www.centralsubwayblog.com 

www.youtube.com/municentralsubwaysf 

www.flickr.com/municentralsubway 

This document is published by the SFMTA and the City and County of 
San Francisco as a service to individuals and agencies interested in 
the Central Subway Project. Funding for the Central Subway is made 
possible through funds provided by the Federal Transit Administration, 
the State of California, the Metropolitan Transportation Commission 
and the San Francisco County Transportation Authority. 

Central Subway Project Office 
530 Bush Street, Suite 400 
San Francisco, CA 94108 
Email: central.subway@sfmta.com 




