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For those calling in, please mute your phones when not speaking.
1. Call to Order. 
2. Public comment: Members of the public may address the Van Ness BRT 

Community Advisory Committee on matters that are within its jurisdiction and 
are not on today’s calendar

3. Approval of minutes – June 24, 2021. 
4. Presentation, discussion and possible action regarding update from SFMTA 

staff.
-Project Schedule.
-Construction update.
-Update on neighboring projects. 
-Business support update. 
-Outreach update. 

5. Member comment: Members of the committee may address the Van Ness BRT 
Community Advisory Committee on matters that are within its jurisdiction and 
are not on today’s calendar

6. Adjourn

Agenda

https://www.sfmta.com/reports/van-ness-brt-community-advisory-committee-meeting-minutes-june-24-2021


• CAC members will be asked to RSVP to confirm 
quorum.

• If no quorum can be reached, meeting to be canceled.

CAC administration reminder



• See Public Comment Policy on back of agenda.
• Public comment for matters within the Van Ness 

BRT Community Advisory Committee jurisdiction 
and are not on today’s calendar.

Public Comment



• June 24, 2021

Approval of Minutes



Project Schedule



Project Schedule

• Phases 1A and 1B almost complete.

• Phases 1C and 1D almost complete.

Start Finish

1A Fall 2016 Winter 
2022*

1B Summer 
2018

Summer 
2021*

1C Summer 
2019

Winter 
2022*

1D Fall 2019 Fall 2021* 

2 Summer 
2020*

Fall 2021*

3 Spring 
2021*

Summer 
2021 to Fall 
2021*

*Estimated



Project Schedule

• Phase 2 in progress.

• Phase 3 in progress.

Start Finish

1A Fall 2016 Winter 
2022*

1B Summer 
2018

Summer 
2021*

1C Summer 
2019

Winter 
2022*

1D Fall 2019 Fall 2021*

2 Summer 
2020*

Fall 2021*

3 Spring 
2021*

Summer 
2021 to Fall 
2021*

*Estimated



• Construction is approximately at 78.02% completion based on expenditures

Staff Updates

Utilities% Roadway % Sidewalk %

1A* 100% 100% 95%

1B* 100% 86% 66%

1C* 100% 92% 88%

1D* 100% 78% 70%



Construction update
• Red transit lanes have been finished
• Current work

o Preparation for intersection closure August 4-9 at South Van Ness 
Avenue & Mission Street

o Installation of new curb ramps at bulb-out locations 
o Installation of brick pavers, overhead catenary wires with planting 

and irrigation to follow
o Intersection concrete base and asphalt paving continues at Grove; 

paving, curb ramps and median islands will appear at Lombard 
within 2-4 weeks

o Installation of handrails and other amenities at the bus platforms

Staff Updates



Staff Updates

The South Van Ness at Mission 
intersection will be closed to 
replace the roadway August 4-9

• Crew will be able to complete 
work that would have taken two 
months if done in smaller stages

• A website has been created for 
the closure

• Detailed maps
• Reroute and trip planning 

information
• Muni service information.

• We encourage people to “scout 
your route” and plan an alternate 
route ahead of time



Staff Updates

Outreach Updates

• Robust outreach to ensure that San Franciscans and visitors are 
aware of the closure and are able to plan accordingly

– Canvassing local residents and businesses
– Changeable Message Signs
– Print, radio and TV media coverage
– Social media posts and updates
– Emails and text messages to people in the project area, as well as 

those who ride transit through or near this intersection
– 511, Caltrans and SFMTA traffic advisories and alerts
– Geofencing on navigation and rideshare apps



Staff Updates

For more information visit SFMTA.com/Geary or contact GearyRapid@SFMTA.com

Geary Rapid Project
As part of the Geary Rapid Project, work involves 
replacing aging water infrastructure in continued 
coordination with San Francisco Public Utilities 
Commission. Surface transportation improvements are 
also underway and being managed by San Francisco 
Public Works, including traffic signals and streetlights, 
sidewalk extensions at bus stops and intersection 
corners, improving median refuges and restriping the 
newly paved roadway.

https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJlbWFpbCI6ImRhbmllbC5tYWNrb3dza2lAc2ZtdGEuY29tIiwiYnVsbGV0aW5fbGlua19pZCI6IjEwMSIsInN1YnNjcmliZXJfaWQiOiIzODgwMjk3MDAiLCJsaW5rX2lkIjoiMzgwOTE2OTkzIiwidXJpIjoiYnAyOmRpZ2VzdCIsInVybCI6Imh0dHBzOi8vd3d3LnNmbXRhLmNvbS9wcm9qZWN0cy9nZWFyeS1yYXBpZCIsImJ1bGxldGluX2lkIjoiMjAyMDA1MDguMjEyNzQ4MDEifQ.YOKyIGW1vqrxD5S46VbQ-NDhnNEgMjg_sOUoHT9cCVg


Neighboring Project Updates

Caltrans Lombard Street Daytime Lane 
Closures

Following the Lombard Vision Zero Project, Caltrans 
recently completed roadway improvements on the US 
101/Richardson-Lombard corridor between Francisco Street 
and Van Ness Avenue. This included repaving the roadway, 
restriping the lanes and crosswalk and upgrading curb 
ramps. The SFMTA Board of Directors recently approved 
High Occupancy Vehicle (HOV) lanes to be added on the 
corridor. MTA is working with Caltrans to obtain a permit to 
implement the HOV lanes. 

For real-time information, please visit Caltrans QuickMap: quickmap.dot.ca.gov

https://www.sfpublicworks.org/Lombard
http://quickmap.dot.ca.gov/


Member Comment

• Members of the committee may address the Van 
Ness BRT Community Advisory Committee on 
matters that are within its jurisdiction and are not 
on today’s calendar.



6:00 p.m.

26
August   

Next Meeting

September 23, 6:00 p.m.



sfmta.com/vanness

Thank You

SFMTA.com/VanNess
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