
 

CAPITAL PROGRAMS & CONSTRUCTION Van Ness Bus Rapid Transit 

Van Ness BRT Community Advisory Committee 
Thursday, May 28, 2015 

6:00-7:30pm 

One South Van Ness, 7
th 

floor, Union Square Conference Room 

 

Agenda 

1. Introductions. CAC members please sit at table. 
2. Approval of March minutes 
3. SFMTA staff updates 

a. FTA quarterly updates 
i. Recommended risk contingency be increased to 251 days 
ii. Project schedule: Construction begins 2016, fare service 2019 
iii. Core Project Cost has increased $12.8M 

1. Bus substitution 
2. Contingency 
3. CM/GC preconstruction services 

b. Caltrans 
i. Boarding island railing resolved 
ii. Traffic Management Plan (TMP) meeting 
iii. Construction Staging meeting 

c. 95% Design package distributed 
d. CM/GC Proposal process update 

i. Phase 1 selection process approved by Executive Committee 
ii. Oral presentations completed May 12 
iii. Letter of intent to enter negotiations sent to bidder 
iv. MTA Board to hear contract agreement in June 

e. SF Arts Commission update 
i. Phase II approval 
ii. Conditions for Phase III approval 

f. Project Outreach 
i. Presented project overview to Supervisor Yee’s office, Supervisor 

Farrell’s office, Congressional Staff working on Federal 
Transportation Funding legislation, 1500 Van Ness developers, SF 
Towers, Chamber of Commerce’s District 3 Neighborhood Business 
Summit. 

ii. Construction impact interviews initial report 
4. Next meeting – June 25, 2015 

 


