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Transit Boarding Area Circulation 



Project Location 



Scope of Work 

Replace worn tracks and switches at the north and south 
ladder tracks and some revenue tracks near the Facility 

Modifications to the overhead contact systems and track 
switch control system 

Repair and improve the Facility’s storm water drainage 
system 

Provide new pavement for the Yard 

Improvements in the Cameron Beach Yard for temporary 
storage of the Light Rail Vehicles during construction 
inside Green Yard 

Construct a new key stop with accessible path of travel, 
curb ramps, and boarding island along San Jose Avenue 

 



Contract Strategy 

• Two Phase Notice to Proceed (NTP) 

• NTP for Phase I was issued on January 15, 2013 

 Work includes: 

Construction of the new Muni Metro key stop on San Jose 

Avenue and the associated ADA work  

Trackwork at the northeast side of the maintenance 

building & modifications at the Cameron Beach Yard to 

accommodate storage of the Light Rail Vehicles during 

construction in the Green Yard 

• NTP for Phase II will be issued at the beginning of the 4th 

year during construction 

 



Muni Metro Key Stop on San Jose Avenue 



Balboa Park Station Westside Connection – Phase 1 



Balboa Park Station Eastside Connection – Phase 2 



Balboa Park Station Eastside Connection – Phase 2 



Project Schedule & Timeline 



Project Budget Overview 

Phase Budget 

Conceptual Engineering $2,463,000 

Detailed Design $3,882,000 

Construction $40,270,000 

Total Project Budget  $46,615,000  


