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• BART Station Modernization

• Upper Yard Development

• Geneva Car Barn and 

Powerhouse

• Muni Forward

Coordination



• Review and summarize previous efforts 

• Identify collision patterns

• Draft conceptual design improvements to address safety 

issues

Multimodal Transportation Safety



M Line Terminal



• Project-specific outreach
– Three Outreach meetings

• Project Kick-off

• Conceptual Designs

• Recommended Designs

• Updates to BPSCAC

• Coordination with other projects
– BART Station Modernization

• In-Station Outreach

– Upper Yard Development
• Urban Design Charrette

Outreach Plan



Schedule

• June-July 2016 – BART In-Station Outreach*

• June-July 2016 – Project initiation

• August-September 2016 – Existing Conditions Memo

• August-September 2016 – First Public Meeting

• August-September 2016 – BART In-Station Outreach*

• September-October 2016 – Upper Yard Design 

Charrette*

• January-February 2017 – Second Public Meeting

• April-May 2017 – Third Public Meeting

• May-June 2017 – Final Report

*Depending on schedule coordination with BART, MOH, and/or BPSCAC



Next Steps

• April 26, 2016 – BPSCAC Scoping 

Presentation

• May 25, 2016 – SFCTA Citizens Advisory 

Committee

• June 21, 2016 – SFCTA Plans and 

Programs Committee

• June 28, 2016 – SFCTA Board of Directors


