
Balboa Park Station Area - Project Updates MARCH 2017

Project Title Project Website
Lead Agency
 by Phase

Current Activity Previous Month's Activity (FEBRUARY)
Last Presented

 at CAC
Phasing

Upper Yard Redevelopment http://sfmohcd.org/nofas‐rfp‐rfq‐bids‐MOHCD
Term sheet approved; Predevelopment loan to housing developer 
approved

Completed Term Sheet with BART; negotiation of Site Control Agreement 
underway Dec. 2016 2) Scoping

Geneva Car Barn http://www.genevacarbarn.org/ Rec & Parks
Pending tax credit funding, plan to put project out to bid in Spring 2017 
(NO CHANGE)

Pending funding, plan to put project out to bid in Spring 2017 (NO 
REPORTED CHANGE) May 2016 3) Planning

Geneva/San Jose Intersection Study
https://www.sfmta.com/projects‐plan

SFMTA/SFCTA

Project staff developing possible design alternatives using outreach 
feedback; Ongoing coordination with Upper Yard Design Team (NO 
CHANGE)

Project staff developing possible design alternatives using outreach 
feedback; Ongoing coordination with Upper Yard Design Team

Dec. 2016 2) Scoping

Kiss‐and‐Ride Relocation/Redesign N/A MOHCD
BART and City moving forward with recommendation to preserve one 
lane of Kiss‐and‐Ride

Reviewing analysis; Will reschedule TAC; Plan to present at upcoming 
BPSCAC (NO REPORTED CHANGE) Sep. 2016 2.5) Scoping

I‐280 Interchange Modifications at Balboa Park
(Southbound off‐ramp)
(Northbound on‐ramp) http://www.sfcta.org/I‐280‐interchangSFCTA

Southbound Ocean Ave off‐ramp: Discussions with Caltrans on various 
environmental studies, geometric design details, and traffic model.
Northbound Geneva Ave on‐ramp: Conducting planning analysis on 
feasibility of closing on‐ramp

Southbound Ocean Ave off‐ramp: Discussions with Caltrans on traffic 
operations and geometric design. Environmental investigations in 
progress
Northbound Geneva Ave on‐ramp: Conducting planning analysis on 
feasibility of closing on‐ramp (NO REPORTED CHANGE) May 2016 2) Scoping

Balboa Park Eastside Project Phase 2 http://www.bart.gov/about/projects/bBART

Construction continues for Muni platform and elevated walkway on 
eastside of station

Coordination between BART & SFMTA on construction sequence, looking 
to start platform construction by end of 2016 (NO REPORTED CHANGE)

Sep. 2016 3.5) Planning

Balboa Park Station Modernization Plan https://www.bart.gov/about/planningBART
Continue coordination with Upper Yard project Completing Existing Conditions Analysis; Developing concept alternatives; 

Coordinating design with Upper Yard (NO REPORTED CHANGE) Sep. 2016 2) Scoping

Ocean Ave Near Term Construction Project N/A DPW
Water meter work completed; Working with contractor to schedule 
bridge cleaning/painting

Water meter work in progress; Working with contractor to schedule 
bridge cleaning/painting N/A 4) Construction

Ocean and Geneva Corridor Design http://oceanavenue.sfplanning.org/ Planning

Continuing to meet monthly with CCSF & SFMTA to discuss corridor plan 
as part of CCSF FMP process looking at Ocean/Geneva/Phelan 
improvements (NO CHANGE)

Continuing to meet monthly with CCSF & SFMTA to discuss corridor plan 
as part of CCSF FMP process looking at Ocean/Geneva/Phelan 
improvements Oct. 2014 2) Scoping

Geneva/Harney BRT http://www.sfcta.org/geneva‐harney‐ SFMTA

Project team refining alignments; Corridor‐wide Environmental Review 
scheduled for end of 2017; Coordinating community outreach with 8 
Bayshore project (NO CHANGE)

Project team refining alignments; Corridor‐wide Environmental Review 
scheduled for end of 2017; Coordinating community outreach with 8 
Bayshore project

Jun. 2015 2) Scoping

James Denman Middle School Safe Routes N/A SFMTA
Substantial completion on March 1, 2017; Final construction finalizing 
parking and striping changes expected April 2017

New substantial completion date is March 2017 after delays due to heavy 
rains N/A 4) Construction

Geneva Avenue Multimodal Improvement Project www.sfmta.com/geneva SFMTA
Stakeholder outreach underway; Broad community outreach beginning in 
mid‐2017 (NO CHANGE)

Stakeholder outreach underway; Broad community outreach beginning in 
mid‐2017 Oct. 2015 2) Scoping

Balboa Reservoir Public Site http://sf‐planning.org/balboa‐reservoiPlanning
RFP issued in Mar. 2017, due in Jun. 2017 (NO CHANGE) RFQ Finalists announced Feb. 2017; RFP issues in Mar. 2017, due in Jun. 

2017 (NO REPORTED CHANGE) Aug. 2016 2) Scoping
Balboa Area Transportation Demand Management (TDM) Studyhttp://sf‐planning.org/balboatdm Planning Draft plan under review (NO CHANGE) Draft plan under review (NO REPORTED CHANGE) Aug. 2016 2) Scoping

Balboa Park Station Area and Plaza Improvement https://www.sfmta.com/projects‐planSFMTA

SFPD, PCOs and ambassadors monitored traffic changes related to 
construction and alleviated any issues (NO REPORTED CHANGE)

SFPD, PCOs and ambassadors monitored traffic changes related to 
construction and alleviated any issues; Project completion targeting Dec. 
18, 2016 if weather permits (NO REPORTED CHANGE) Jun. 2016 4) Construction

MUNI Station: Green Light Rail Center Track Replacement https://www.sfmta.com/projects‐planSFMTA
Construction completion projected for June 2017; Landscaping work 
beginning in early 2017 (NO REPORTED CHANGE)

Construction completion projected for June 2017; Landscaping work 
beginning in early 2017 (NO REPORTED CHANGE) May 2015 4) Construction

M‐Line Extension www.sfmta.com/19thave SFMTA
Caltrans Project Study Report finalized. Environmental review begins no 
sooner than 2018. (NO REPORTED CHANGE)

Caltrans Project Study Report finalized. Environmental review begins no 
sooner than 2018. (NO REPORTED CHANGE) Feb. 2016 3) Planning

RPP Pilot  www.sfmta.com/neighborhoodparkinSFMTA
Writing final report of evaluation; completing impact analysis of alternate 
policy options (NO REPORTED CHANGE)

Writing final report of evaluation; completing impact analysis of alternate 
policy options (NO REPORTED CHANGE) N/A 1) Information

CCSF Master Plan ‐ Ocean campus
https://www.ccsf.edu/fmp

CCSF

Technical working sessions with City agencies conducted in Jan. 2017 & 
Feb. 2017; Currently in Recommendation Phase of development

CCSF meeting monthly with SF Planning & SFMTA to collaborate on 
Ocean/Geneva/Phelan improvements as part of CCSF FMP (NO 
REPORTED CHANGE) Dec. 2016 2) Scoping


