

# VAN NESS

# IMPROVEMENT PROJECT



## *Van Ness BRT CAC* *January 23*



# Agenda

***For those calling in, please mute your phones when not speaking by dialing \*6. Unmute to speak by dialing \*6 again.***

1. Call to order. Van Ness BRT Community Advisory Committee members please sit at table.
2. Public comment for matters within Van Ness BRT CAC jurisdiction not on today's calendar.
3. Approval of Minutes
  - a. November 21
4. SFMTA staff updates.
5. Member comment.
6. Adjourn.

# *CAC administration reminder*

- CAC members will be asked to RSVP to confirm quorum
- If no quorum can be reached, meeting to be canceled

# *Public Comment*


- See Public Comment Policy on back of agenda.
- Public comment for matters within the Van Ness BRT Community Advisory Committee jurisdiction and are not on today's calendar.

# *Approval of Minutes*

- November 21.



# Staff updates

- Project update





# Staff Updates

- Phases 1A and 1B underway. Expected completion winter 2020



- Phases 1C and 1D scheduled summer 2019-summer 2020






	Start	Finish
1A	Fall 2016	Winter 2020*
1B	Summer 2018	Winter 2020*
1C	Summer 2019	Summer 2020*
1D	Summer 2019	Summer 2020*
2	Winter 2020*	Spring 2021*
3	Summer 2020*	Fall 2021*


\*Estimated

# Staff Updates

- Phases 2 scheduled winter 2020-spring 2021



- Phase 3 scheduled summer 2020-fall 2021



	Start	Finish
1A	Fall 2016	Winter 2020*
1B	Summer 2018	Winter 2020*
1C	Summer 2019	Summer 2020*
1D	summer 2019	Summer 2020*
2	Winter 2020*	Spring 2021*
3	Summer 2020*	Fall 2021*

\*Estimated



# Staff Updates

## Construction update

- Joint trenching ongoing
- Addressing utility conflicts
- Sidewalk replacement, street base repair and paving work – outreach to affected blocks ongoing
- Sewer installation – intensive night work



# Staff Updates

## Project contract modification to MTA Board

- Tuesday, February 18, 1:00 p.m. City Hall, Room 400
- Aims to authorize an increase to the contract for additional sewer and roadway work due to design changes
  - Added catch basins and related sewer work at various intersections
  - Added concrete sidewalk, curb ramps, parking strip, bus pad, concrete base and Hot Mix Asphalt
- Covered by project's allocated allowances, does not increase project budget
  - Increases the contract amount by \$636,939.09
  - Does not increase contract duration

# Staff Updates

## Geary Rapid Project

The first phase of construction as part of the [Geary Rapid Project](#) continues. Work to replace aging water and sewer lines between Masonic Street and Van Ness Avenue is scheduled to be done in coordination with the San Francisco Public Utilities Commission (SFPUC).

For more information visit [SFMTA.com/Geary](https://www.sfmta.com/Geary) or contact [GearyRapid@SFMTA.com](mailto:GearyRapid@SFMTA.com)

# *Staff Updates*

## **Lombard Street Vision Zero Project**

The Lombard Street Vision Zero Project includes constructing pedestrian safety and transit performance enhancements as well as utility improvements on US 101 (Lombard Street at Richardson Avenue) between Francisco Street and Van Ness Avenue.

General working hours Monday through Friday 7:00 a.m. to 3:00 p.m.

Project Completion scheduled for: June 2020

For more information visit [SFPublicWorks.org/Lombard](https://SFPublicWorks.org/Lombard) or call 415-558-5282

# Staff Updates



## **Market Octavia Plan Amendment Plan Open House** (formerly known as The Hub)

**Date:** Tuesday, January 28, 2020

**Time:** 6 - 7:30 p.m.

**Location:** San Francisco Planning, 1650 Mission Street, 4th Floor

This workshop will build on previous workshops and provide an overview of the proposed legislation as well as the City's latest recommendations for all topic areas: land use, urban form, public realm and public benefits.

Learn more about project by visiting <https://www.sfplanning.org/hub>.

# Staff Updates

- Outreach Updates

- Recent Activities

- Civic Center Tree Lighting, December 4
      - In lieu of Meet the Expert
    - Fall Newsletter Distribution
    - Winter Car Cards

- Upcoming outreach activities

- Meet the Expert: February 5
      - Tour of War Memorial Opera House
    - Van Ness BRT Business Advisory Committee Meeting
      - February 20, 3:00 p.m.
      - 1 South Van Ness, Civic Center Conference Room, 3<sup>rd</sup> Floor
    - Van Ness BRT CAC membership changes

# *Member Comment*

- Members of the committee may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar.

# *Next Meeting*





# Thank You



## VAN NESS

IMPROVEMENT  
PROJECT

[SFMTA.com/VanNess](http://SFMTA.com/VanNess)



San Francisco  
Water  
Power  
Sewer

