

2016 Priority Project List - BPSCAC

Determined by Chair and Vice-Chair

Balboa Park Station Work Plan Priorities		
Project	Lead Agency	Phasing
M Line Terminal Study	SFMTA	1) Information
Upper Yard Redevelopment	MOHCD	2) Scoping
Ocean Ave I-280 ramps	SFCTA	2.5) Planning
Geneva/San Jose Intersection Specific Plan	SFMTA/SFCTA	2) Scoping
Muni Forward - 8X/Geneva	SFMTA	2.5) Planning
CCSF Master Plan - Ocean campus	CCSF	2) Scoping
Balboa Park Modernization	BART	2) Scoping
Kiss-and-Ride	SFMTA/BART	2.5) Scoping
Geneva Car Barn	Rec & Parks	3) Planning
Balboa Park Eastside Project Phase 2	BART	3.5) Planning