

VAN NESS

IMPROVEMENT PROJECT



Van Ness BRT CAC

March 26



Agenda

For those calling in, please mute your phones when not speaking.

1. Call to order.
2. Public comment for matters within Van Ness BRT CAC jurisdiction not on today's calendar.
3. Approval of Minutes.
 - a. November 21.
4. SFMTA staff updates.
5. Member comment.
6. Adjourn.

CAC administration reminder

- CAC members will be asked to RSVP to confirm quorum.
- If no quorum can be reached, meeting to be canceled.



Public Comment

- See Public Comment Policy on back of agenda.
- Public comment for matters within the Van Ness BRT Community Advisory Committee jurisdiction and are not on today's calendar.

Approval of Minutes



- November 21.

Project Schedule





Project Schedule

- Phases 1A and 1B underway. Expected completion spring 2020



- Phases 1C and 1D underway. Expected completion summer 2020




| | Start | Finish |
|----|--------------|--------------|
| 1A | Fall 2016 | Spring 2020* |
| 1B | Summer 2018 | Spring 2020* |
| 1C | Summer 2019 | Summer 2020* |
| 1D | Fall 2019 | Summer 2020* |
| 2 | Spring 2020* | Spring 2021* |
| 3 | Summer 2020* | Summer 2021* |

*Estimated

Project Schedule

- Phase 2 scheduled spring 2020-spring 2021



| | Start | Finish |
|----|--------------|--------------|
| 1A | Fall 2016 | Spring 2020* |
| 1B | Summer 2018 | Spring 2020* |
| 1C | Summer 2019 | Summer 2020* |
| 1D | Fall 2019 | Summer 2020* |
| 2 | Spring 2020* | Spring 2021* |
| 3 | Summer 2020* | Summer 2021* |

*Estimated

- Phase 3 scheduled summer 2020-summer 2021




Construction Update

- **City and County of San Francisco's Public Health Order**
 - Essential infrastructure projects continue
 - Includes Van Ness Improvement Project
 - Considered vital as it is replacing aging utilities essential for operation
 - Due to low daytime traffic volumes, requesting approval from Caltrans to reduce roadway to one lane
 - Allows work to be shifted to daytime
 - Would expedite work
 - Would reduce burden on neighbors sheltering-in-place
 - SFMTA continues to monitor projects as the situation develops

Construction Update


Starting April 4, Van Ness Service Changes

- 47 Van Ness:
No weekend service
- 49 Van Ness/
Mission:
Weekends-only route extends to cover the segment between North Point and Fisherman's Wharf



Construction Update

- Joint trenching ongoing
- Addressing utility conflicts
- Sidewalk replacement, street base repair and paving work – outreach to affected blocks ongoing
- Sewer installation – intensive night work
- BRT build out planning underway



Construction Update

Project contract modification approved by MTA Board

- Approved on Tuesday, February 18, 1:00 p.m.
- Authorizes an increase to the contract for additional sewer and roadway work due to design changes
 - Added catch basins and related sewer work at various intersections
 - Added concrete sidewalk, curb ramps, parking strip, bus pad, concrete base and Hot Mix Asphalt
- Covered by project's allocated allowances, does not increase project budget
 - Increases the contract amount by \$636,939.09
 - Does not increase contract duration

Neighboring Project Updates

Geary Rapid Project

The first phase of construction as part of the [Geary Rapid Project](#) continues. Work to replace aging water and sewer lines between Masonic Street and Van Ness Avenue is scheduled to be done in coordination with the San Francisco Public Utilities Commission (SFPUC).

For more information visit SFMTA.com/Geary or contact GearyRapid@SFMTA.com

Neighboring Project Updates

Lombard Street Vision Zero Project

The Lombard Street Vision Zero Project includes constructing pedestrian safety and transit performance enhancements as well as utility improvements on US 101 (Lombard Street at Richardson Avenue) between Francisco Street and Van Ness Avenue.

- General working hours: Monday through Friday, 7:00 a.m. to 3:00 p.m.
- Project Completion Scheduled: June 2020
- CalTrans to repave the roadway at a later date.

For more information visit SFPublicWorks.org/Lombard or call 415-558-5282

Outreach Updates

- **Recent Activities**

- SFCTA CAC Meeting January 22
- Meet the Expert February 5
 - Tour of the Symphony and War Memorial Opera House
- Van Ness Business Advisory Committee Meeting February 20
 - Rescheduled meetings to semi-monthly (February, April, June, August, October, December)
 - Third Thursdays at 1:00 p.m.
- Addressed public concerns about pedestrian right of way
- Distributed quarterly digital newsletter



Outreach Updates

- Upcoming outreach activities
 - Recruiting for Van Ness BAC and Van Ness BRT CAC members – applications due March 31
 - Van Ness Business Advisory Committee April 16
 - Spring Business car card
 - Meet the Expert: Postponed due to Public Health Order

Member Comment

- Members of the committee may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar.

Next Meeting



May 28, 6:00 p.m.

Thank You



VAN NESS

IMPROVEMENT
PROJECT

SFMTA.com/VanNess



San Francisco
Water
Power
Sewer

