

VAN NESS

IMPROVEMENT PROJECT

Van Ness BRT CAC

February 22



SFMTA
Municipal
Transportation
Agency



San Francisco
Water
Power
Sewer



Agenda

1. Call to order. Van Ness BRT Community Advisory Committee members please sit at table.
2. Public comment for matters within BRT CAC jurisdiction not on today's calendar.
3. Approval of minutes: October 26 and November 16, 2017.
4. SFMTA staff updates.
5. Outreach update.
6. Next meeting

CAC administration reminder

- CAC members will be asked to RSVP to confirm quorum
- If no quorum can be reached, meeting to be canceled

Public Comment


- See Public Comment Policy on back of agenda.
- Public comment for matters within the Van Ness BRT Community Advisory Committee jurisdiction and are not on today's calendar.

Approval of Minutes

- October 26 and November 16, 2017.

Staff Updates

- Project schedule



Staff Updates

Construction update

- Joint trenching ongoing
- Addressing utility conflicts
- Sub-sidewalk basement assessments
- Overhead cable replacement
- Sewer installation – intensive night noise
- Sidewalk tree removals



Staff Updates

Polk Street Project Activity Summary

- Sutter: Catch basin and hydrant work, bus pad installation
- Washington and Post: Bus pad curing
- Sacramento: Bus pad curing and ADA curb ramp
- Clay, Bush and Post: ADA curb ramp installation
- Austin Street: Sewer work

- Upcoming: Paving work
 - 2 days per location
 - 1 day grinding, 1 day paving and temporary striping
 - Temporary parking restrictions

Staff Updates

Sewer Main Replacement Program on Van Ness

- Public Works will be replacing aging sewer lines on northern Van Ness Avenue after internal video showed breaks and cracks in the system. This vital upgrade will ensure service is maintained and will not require interruptions during construction.
- Work Hours: Monday through Friday, 8:00 a.m. - 5:00 p.m.
 - January 15 through March 2018: Van Ness Avenue from Bay to Francisco street.
 - March through May 2018: Van Ness Avenue from Francisco to Chestnut street.
- For more information, contact Public Works:
 - Coma Te, coma.te@sfdpw.org, 415-558-5283
 - Emergency Hotline: Juan Perez, 415-780-8744

Staff Updates

- Upcoming outreach activities
 - Changes to bus stops on Geary at Van Ness, Franklin
 - Expected March 2018
 - Relocation of 38 Geary/38R Geary Rapid from east side of Van Ness to west side of Van Ness
 - Discontinuation of 38 Geary bus stop at Franklin
 - Signage posted
 - Ambassador to be deployed
 - Service alerts
 - Emails to project subscribers for Van Ness Improvement Project, Geary Rapid Project
 - Advisory Committee member recruiting
 - Campaign promoting opportunities in March

Staff Updates

- Upcoming outreach activities
 - Construction Management Association of America
 - Walking Tour
 - March 8
 - SFCTA Board of Commissioners
 - March 13, 10:00 a.m.
 - City Hall Room 250
 - Van Ness Business Advisory Committee
 - March 15, 3:00 p.m.
 - 1 South Van Ness Avenue
 - Civic Center Conference Room, 3rd Floor.

Next Meeting



April 26, 6:00 p.m.

Thank You



VAN NESS

IMPROVEMENT PROJECT

sfmta.com/vanness

