

VAN NESS

IMPROVEMENT PROJECT



Van Ness BAC
February 20



Agenda

1. Call to order. Van Ness Business Advisory Committee members please sit at table.
2. Public comment for matters within BAC jurisdiction not on today's calendar.
3. Approval of Minutes – October 17.
4. Discussion and possible action regarding meeting schedule.
5. SFMTA staff updates.
6. Next meeting.

BAC administration reminder

- BAC members are asked to RSVP to confirm quorum.
- If no quorum can be reached, meeting to be canceled.

Public Comment

- See Public Comment Policy on back of agenda.
- Public comment for matters that are within the Van Ness Business Advisory Committee jurisdiction and are not on today's calendar.

Approval of Minutes


- October 17.

Meeting Frequency

- Discussion and possible action regarding meeting schedule.



Staff updates

- Project update





Staff Updates

- Phases 1A and 1B underway. Expected completion winter 2019/2020



- Phases 1C and 1D scheduled summer 2019-summer 2020






	Start	Finish
1A	Fall 2016	Winter 2019/2020*
1B	Summer 2018	Winter 2019/2020*
1C	Summer 2019	Spring 2020*
1D	Fall 2019	Summer 2020*
2	Winter 2019/2020*	Spring 2021*
3	Summer 2020*	Fall 2021*



*Estimated

Staff Updates

- Phases 2 scheduled winter 2020-spring 2021



- Phase 3 scheduled summer 2020-fall 2021



	Start	Finish
1A	Fall 2016	Winter 2020*
1B	Summer 2018	Winter 2020*
1C	Summer 2019	Spring 2020*
1D	Fall 2019	Summer 2020*
2	Winter 2019/2020*	Spring 2021*
3	Summer 2020*	Fall 2021*

*Estimated

Staff Updates

Construction update

- Joint trenching ongoing
- Addressing utility conflicts
- Sidewalk replacement, street base repair and paving work
 - outreach to affected blocks ongoing
- Sewer and water installation
 - Disruptive night work
- Tree removals
 - Sidewalk tree removals



Staff Updates

Geary Rapid Project

The first phase of construction as part of the [Geary Rapid Project](#) continues. Work to replace aging water and sewer lines between Masonic Street and Van Ness Avenue is scheduled to be done in coordination with the San Francisco Public Utilities Commission (SFPUC).

For more information visit [SFMTA.com/Geary](https://www.sfmta.com/Geary) or contact GearyRapid@SFMTA.com

Staff Updates

Lombard Street Vision Zero Project

The Lombard Street Vision Zero Project includes constructing pedestrian safety and transit performance enhancements as well as utility improvements on US 101 (Lombard Street at Richardson Avenue) between Francisco Street and Van Ness Avenue.

General working hours Monday through Friday 7:00 a.m. to 3:00 p.m.

Project Completion scheduled for: June 2020

Caltrans to repave the roadway at a later date.

For more information visit SFPublicWorks.org/Lombard or call 415-558-5282

Staff Updates

- Outreach Updates

- Recent Activities

- SFCTA CAC Meeting, January 22
- Van Ness BRT Community Advisory Committee, October 24
- Van Ness BRT Community Advisory Committee, November 21
- Winter Car Card Campaign
- Holiday Moratorium signatures gathered
- Meet the Expert
 - February 5, 2020
 - Tour of War Memorial Opera House



Staff Updates

- Outreach Updates
 - Upcoming outreach activities
 - Van Ness BRT Community Advisory Committee Meeting
 - February 27, 6:00 p.m.
 - 1 South Van Ness, Union Square Conference Room, 7th Floor
 - Meet the Expert
 - March 4, 6:00 p.m.
 - Recruiting for Van Ness Business Advisory Committee
 - Recruiting for Van Ness BRT Community Advisory Committee

Next Meeting



April 16, 3:00 p.m.

Thank You



VAN NESS

IMPROVEMENT
PROJECT

SFMTA.com/VanNess

