

Van Ness BRT Community Advisory Committee
Thursday, March 26, 2020, 6:00 p.m.
Remote Meeting

MINUTES

1. Call to Order. 6:04 p.m. by Alex Wilson.
2. Public comment. None heard.
3. Approval of minutes – [November 21, 2019](#). Minutes approved unanimously by voice vote.
4. Presentation, discussion and possible action regarding update from SFMTA staff.
 - a. Project schedule.
 - I. Bob Anderson asked about direction of construction work and timing.
 - II. Kate McCarthy answered that it is north to south in two sections and explained schedule.
 - b. Construction update.
 - I. Stephen Peple asked if ridership numbers have been reviewed and if that line serves essential workers.
 - II. Kate McCarthy replied that the numbers were reviewed in making this change.
 - III. Bob Lockhart asked about percentage of completion work.
 - IV. Nehama Rogozen shared that joint trench work is 72% complete, sewer work is 73% complete, water work is 79% complete, roadway work is 47% complete, and sidewalk work is 46%.
 - c. Update on neighboring projects.
 - d. Business support update.
 - e. Outreach update.
 - I. Staff was about to launch the spring car card campaign before the Shelter in Place was ordered, but are working to transition messaging to make it more appropriate and relevant.
 - II. The next Meet the Expert event has been postponed due to Shelter in Place.
5. Member comment: Members of the committee may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar.
 - a. Bob Bardell asked if 49 Van Ness-Mission weekend changes should be made permanent.
Alex Wilson requested an application by email so that he and others could disseminate easily to neighbors.

6. Adjourn. Motion to adjourn and approved unanimously by voice vote at 6:33 p.m..