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Chapter 3:  Third Street Light Rail 
 
The Third Street Light Rail Project is the most significant capital investment in generations for Muni.  
The 6.9-mile two-phase project, now under construction, will bring light rail service to the heavily transit-
dependent Third Street corridor in eastern San Francisco as well as to the Financial District and 
Chinatown, the most densely developed areas of San Francisco.  It will also serve a number of regional 
destinations, such as Union Square, Moscone Convention Center, and SBC Park.  The light rail line will 
replace the 15-Third Street motor coach line and is being implemented in concert with a community 
revitalization effort supported by numerous city departments, community groups, and other organizations.  
Ultimately, the project will improve travel times between the southern end of the line near the Caltrain 
Bayshore station and Chinatown by up to 14 minutes for the 29.7 million annual trips projected on the 
LRT line.  

Figure 4: Map of Third Street Light Rail 
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The Third Street Light Rail Project is San Francisco’s highest priority transit project.  The need for 
transportation improvements in the Third Street corridor was identified in the Bayshore Transit Study in 
1993.  In 1995 it was prioritized as the highest-ranking project in the city in the San Francisco County 
Transportation Authority’s Four Corridors Study.  This study refined the Central Subway concept and 
formalized the desirability of a light rail link between the Third Street LRT and the Chinatown/North 
Beach Corridors.  The project was reviewed in a Final Environmental Impact Statement/Final 
Environmental Impact Report (FEIR/FEIS), which was completed in 1998.  The Third Street LRT project 
is intended to address existing and anticipated deficiencies in the transit system serving the communities 
in the Southeastern part of San Francisco and Chinatown.  It is also intended to serve as a key 
infrastructure improvement to help support revitalization of communities along the corridor and to 
directly serve Mission Bay, San Francisco’s largest redevelopment project, which is now under 
construction. 
The project is being built in two phases.  Phase 1 is the Initial Operating Segment (IOS), which began 
construction in 2000 and is expected to be in service in June 2006.  This first phase also includes the 
Metro East operating and maintenance facility.  Phase 2, the Central Subway, is currently in Preliminary 
Engineering and is expected to be in service in 2016. 
 
Project Objectives 
The primary purpose of the Third Street Light Rail Project is to accommodate existing and forecasted 
transit ridership within the corridor with greater reliability, comfort, and speed, and to facilitate economic 
development opportunities along the corridor.  More specific objectives include: 
Transit Improvements: provide improved travel time, access, reliability, passenger comfort, and transit 
connections in the Third Street corridor.  The project will improve travel time between the southern 
terminus and Chinatown and improve service reliability with exclusive right-of-way in the subway 
segment and semi-exclusive right-of-way in most of the surface segments of the alignment. 
Economic Development: support economic development and revitalization in communities along the 
corridor.  The project will support businesses in South of Market (SOMA), downtown, Union Square, and 
Chinatown, and economic development in Bayview Hunters Point and in the new Mission Bay 
development.   
Traffic Improvements: reduce congestion in downtown San Francisco and the Third Street corridor. 
Environmental Improvements: reduce diesel emissions with the removal of the 15-Third motor coach 
service. 
The project will connect with intermodal facilities at a number of locations.  Connections with Caltrain 
will be made at the Fourth & King Station and at the Bayshore Station.  The EIR-approved alignment of 
the Third Street line will have a connection to the Montgomery Station on Market Street with access to 
Bay Area Rapid Transit (BART), the existing Muni Metro subway, and connections with all Muni 
streetcar, bus, and trolley coach lines operating along Market Street.  The Fourth Street alignment, which 
was approved by the MTA Board of Directors on June 7, 2005, would provide a closer connection to 
BART and Muni Metro at the Powell Street Station.  A supplemental to the EIR is being prepared to 
discuss the new alignment. 
 
Project Funding 
Third Street LRT Phase 1 is funded primarily through local sales tax revenues, provided by the SFCTA, 
as well as Federal Section 5309 Rail Modernization funds, Federal Surface Transportation Program (STP) 
funds, State Transportation Improvement Program (STIP) funds, and California Traffic Congestion Relief 
Program (TCRP) funds.  Third Street LRT Phase 2 will use Federal New Starts funds, TCRP funds, STIP 
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funds, and local Prop K sales tax funds.  The funding plan, expressed in millions of year-of-expenditure 
dollars, is summarized below. 

Figure 5: Third Street Light Rail Funding Plan 

Funding Source Phase 1 IOS Phase 2 CS Total % of Total 

Federal New Starts $0 $762.2 $762.2 38.0% 

Federal Other $53.6 $0.0 $53.6 2.6% 

STIP (State STIP) $66.4 $92.2 $158.6 7.8% 

State Other  $126.0 $14.0 $140.0 7.0% 

Local $354.6 $544.1 $898.1 44.6% 

Total $600.6 $1,412.5 $2,012.5 100.0% 

In $millions, year of expenditure dollars 

 
Public Participation 
The project includes an extensive public outreach program that includes a periodic project newsletter, a 
telephone hotline, a project web page (available at www.sfmuni.com/thirdst), and an ongoing series of 
community and corridor-wide meetings and workshops.  To date, this has included 26 Community 
Advisory Group meetings, 17 Technical Advisory Group meetings, 2 corridor-wide workshops, and over 
190 meetings and workshops with various community, civic and professional groups. In addition, Muni 
has sponsored a series of three Economic Development Forums, held in conjunction with the 
redevelopment planning process in Bayview, to discuss ways in which the light rail project can contribute 
to the revitalization of the Bayview Commercial Core. 
 
Phase 1 - Initial Operating Segment 
The IOS will extend Muni Metro light rail service south from its current terminal at Fourth and King 
Streets.  The line will cross the Fourth Street Bridge and run on Third Street and Bayshore Boulevard, 
ending near the Bayshore Caltrain Station in Visitacion Valley.  The 5.4 miles of new rail is being 
constructed primarily in the center of the street to improve safety and reliability.  Eighteen stops will be 
provided.  The Phase 1-IOS will reduce travel times from Visitacion Valley to Market Street by up to 8 
minutes.  Construction on Phase 1 began in May 2002 and is scheduled to be complete in early-2006, with 
revenue start-up in June 2006.   
A total of 29 additional light rail vehicles (LRVs) will be procured to operate on the Third Street line.  
Fifteen LRVs were acquired for Phase 1-IOS start up.  As Mission Bay is built up, 10 LRVs will be added 
to the fleet to help accommodate the ridership projected from this development.  The cost of these 10 
LRVs is included in Phase 1.  The remaining 4 LRVs will be needed for the Central Subway. 
Urban Design 
Working with community members from several neighborhoods, Muni’s team of architects and artists 
explored a variety of themes for the design of the corridor.  The result was the idea of a “Great Street / 
Main Street” as the primary theme for the corridor.  In this scheme Third Street takes its place as one of 
the City’s “Great Streets” with a series of design elements that are consistent and recognizable along the 
corridor.  Elements include: 
• Unique colored paving to mark the light rail track area 
• A special corridor-wide street tree (the Brisbane Box) to lend a strong “boulevard” image 
• Glass and metal canopies on all station platforms 
• Seating, lighting, and informational signage at all platforms 
• A tall “marquee pole” to serve as a distinctive marker for the stations 
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At the same time, Third Street will also serve as a “Main Street” for specific communities along the 
corridor, with pedestrian-oriented enhancements provided to give special identity to neighborhood 
centers.  Along Third Street in the Bayview Commercial Center, the light rail project will provide special 
“Main Street” pedestrian-oriented improvements, in conjunction with the City’s revitalization efforts.  
These will include widened sidewalks with special artist-designed paving patterns, distinctive 
neighborhood trees, seating and pedestrian lighting.  The City is seeking funding to provide these 
improvements in other Main Street areas in the future.  
Metro East Light Rail Maintenance Facility 
As a necessary part of the Third Street LRT project, Muni will construct the Metro East Light Rail 
Vehicle Maintenance and Operations Facility.  This new facility is for the storage, maintenance, and 
operation of 80 Muni light rail vehicles.  It is needed to support the new Third Street Light Rail line and 
to relieve the overcrowded conditions at Green Division, Muni’s other light rail maintenance facility.  The 
facility will be located on a 13-acre parcel bounded by 25th Street, Illinois Street, Cesar Chavez Street and 
Louisiana streets (part of the former Western Pacific Railroad site).  It will store 80 LRVs, with the shops 
sized to accommodate 100 LRVs.  The facility will consist of a two-story main shop and administration 
building, power substations, an LRV storage yard, and an on-site parking lot.  The shop building will have 
a floor space of about 180,000 square feet.  The building is designed to be within the allowable height 
limit of 40 feet.  The on-site parking lot will accommodate about 170 vehicles. 
All design work was completed in 2001.  Site and soil improvements were completed August 2002.  
Construction for the shops and the yard will begin in summer 2005, and the facility is scheduled to begin 
operation in summer 2008. 
Jobs Program 
Muni initiated the Community Employment, Recruitment and Training (CERT) program to identify Third 
Street construction-related job opportunities.  The program, administered by the San Francisco Private 
Industry Council with the assistance of local community based organizations (CBOs), helps local 
residents prepare and become placed in these positions. As of April 2005, 280 residents of the Potrero 
Hill, Bayview-Hunter’s Point, and Excelsior Districts have been hired for the Third Street LRT project.  
Of these 280, 170 residents have been hired through the CBOs.   
Project Status 
Construction on Phase 1 of the light rail line began in spring 2002 and will be complete in early 2006.  
Muni engineers worked closely with community members to develop the best construction strategy for 
each neighborhood, and Muni maintains a project office in the neighborhood (at 501 Cesar Chavez) for 
community liaison activities as well as assistance to local and minority contractors.  Construction was 
phased so that only one side of the street is worked on at a time, and every effort was made to maintain 
two lanes of traffic in each direction during peak periods and at other times.  Access to all businesses and 
residences was maintained at all times.  Revenue service is scheduled to begin in June 2006. 
 
Phase 2 - Central Subway  
Current Approved Project 
Phase 2 will add 1.5 miles of light rail track north from the northern end of the Phase 1 IOS project at 
Fourth and King Street, to a terminal at Stockton and Clay in Chinatown.  The tracks will enter the 
Central Subway near Bryant Street, and proceed to cross beneath Market Street, running under Stockton 
Street to Chinatown.  The Central Subway is projected to open in 2016.  The current approved alignment 
places the subway in SOMA under Fourth Street, with a total of three underground subway stations 
located at Moscone Center, Market Street/Union Square and Chinatown.  Current projections show that 
the two-phase Third Street project will carry 92,000 daily riders by 2030, with travel times from 
Visitacion Valley to Chinatown reduced by up to 14 minutes, compared to today’s travel times.  Phase 2 
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includes the procurement of three additional peak LRVs, plus one maintenance spare.  Muni will review 
the Central Subway vehicle demand during preliminary engineering to determine whether this is an 
appropriate number of LRVs to serve the line. 
The Central Subway is a critical transportation improvement linking neighborhoods in the southeastern 
part of the City with the retail and employment centers in downtown and Chinatown.  The project will 

• Significantly reduce travel time both for the transit rider and for other vehicles using the streets, 
since the subway takes buses off the streets 

• Reduce overcrowding on existing bus service 
• Reduce pollution and gridlock with fewer diesel buses and automobiles on the streets 
• Provide more reliable service 
• Provide direct connections to Caltrain, BART, regional buses, and other Muni lines 
• Improve access to the heart of Chinatown and strengthen community connections between 

Visitacion Valley and Chinatown 
• Provide a direct connection to the Moscone Center, Union Square, and Chinatown 
• Connect Mission Bay, the new UCSF campus, and Bay View Hunters Point with downtown San 

Francisco 
New Starts Funding 
The Third Street-Central Subway project has received $20.5M to date in highly competitive Federal New 
Starts funding.  The project is part of the Bay Area’s adopted Long-Range Regional Transportation Plan, 
which positions it as a top priority for Section 5309 New Starts funds.  For the second year in a row, the 
Federal Transit Administration (FTA) has granted the Third Street-Central Subway project a 
“recommended” rating, based largely on the strength of corridor land uses and land use policies, and the 
strength of the financial plan.  While not a guarantee of funding, the rating means that this second phase 
of the Third Street project will continue to go forward, with encouraging prospects for future federal 
funding.  The rating is part of FTA’s annual New Starts evaluation process.   
Project Status 
In 2003, Muni selected the Joint Venture team of Parsons Brinckerhoff /Wong Engineering to perform the 
Conceptual Engineering Report and Preliminary Engineering phases of the Central Subway, as well as 
assisting with as-needed environmental updates that may become necessary as the engineering work 
progresses.  In order to assess the proposed Fourth Street alignment and other changes, Muni will prepare 
a Supplement to the EIS/EIR to determine the potential benefits and impacts.  Preliminary Engineering is 
scheduled to be completed at the end of 2006. Construction is currently planned for 2009-2015, with 
opening in 2016. 
Fourth Street Alignment  
Over the past year Muni hosted six community meetings, four Community Advisory Group meetings, and 
numerous civic and neighborhood group presentations.  The purpose of this process was to establish 
which options the community preferred regarding alignment, station access, portal locations, and 
construction methods.  The input from this public process resulted in some proposed changes to the 
project.   
An alternative alignment that would follow Fourth Street through the entire South of Market area, instead 
of going northbound on Third and southbound on Fourth, received strong support from the public due to 
reduced construction costs, easier access, and faster travel times.  This alignment starts as a surface line at 
Fourth and King – the current terminus of the Third Street Phase 1 project now nearing completion.  It 
would proceed north along Fourth Street to a double portal structure between Townsend and Brannan 
where the alignment transitions from surface to subway.   
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From the portal, the line would proceed north under Fourth Street to serve three subway stations: a station 
in the vicinity of the Moscone Center complex, a combined Union Square/Market Street station on 
Stockton Street between Market and Geary, and a Chinatown station on Stockton at Clay.  Figure 6 shows 
the proposed Fourth Street alignment and stops.   
On June 7, 2005, the MTA Board approved changing the Locally Preferred Alternative for the Central 
Subway south of Market Street to operate entirely under Fourth Street.  Muni is currently preparing a 
Supplemental EIS/EIR to determine the impacts of this Fourth Street Alignment.   

Figure 6: Proposed Fourth Street Alignment for Central Subway 

 
 
Station Access 
The EIS/EIR proposed locating all station entrances in the sidewalks along the alignment.  The 
community expressed concerns that sidewalk space limitations would impact residents, businesses, and 
traffic.  Therefore, off-street access - where station entrances would be located in other non-street public 
areas or on acquired private properties - was studied and overwhelmingly preferred by the public.  Some 
in-sidewalk entrances would remain where sufficient space is available, as shown in Figure 7. 

Figure 7: Proposed Moscone Center Stop Access 
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Fare Collection Design 
The original EIS/EIR proposed a proof-of-payment (POP) fare collection system that did not require fare 
gates.  Due to concerns about safety, security, and platform access, the project team is now looking at 
installing fare gates similar to those in the Market Street Subway.  This change will affect station design 
and access and therefore needs further study. 
Portal Locations 
Portal locations – those sites where Muni Metro trains transition from surface to subway operation – have 
been discussed in several meetings.  The original EIS/EIR proposed two separate single portals – one 
portal on Third Street and another portal on Fourth Street between Brannan and Bryant.  Concerns were 
raised about impacts on traffic circulation, especially on Third Street.  As a result, Muni identified and 
studied alternative locations for the portals on Third and Fourth streets.  The option that was strongly 
favored by the public is a combined double portal located on Fourth Street between Townsend and 
Brannan because it eliminates traffic impacts of the project on Third Street.    
Ventilation Shafts 
Subway ventilation shafts are required for emergency conditions.  The Supplemental to the EIS/EIR will 
study possible locations for the ventilation structures. For example, off-street locations need to be 
identified where the shafts would be constructed.  
Construction Methods 
The original EIS/EIR proposed using surface construction methods for most of the tunneling south of 
Union Square.  Surface construction methods result in significant impacts to the public during 
construction.  An alternative tunneling technology is being proposed – called deep tunneling – which 
allows most of the work to be done below ground with minimal disruption on the surface.  Deep tunneling 
would pass under the BART/Muni Market Street Subway, minimizing construction impacts in the Market 
Street area.  Easements would be required in the few cases where the tunnels pass under existing 
buildings.  Figure 8 shows the type of tunnel boring machine needed for this kind of construction. 

Figure 8: Tunnel Boring Machine 
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Third Street Light Rail Service Plan 
T-Third line 
Following the completion of construction and a six month testing and start-up period, regular light rail 
service on Phase 1 is scheduled to begin in June 2006.  The existing K-line light rail service will be 
modified and extended to serve Third Street.  The current operating plan is to extend K-Ingleside service 
from the Market Street Subway, along the Muni Metro Extension (MMX), and down the new Third Street 
light rail line to the terminal near the Caltrain Bayshore Station.  The letter “T” will be used as the line 
designation for the Third Street portion of the line.  To implement that change, the line designation will be 
modified so that the inbound LRV displays a “K” sign west of West Portal Station and then, using the 
ATCS system, displays the “T” sign as it runs through the subway and out Third Street to its southern 
terminal.  The service will be provided at levels comparable to the existing K-Ingleside line with single 
cars.  Figure 9 shows the planned headways for the Third Street line.   
The J-line will be extended to 4th/King, and the N-line will temporarily turn back at Embarcadero until 
the N-Line is extended to the Mission Bay Loop when it opens.  After the Central Subway segment of the 
Third Street project is built, the Third Street line will keep this “T” designation for the new line that will 
not be connected to the existing subway.  The K-line will revert to its original route, terminating at 
Embarcadero Station. 

Figure 9: Third Street Light Rail Planned Headways (minutes) – IOS 

 Peak Midday Evening Night 

Weekday 8 10 12 20 

Saturday Na 12 15 20 

Sunday Na 15 20 20 

 
Along with the addition of new light rail service in the Third Street corridor, Muni anticipates making a 
number of changes to bus routes to eliminate duplicate service and to replace 15-Third service that is not 
covered by the IOS.   
15-Third and Other Bus Changes 
The 15-line will be eliminated.  A new 15X line will be created that uses the route of the 9X/9AX/9BX 
but extends the route to cover the northern and southern portions of the existing 15 line.  The 15X will 
also mirror the hours of operation and the headways of the 15 line, operating at night and on weekends.  A 
15AX and 15BX will run during peak service hours, to replace 9AX and 9BX service. 
The northern and southern portions of the 15-Third service would be replaced with the equivalent amount 
of service on other lines.  The 9X (to be called 15X) will provide approximately 20 hours of service, 7 
days a week.  In addition, the 54-Felton will be rerouted off Third Street between Revere and Hudson via 
Lane, Palou, Newhall, and Hudson, to provide Bayview residents with a neighborhood circulator to the 
light rail line.  Other routes will remain as currently configured and at existing service levels. 
Central Subway 
When Third Street LRT Phase 2 is completed, service on the T-line will be revised to operate from its 
southern terminal at the Caltrain Bayshore Station through the Central Subway to the new northern 
terminus in Chinatown.  Service levels are planned for single cars operating at five-minute peak period 
and ten-minute midday frequencies, but this is subject to change depending on demand.  A second 
independent line is anticipated to operate between Chinatown and the turnaround loop in Mission Bay at 
18th, Illinois, and 19th streets.  This “short-line” service will require an additional 10 light rail vehicles, 
increasing the LRV fleet total to 161.  Service changes to Muni bus routes are also anticipated to coincide 
with Central Subway service start up.  When the new Third Street line is created, the K-Ingleside will 
revert to its former terminal at the Muni Metro Turnback at Embarcadero Station.   
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Areas Served 
The Third Street Light Rail project will serve a number of neighborhoods in the eastern portion of the 
City.  Some of these are very densely populated, thus justifying a heavy transit investment; others are in 
planning and are expected to develop into more active, densely populated neighborhoods.  The area 
served by the Central Subway taken together (CBD, Chinatown, Union Square, and South of Market 
within a half-mile of the alignment) contains over 44,000 residential units and over 66 million square feet 
of commercial space.  In addition, current regulations allow potential growth of 15% – which could result 
in 6,500 new housing units and an additional 10 million square feet of commercial space.  With the 
Central Subway alignment change, these job and housing numbers may be revised. 
Visitacion Valley: This is an established neighborhood on the City’s southern border with many low 
income and minority residents.  Planning has been ongoing in this neighborhood for several large 
development sites as well as the intermodal station connecting Muni with the Caltrain commuter rail line.  
Implementation of the intermodal Bayshore Station (connecting with Caltrain) will occur at a later phase 
of the project due to development issues on surrounding land.  
Bayview Hunters Point: From the beginning, light rail in the Third Street Corridor has been viewed as a 
key infrastructure improvement to assist in the revitalization of Bayview Hunters Point.  The Bayview 
Hunters Point Redevelopment Area is anticipated to be adopted in Summer 2005.  This Project Area is the 
result of a collaborative effort by the community to develop a unified and comprehensive vision that will 
guide the implementation of plans, programs, and projects in the Bayview Hunters Point area.  The 
Concept Plan, adopted in 2000, envisioned that the Third Street Light Rail project would help expand 
retail opportunities and employment centers, and create a strong streetscape identity for Third Street.  This 
would be accomplished by incorporating widened sidewalks, pedestrian lights, effective signage, street 
furniture, public art and other amenities.  A related project is the Bayview Connections, which is the 
construction of pedestrian amenities in the neighborhood. 
Central Waterfront: This area is bounded by Mission Bay on the north, Bayview Hunters Point on the 
south, Potrero Hill on the west, and the Bay on the east.  Formerly characterized by maritime and 
industrial uses, the neighborhood is becoming a unique mix of heavy industrial, maritime, residential, and 
light industrial uses.  The Planning Department, working with other City agencies and community 
members, has prepared a transit-oriented, neighborhood-specific plan for the Central Waterfront area as 
part of its Better Neighborhoods program.  The plan is intended to encourage both job growth and 
housing development in the neighborhood.  It includes elements such as parking management plans and 
retail development at transit stops.  The plan will also encourage retail around the 20th and 23rd street 
stations and a neighborhood retail strip on 22nd Street. 
Mission Bay: This is an approximately 300-acre site located just south of the developing South of Market 
area of San Francisco.  The site was formerly characterized by abandoned railroad yards and other 
industrial uses, but a redevelopment project is transforming the area completely.  Construction activity is 
well underway on commercial, residential, and open space projects on many of the parcels, and many new 
buildings have been completed.  Mission Bay will include a new medical research campus, six million 
square feet of research and development, light industrial and office use, up to 6,000 new residential units, 
800,000 square feet of retail space, and a 500-room hotel.  Much of the residential development in 
Mission Bay North and the UCSF campus has already been built and occupied.  At full build-out, 
according to the Mission Bay environmental documents, the development area will generate almost 
70,000 daily transit trips.  The light rail line will be a key piece of infrastructure necessary to support this 
level of mixed-use development. 
South of Market: In SOMA, the Third Street Light Rail will serve SBC Park, home of the San Francisco 
Giants, which generates between 5,000 and 10,000 Muni trips on game days.  SOMA also includes Yerba 
Buena Center, which includes the George Moscone Convention Center, two major hotels, and over 2,500 
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new housing units, of which more than 1,400 are for low to moderate-income residents.  The Metreon 
contains 15 movie screens, restaurants, cultural facilities, and a children’s center. 
Transbay: The Transbay Terminal will be rebuilt as a multi-modal transit facility and will accommodate 
45 million passengers annually.  The surrounding redevelopment area will include approximately 3,000 
residential units, a hotel, office space, and retail space.  Several projects are already under construction, 
including high-rise offices, high-rise residences, live-work lofts, hotels, and communications facilities.  
Financial District: San Francisco’s Central Business District (CBD) is the densest and most transit-
accessible downtown on the West Coast.  In 1995 the Financial District section of downtown alone 
contained approximately 166,000 jobs, or about 30% of all jobs in the City. 
Union Square: This is the City’s primary retail district – a very dense pedestrian and transit-oriented 
development with retail, office, hotel, and some high-density residential uses. 
Chinatown: With over 100 housing units per net acre, Chinatown is one of the most densely populated 
areas in a city that is the second most densely populated in the United States.  It also has extremely dense 
concentrations of retail, as well as some office and small-scale industrial uses.  Chinatown may be the 
most densely populated community in the country not served by rail transit.   
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