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Construction of a two-story, 66,000 square foot operations and 

maintenance facility for the diesel-electric hybrid articulated buses.
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Progress: 

• Perform utility relocation

• Drive piles for the north and south buildings

• Began erecting steel for south building

• Continue with pile cap and grade beam, and electrical 

pullbox installation and erection of steel structure.

Next Steps: 



Pile Driving
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General Excavation
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Pile Installation
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Pile Cap Excavation
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Electrical Pullbox Installation 
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Steel Erection 
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