

# VAN NESS

# IMPROVEMENT PROJECT



## *Van Ness BRT CAC* *January 27, 2022*



# Agenda

***For those calling in, please mute your phones when not speaking.***

1. Call to Order.
2. Public comment: Members of the public may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar
3. Approval of minutes – [September 23, 2021](#).
4. Presentation, discussion and possible action regarding update from SFMTA staff.
  - Project Schedule.
  - Construction update.
  - Update on neighboring projects.
  - Outreach update.
5. Member comment: Members of the committee may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar
6. Adjourn

# *CAC administration reminder*

- CAC members will be asked to RSVP to confirm quorum.
- If no quorum can be reached, meeting to be canceled.

# *Public Comment*


- See Public Comment Policy on back of agenda.
- Public comment for matters within the Van Ness BRT Community Advisory Committee jurisdiction and are not on today's calendar.

# *Approval of Minutes*

- September 23, 2021

# Staff updates

- Project schedule



Start	Finish
Fall 2016	Winter 2022
Summer 2020	Fall 2021
Spring 2021	Summer 2021 to Fall 2021

# Staff Updates

	Utilities%	Roadway %	Sidewalk %
1A*	100%	100%	98%
1B*	100%	98%	97%
1C*	100%	98%	97%
1D*	100%	98%	97%

- As of January: Construction is approximately at 91.03% completion based on expenditures (October was 88.1%)

# *Staff Updates*

## Construction update

### Current work

- Bus shelter installation; awaiting roofs from Clear Channel
- Preparation for median irrigation and planting.
- Green infrastructure plantings and railings will start soon.
- Electrical testing and energization is ongoing.
- SFMTA and Walsh are compiling punchlists.



# Staff Updates

## Outreach Updates

- Pre-launch education campaign addressing safety, access and customer engagement
- Launch campaigns focused on businesses, rider and family engagement
- Events to launch system
  - Ribbon-cutting event at War Memoria
    - VIP and community speakers, local performers, inaugural ride, historic vehicles
    - Bags for VIPs and attendees that include coupons and info for local businesses, BRT info
  - Lighting up of public artwork between Geary & O'Farrell

# *Member Comment*

- Members of the committee may address the Van Ness BRT Community Advisory Committee on matters that are within its jurisdiction and are not on today's calendar.

# Future Meetings

- Discussion about ending the Van Ness BRT CAC
  - Process
  - Quorum would be needed to vote on motion

# *Next Meeting*



March 24, 6:00 p.m.

# Thank You



## VAN NESS

IMPROVEMENT  
PROJECT

[SFMTA.com/VanNess](http://SFMTA.com/VanNess)

